
 

 
 
 
 
 

  
Los Alamos National Laboratory 
 
Federal Facility Compliance Order 
 
Revised Annual Site Treatment Plan Update 
for Fiscal Year 2008 
 
LA-UR-09-01880 
 
May 20, 2009 
 
 
 
 
 
 
 

Los Alamos 
N A T I O N A L  L A B O R A T O R Y  
 

 





Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

i 

TABLE OF CONTENTS 
TABLE OF CONTENTS ................................................................................................................. I 
LIST OF TABLES ............................................................................................................................ III 
ACRONYMS  ............................................................................................................................... IV 
 
PART I. BACKGROUND UPDATE .............................................................................................. 1 
1.0 INTRODUCTION ...................................................................................................................... 1 
2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL ......................................... 2 
 2.1 MIXED LOW LEVEL WASTE (MLLW) INVENTORY ............................................. 2 
 2.2 MIXED TRANSURANIC (MTRU) INVENTORY SUMMARY ................................. 6 
3.0 TREATMENT PROGRESS ...................................................................................................... 22 
 3.1 OFF-SITE TREATMENT ............................................................................................ 22 
 3.2 OFF-SITE RECYCLING .............................................................................................. 23 
 3.3 ON-SITE TREATMENT AND RECYCLING .............................................................. 23 
 3.4 ON-SITE LEAD DECONTAMINATION .................................................................... 23 
 3.5 TREATABILITY STUDIES .......................................................................................... 23 
 3.6 ADMINISTRATIVE ADJUSTMENTS AND CORRECTIONS ................................. 24 
  3.6.1 ADJUSTMENTS TO MLLW INVENTORY ................................................... 24 
  3.6.2 ADJUSTMENTS TO MTRU INVENTORY .................................................... 24 
 3.7 OTHER TYPES OF MIXED WASTE ACTIVITIES .................................................. 27 
4.0 TREATMENT TECHNOLOGY DEVELOPMENT .............................................................. 27 
 4.1 TREATMENT TECHNOLOGIES BEING EVALUATED ......................................... 27 
  4.1.1 OFF-SITE COMMERCIAL TREATMENT FACILITIES .............................. 27 
  4.1.2 OFF-SITE DOE TREATMENT FACILITIES ................................................ 27 
5.0   DOE FUNDING FOR STP-RELATED ACTIVITIES ......................................................... 28 
6.0  TREATMENT VARIANCES ................................................................................................... 28 

6.1 WIPP NO-MIGRATION VARIANCE PETITION/LANL WITHDRAWL ACT 
AMENDMENTS ................................................................................................................. 28 

 6.2 OTHER TREATMENT VARIANCE (S) ...................................................................... 29 
7.0  WIPP FACILITY CAPABILITIES ......................................................................................... 29 
 7.1 CHARACTERIZATION CAPABILITIES AT WIPP .................................................. 29 
 7.2 MTRU TREATMENT CAPABILITIES AND PLANS ................................................ 29 
8.0 REFERENCES ........................................................................................................................... 30 
PART I APPENDICES ...................................................................................................................... 32 

APPENDIX A: REPORTED STP MLLW INVENTORIES 1995-1996 
APPENDIX B: REPORTED STP MLLW INVENTORIES 1997 
APPENDIX C: REPORTED STP MLLW INVENTORIES 1998 (THROUGH  

REVISION 7.0) 
APPENDIX D: REPORTED STP MLLW INVENTORIES FY98 

 (THROUGH REVISION 9.0) 
APPENDIX E: REPORTED STP MLLW INVENTORIES FY99 UPDATE AND  

REVISION 10.0 FINAL 
APPENDIX F: REPORTED STP MLLW INVENTORIES FY00 UPDATED  

AND REVISION 11.0 
APPENDIX G: REPORTED STP MLLW INVENTORIES FY01 UPDATED  

AND REVISION 12.0 
APPENDIX H: REPORTED STP MLLW INVENTORIES FY02 UPDATE  

AND REVISION 13.0 
APPENDIX I: REPORTED STP MLLW INVENTORIES FY03 UPDATE  

AND REVISION 14.0 
APPENDIX J: REPORTED STP MLLW INVENTORIES FY04 UPDATE  

AND REVISION 15.0  
APPENDIX K: REPORTED STP MLLW INVENTORIES FY05 UPDATE 

 AND REVISION 16.0 



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

ii 

APPENDIX L: REPORTED STP MLLW INVENTORIES FY06 UPDATE  
AND REVISION 17.0 

APPENDIX M: REPORTED STP MLLW INVENTORIES FY07 UPDATE  
AND REVISION 18.0 

 
 
PART II. COMPLIANCE PLAN UPDATE .................................................................................. 102 
1.0 INTRODUCTION. ....................................................................................................................... 102 
 
2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE PREVIOUS ANNUAL  

UPDATE ........................................................................................................................... 103 
 2.1 ACTIVITIES COMPLETED DURING FY08 ............................................................. 103 
 2.2 EXPEDITED SHIPMENT LETTERS  ........................................................................ 103 
 2.3 CORRESPONDENCE .................................................................................................. 104 
3.0 DESCRIPTION OF WASTE DELETED IN ACCORDANCE WITH THE  

REQUIREMENTS OF FFCO SECTION IX (DELETION OF WASTE). ................... 109 
4.0 DOCUMENTATION OF NEW COVERED WASTE IN ACCORDANCE WITH THE 

REQUIREMENTS IN SECTION VIII (ADDITION OF NEW COVERED WASTE.) ... 109 
5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE................................. 109 
 5.1 COMPRESSED GASES REQUIRING SCRUBBING, TREATABILITY GROUP LA-

W917 (STP SECTION 3.1.8) ............................................................................................. 111 
 5.2 STP SECTION 3.1.9 COMPRESSED GASES REQUIRING OXIDATION, 

TREATABILITY GROUP LA-W918 .............................................................................. 113 
6.0 FFCO SECTION X.C.2.A.: DETAILED DESCRIPTION OF THE PROPOSED  
 REVISION. .......................................................................................................................... 117 
 6.1 ADDITION OF NEW COVERED WASTE .............................................................. 117 
  6.1.1 MLLW WASTE ADDITIONS ........................................................................ 118 
  6.1.2 MTRU WASTE ADDITIONS ......................................................................... 118 
 6.2 DELETION OF COVERED WASTE ........................................................................ 118 
  6.2.1 DELETION OF MLLW WASTE .................................................................... 118 
  6.2.2 DELETION OF MTRU WASTE .................................................................... 119 
  6.2.3 OTHER DELETIONS OF FY08 WASTE ...................................................... 120 
 6.3 ADJUSTMENTS TO THE ORIGINAL (OCTOBER 4, 1995) MLLW STP  
 COVERED WASTE INVENTORY ................................................................................. 120 
 6.4 ADJUSTMENTS TO MTRU WASTE INVENTORY .............................................. 122 
 6.5 EXTENSION OF MILESTONE ACTIVITY DATES .............................................. 124 
 6.6 ADDITIONAL REVISIONS ....................................................................................... 125 
7.0 FFCO SECTION X.C.2.B. (RATIONALE FOR THE PROPOSED REVISION) ................... 126 
 7.1 EXTENSION OF PROPOSED MILESTONES ........................................................ 126 
 7.2 ADDITION OF NEWLY COVERED WASTE ......................................................... 126 
 7.3  DELETION OF COVERED WASTE ....................................................................... 126 
 7.4 ADJUSTMENTS TO THE ORIGINAL (OCTOBER 4, 1995) STP  

COVERED WASTE INVENTORY ................................................................................. 127 
8.0 FFCO SECTION X.C.2.C: ANTICIPATED LENGTH OF ANY DELAY  
 IN PERFORMANCE .......................................................................................................... 127 
9.0 FFCO SECTION X.C.2.D: PLAN AND SCHEDULE FOR IMPLEMENTING ALL 
  REASONABLE MEASURES ............................................................................................ 127 
BIBLIOGRAPHY ............................................................................................................................ 128 
 
PART III. COMPLIANCE PLAN – PROPOSED REVISION 19 ............................................... 128 
1.0   PURPOSE AND SCOPE OF THE COMPLIANCE PLAN ................................................. 128 
 1.1 INTRODUCTION ........................................................................................................ 128 
 1.2 CONTENTS .................................................................................................................. 129 
 1.3 STP REVISIONS AND AMENDMENTS .................................................................. 129 



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

iii 

2.0  COMPLIANCE SCHEDULES ................................................................................................ 129 
 2.1 CATEGORIES OF ACTIVITIES FOR COMPLIANCE DATES .......................... 129 
  2.1.1 PLANS WHERE TREATMENT TECHNOLOGY EXISTS ............................. 130 
  2.1.2 PLANS WHERE TECHNOLOGY MUST BE DEVELOPED ........................ 130 
 2.2 PRIMARY PREFERRED TREATMENT .................................................................... 131 
 2.3 PLANS FOR MIXED WASTE TO BE SHIPPED OFF-SITE FOR TREATMENT . 131 
  2.3.1 SPECIFIC SITE REQUIREMENTS FOR NON-COMMERCIAL  
  TREATMENT FACILITIES ................................................................................ 132 
 2.4 REQUIREMENTS PERTAINING TO RADIONUCLIDE SEPARATION ............... 133 
 2.5 PLANS RELATED TO OTHER MIXED WASTE ACTIVITIES ............................... 134 
 2.6 RECYCLING/RE-USE ................................................................................................. 134 
 2.7 ON-SITE RADIOLOGICAL DECONTAMINATION ................................................ 135 
3.0 MIXED LOW-LEVEL WASTE STREAMS ........................................................................... .136 
 3.1  MIXED WASTE STREAMS. ....................................................................................... 137 
  3.1.1 IPA WASTES AND SCINTILLATION FLUIDS ............................................ 137 
  3.1.2 LEAD BLANKETS, SOIL WITH HEAVY METALS, ER SOILS .................... 138 
  3.1.3 AQUEOUS ORGANIC LIQUIDS ................................................................. 139 
  3.1.4 ORGANIC-CONTAMINATED COMBUSTIBLE SOLIDS ............................ 140 
  3.1.5 COMBUSTIBLE DEBRIS, ACTIVATED OR INSEPARABLE LEAD,  
  NONCOMBUSTIBLE DEBRIS .............................................................................. 142 
  3.1.6 AQUEOUS WASTES WITH HEAVY METALS, CORROSIVE SOLUTIONS, 

AQUEOUS CYANIDES, NITRATES. CHROMATES, AND ARSENATES ............. 144 
  3.1.7 WATER-REACTIVE METALS ...................................................................... 145 
  3.1.8 COMPRESSED GASES REQUIRING SCRUBBING.................................... 146 
  3.1.9 COMPRESSED GASES REQUIRING OXIDATION .................................... 147 
  3.1.10 ELEMENTAL MERCURY ........................................................................... 148 
  3.1.11 HALOGENATED ORGANIC LIQUIDS, NONHALOGENATED 

ORGANIC LIQUIDS, BULK OILS, PCB WASTES WITH RCRA 
COMPONENTS, LIQUID AND SOLID OXIDIZERS ............................................ 150 

 3.2 MIXED WASTE REQUIRING FURTHER CHARACTERIZATION OR  ..........  
 FOR WHICH TECHNOLOGY ASSESSMENT HAS NOT BEEN DONE ................. 152 
 3.3 PLANS FOR OTHER TYPES OF ACTIVITIES ..................................................... 155 
  3.3.1 LEAD DECONTAMINATION ....................................................................... 155 
  3.3.2 SORTING, SURVEYING, AND DECONTAMINATION ............................... 158 
  3.3.3 LEAD REQUIRING SORTING ..................................................................... 162 
  3.3.4 10–100 NCI/G WASTE ................................................................................. 163 
 3.4 MANAGEMENT OF "MISSING" ITEMS ............................................................... 164 
4.0 MIXED TRANSURANIC WASTE........................................................................................... 167 
PART III APPENDIX A. HISTORY OF STP REVISIONS AND AMENDMENT ................... 168 

LIST OF TABLES  

TABLE 2.1-1: FY08 MLLW Inventory Summary 2 
TABLE 2.1-2: FY08 MLLW Inventory Detailed Update by Treatability Group 3 
TABLE 2.2-1: Covered MTRU Inventory Summary 7 
TABLE 2.2-2: Administrative Adjustments to MTRU Inventory for FY07 10 
TABLE 2.2-3: FY08 Estimated Covered MTRU Inventory by Treatability Group 11 
TABLE 3.1-1: FY08 STP MLLW Off-Site Shipments for Treatment and/or Disposal 22 
TABLE 3.2-1: FY08 STP MLLW Off-Site Shipments for Recycling 23 
TABLE 3.3-1 FY08 STP MLLW On-Site Treatment 23 
TABLE 3.5-1: FY08 STP MLLW Treatability Studies 24 
TABLE 3.6-1: Administrative Adjustments and Corrections to MLLW Waste 24 
TABLE  3.6-2: Administrative Adjustments to MTRU Inventory 25 
 
 



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

iv 

ACRONYMS 

CCA Compliance Certification Application 
40 CFR Title 40 of the Code of Federal Regulations 
CMR Chemical and Metallurgic Research 
CP(V) Compliance Plan (Volume) 
DOE Department of Energy 
DSSI Diversified Scientific Services, Inc.  
EPA Environmental Protection Agency 
ESI EnergySolutions, Inc. 
FFCO Federal Facility Compliance Order 
FR  Federal Register 
FY Fiscal Year 
HWA Hazardous Waste Act 
LANL Los Alamos National Laboratory 
LANS Los Alamos National Security, LLC 
LASO Los Alamos Site Office 
LDR Land Disposal Restrictions (RCRA) 
LWAA Land Withdrawal Act Amendments 
M&EC Materials and Energy Corporation 
MLLW Mixed Low-Level Waste 
MTRU Mixed Transuranic (Waste) 
MWIR Mixed Waste Inventory Report  
NNSA National Nuclear Security Administration 
NMED New Mexico Environment Department 
ORR Oak Ridge National Laboratory 
PCB Polychlorinated Biphenyl 
RCRA Resource Conservation and Recovery Act 
STP Site Treatment Plan 
TA Technical Area 
TBD To be determined 
TBV To be verified 
TRU Transuranic 
UC University of California 
WIPP Waste Isolation Pilot Plant 

 



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

1 

PART I. BACKGROUND UPDATE 
1.0 INTRODUCTION 
On October 4, 1995, the New Mexico Environment Department (NMED) issued a Federal 
Facility Compliance Order (FFCO) to the Department of Energy (DOE) and its then management 
and operating contractor, the University of California (UC) Regents. The FFCO required Los 
Alamos National Laboratory (LANL) to implement the Site Treatment Plan (STP) for the 
treatment of mixed waste at LANL.  The STP was written to address treatment capacities and 
technologies to treat all of LANL’s mixed waste, regardless of the time it was generated. Section 
VII of the FFCO requires LANL to submit an Annual Site Treatment Plan Update to the NMED 
each year on or before March 31. On June 1, 2006 Los Alamos National Security, LLC (LANS) 
replaced UC as operating contractor of LANL at which time LANS assumed responsibility for 
compliance with the FFCO. 
 
The FFCO requires the Annual Update bring information in the Background (Part I) and the 
Compliance Plan (Part II) current to the end of the previous federal fiscal year (FY).  The FY08 
update to Part I provides the following information: 
 
• The amount of each covered waste stored at LANL as follows: 1) the estimated volume in 

storage at the end of the previous fiscal year; and 2) the estimated volume anticipated to be 
placed in storage for the next five fiscal years; 

• A progress report from the end of the previous federal fiscal year describing treatment 
progress and treatment technology development for each treatment facility and activity 
scheduled in the STP; a description, if applicable, of current or anticipated alternative 
treatment technology that is being evaluated for use instead of treatment technologies or 
capacities identified in the STP; 

• A description of DOE’s funding for STP-related activities and any funding issues that may 
affect the schedule; 

• The status of the “No-Migration Variance Petition” or any treatability variances; and  

• A progress report on characterization and/or treatment capabilities or plans for mixed 
transuranic (MTRU) waste related to the waste treatment standards, if any, for the DOE 
Waste Isolation Pilot Plant (WIPP) facility near Carlsbad, New Mexico.  

 

The Background Volume Update is Part I of this annual update .  Part II contains the update to the 
Compliance Plan – changes and revisions occurring since the FY07 Annual Update and proposed 
revisions and amendments to the Compliance Plan.  Part III contains the proposed Compliance 
Plan Revision 19. 
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2.0 AMOUNT OF EACH COVERED WASTE STORED AT LANL 

2.1 MIXED LOW LEVEL WASTE (MLLW) INVENTORY 

During FY08,  STP-covered MLLW inventories increased slightly from approximately 56 m3 to 
59 m3.  Table 2.1-1 summarizes changes to the estimated STP-covered MLLW inventory for 
FY08.  A total of 1.286 m3 of newly generated waste became covered during FY08 and 31.1375 
m3 of covered MLLW waste was treated, recycled, or disposed of during the fiscal year. Each 
item in the STP-covered MLLW waste inventory is verified during quality control activities for 
individual shipments for treatment and disposal or recycling.  Inconsistencies may exist in 
treatability groups between the original inventory reported when compared to actual shipments.  
These inconsistencies are reconciled annually, with the STP update, under Administrative 
Adjustments. 

TABLE 2.1-1: FY08 MLLW Inventory Summary1 
 

Contribution 
 

Volume (m3) 
Estimated MLLW Inventory Reported in FY07 Annual Update 56.022 
Proposed Revision 19.0  
 New Covered Waste (LA-W934)3 1.286 

Off-site Treatment -31.1375 
• -0.0015 – LA-W922  
• -0.0009 – LA-W908  
• -0.2082 – LA-W925  
• -14.8955 – LA-W934  
• -16.0314 – LA-W935  

Off-site Recycle 0.00 
 On-site Decontamination 0.00 
 Treatability Study Use  0.00 
 Administrative Adjustments 32.3835 

• 0.2082 m3 - reclassified as LA-W919 from CMR/TA-55 MTRU  
• 7.8167 m3 - reclassified as LA-W934 from MTRU (Cemented 

Sludge) 
• 7.0788 m3 - increased LA-W934 inventory through 

reclassification of waste from LA-W935 
• 23.5266 m3 - reclassified as LA-W935 from MTRU (Cemented 

Sludge) 
• 0.8328 m3 - returned to LA-W935 inventory in FY08 (not 

shipped) 
• -7.0788 m3 - reduced LA-W935 inventory through 

reclassification of waste to LA-W934 
• -0.0008 m3 – adjustment for rounding total FY07 inventory in 

Table 2.1-1 in the FY07 Annual Update to four decimal places 4 
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Contribution 

 
Volume (m3) 

Proposed Deletion under FFCO Section V.B. 0.00 
Estimated MLLW Inventory Reported in FY08 Annual Update 58.552 

 
1 MLLW volumes are calculated using the conversion: 55 gallon container = 0.2082m3 
2 Actual FY07 waste volume as reported in the FY07 Annual Update, Table 2.1-2 is 56.0192 m3; in the 
FY07 Update, the total from Table 2.1-2 was rounded to 56.02 m3 for inclusion in Table 2.1-1 
3 Same as Table 2-1.2 
4 This adjustment is applicable only to Table 2.1-1 because the FY07 inventory volume in Table 2.2-2 is 
already shown to four decimal places. 
 
Table 2.1-2 below provides the detailed changes to the FY08 covered MLLW inventory by 
treatability group.   
 
TABLE 2.1-2:  FY07 MLLW Inventory Detailed Update by Treatability Group 

CP 
Sec. 

MWIR Waste ID and 
Treatability 

Group/Category 

FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3)1 

Comments2 FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

3.1.1 LA-W901 

IPA Wastes 

0 0   0 0 

3.1.1 LA-W902 

Scintillation Fluids 

0 0   0 0 

3.1.2 LA-W903 

Lead Blankets 

0 0   0 0 

3.1.2 LA-W904 

Soil with Heavy Metals 

0 0   0 0 

3.1.2 LA-W905 

ER Soils 

0 0   0 0 

3.1.3 LA-W906 

Aqueous Organic Liquids 

0 0  0 0 

3.1.4 LA-W911 

Organic-Contaminated 
Combustible Solids 

0 0   0 0 

3.1.4 LA-W919 

Organic-Contaminated 
Noncombustible Solids 

0 0.2082 Administrative Adjustment: reclassified from 
Covered MTRU Inventory at CMR/TA-55 to 
MLLW Inventory LA-W919  

0.2082 0 

3.1.5 LA-W912 

Combustible Debris 

0 0  0 0 

3.1.5 LA-W921 

Activated or Inseparable 
Lead 

0 0   0 0 
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CP 
Sec. 

MWIR Waste ID and 
Treatability 

Group/Category 

FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3)1 

Comments2 FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

3.1.5 LA-W922 

Noncombustible Debris 

0.0015 -0.0015 Shipped to Perma-Fix (FL) – 9/22/2008 0 2 

3.1.6 LA-W913 

Aqueous Wastes with 
Heavy Metals 

0 0  0 0 

3.1.6 LA-W914 

Corrosive Solutions 

0 0  0 0 

3.1.6 LA-W915 

Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0 0   0 0 

3.1.7 LA-W916 

Water-Reactive Wastes 

0 0  0  

3.1.8 LA-W917 

Compressed Gases 
Requiring Scrubbing 

0.0080 0 
 
 

 0.0080 0 

3.1.9 LA-W918 

Compressed Gases 
Requiring Oxidation 

0.0602 0  0.0602 0 

  

3.1.10 LA-W920 

Elemental Mercury 

0 0 
 

 0  

3.1.11 LA-W907 

Halogenated Organic 
Liquids 

0 0  
 

0 0 

3.1.11 LA-W908 

Nonhalogenated Organic 
Liquids 

0.0009 -0.0009 Shipped to Perma-Fix (FL) – 9/22/2008 0 0 

3.1.11 LA-W909 

Bulk Oils 

0 0  0 0 

  

3.1.11 LA-W910 

PCB Wastes with RCRA 
Components 

0 0  0  

3.1.11 LA-W923 

Liquid and Solid Oxidizers 

0 0  0 0 

3.2 LA-W924 

Lead Wastes – TBD 

0 0  0  
  
  
  

3.2 LA-W925 0.6814 -0.2082 Shipped to M&EC  – 3/17/2008 0.4732 1.5 
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CP 
Sec. 

MWIR Waste ID and 
Treatability 

Group/Category 

FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3)1 

Comments2 FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

Mercury Wastes – TBD   

3.2 LA-W926 

Compressed Gases – TBD 

0 0   0 0 

3.2 LA-W927 

Biochemical Laboratory 
Wastes 

0 0   0 0 

3.2 LA-W928 

Dewatered Treatment 
Sludge 

0 0   0 0 

3.2 LA-W932 

Explosives 

0 0   0  

3.2 LA-W933 

Lab Packs 

0 0  0 2 

  

3.2 LA-W934 

High Activity Waste3 

42.1506 7.8167 Administrative Adjustment (reclassified from 
Covered MTRU Inventory) 

69.8875 0.1 

1.286 New Covered4 

   7.0788 Administrative Adjustment (reclassified from 
LA-W935 to LA-W934) 

  

   -14.89555 Shipped to M&EC - 8/4/2008 (7.8167 m3 
reclassified from MTRU and 7.0788 
reclassified from LA-W935; no existing 
waste shipped) 

  

3.3.1 LA-W930 

Lead for Surface 
Decontamination 

0 0   0 0 

3.3.2 LA-W929 

Nonradioactive or Suspect 
Waste Items to be 
Surveyed 

0 0   0 0 

3.3.3 LA-W931 

Lead Requiring Sorting 

0 0   0 0 

3.3.4 LA-W935 

10-100 nCi/g Waste3 

13.1166 23.5266 Administrative Adjustment (reclassified from 
LA-W935 from Covered MTRU Inventory) 

14.3658 251 

   -16.0314 Shipped to M&EC -4/14/2008 (11.6592 m3 
existing waste and 4.3722 m3 waste 
reclassified from covered MTRU) 

  

   -7.0788 Administrative Adjustment (Decreased 
inventory through reclassification of waste as 
LA-W934 from LA-W935) 
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CP 
Sec. 

MWIR Waste ID and 
Treatability 

Group/Category 

FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3)1 

Comments2 FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

   0.8328 Administrative Adjustment (Waste scheduled 
to ship in FY07 was returned to inventory in 
FY08) 

  

       

3.4 Missing/ nonexistent/ TBV 
category 

0 0  0 N/A 

  TOTALS 56.01926      
1 MLLW waste volumes are calculated using the conversion: 55 gallon container = 0.2082m3 
2 Unless otherwise noted, shipment volumes refer to existing waste 
3 Some of the MTRU waste that was reclassified to MLLW in FY08 was assigned to LA-W934 because the status of LA-W935 had 
not been fully resolved by approval of the annual update.  For the same reason, some waste that was initially reclassified as LA-935 
was reassigned to LA-W934. 
4 New covered waste is mixed waste that was newly generated in the previous fiscal year and became subject to the STP in the current 
fiscal year. 
5 Shipped volume in the Completion of Shipment notice dated September 8, 2008 (ENV-RCRA-08-185) was reported as 14.78 m3, 
rather than 14.8922 m3; one container was actually 0.3215 m3, rather than the reported volume of 0.2082 m3 
6 Table 2.1-1 contains an adjustment of -0.0008 m3, which is not necessary in Table 2.1-2 because the total volume in Table 2.1-2 is 
already expressed to four decimal places. 
 

2.2 MIXED TRANSURANIC (MTRU) INVENTORY SUMMARY 

During FY08, MTRU covered inventories decreased from approximately 3869 m3 to 
3608 m3.  Table 2.2-1 summarizes changes to the estimated MTRU covered waste 
inventory for FY08. 

Corrections have been made to the inventory at the end of FY07 as it was reported in the 
FY07 Annual Update (Revision 18).  Inventory volumes at the end of FY07 needed to be 
adjusted to four decimal places to meet NMED requirements.  LANL also determined 
that the database query did not accurately calculate the volumes in all cases.  Finally, 
LANL obtained new analytical data that indicated that 74 containers previously managed 
as TRU (not mixed) waste should, as a prudent measure, be reclassified and managed as 
MTRU waste (Cemented Sludge).  Because these containers had been onsite before 
October 1, 2007, the calculation of the MTRU STP inventory at the beginning of FY08 
included the volumes of these containers, thus creating a discrepancy with the volume 
reported at the end of FY07 in the FY07 Annual Update (Revision 18).  These corrections 
to the FY07 inventory are shown in Table 2.2-2 and in the administrative adjustments 
noted in Table 2.2-3.  The adjustments to both the FY07 inventory and the FY08 
adjustments are shown in Table 3.6-2. 
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Table 2.2-1: Covered MTRU Inventory Summary 

 
Description 

 
Volume (m3) 

Covered MTRU Inventory Reported in FY07 38001 
Covered MTRU Waste Shipped to WIPP -315.3485 

• -216.1325 m3  Cemented Sludge 
• -59.696 m3   Combined Combustible-Noncombustible 
• -35.152 m3   Combustible 
• -0.416 m3     Leaded Glovebox Waste 
• -3.12 m3      Metallic Waste 
• -0.208 m3    Noncombustible Waste 
• -0.624 m3    Solid Inorganic and Organic Waste 

 

Administrative Adjustments to Covered MTRU Inventory  
Reported in FY07 (see Table 2.2-2 for details) 

18.1112 

Administrative Adjustments for FY08 -7.839 
Cemented Sludge  

o -31.3135 m3  decrease due to reclassification of 
Cemented Sludge as MLLW (resulting in 7.8167 
of LA-W934 and 23.5266 m3 of LA-W935) 

 

Combined Combustible-Noncombustible Waste 
o 9.568 m3 increase due to reclassifiying TRU 

waste as Combined Combustible-
Noncombustible Waste based on new process 
knowledge obtained during repacking of TRU 
waste;  

o 3.328 m3 increase due to repacking into 
additional containers (that is, splitting the waste 
contents into multiple containers);  

o 7.572 m3 increase from transfer of CMR/TA-55 
covered MTRU inventory;  

o -0.416 m3 decrease due to repacking of 
Combined Combustible-Noncombustible into 
Noncombustible Waste; 

o 5.824 m3 increase from repacking Combustible 
Waste into Combined Combustible-
Noncombustible Waste;  

o 0.208 m3 increase from repacking Glass Waste 
into Combined Combustible-Noncombustible 
Waste; 

o  6.032 m3 increase from repacking Leaded 
Glovebox Waste into Combined Combustible-
Noncombustible Waste;  

o 1.664 m3 increase from repacking Metallic 
Waste into Combined Combustible-
Noncombustible Waste;  
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Description 

 
Volume (m3) 

o 0.416 m3 increase due to repacking 
Noncombustible Waste into Combined 
Combustible-Noncombustible Waste;  

o -0.416 m3 decrease from repacking Combined 
Combustible-Noncombustible Waste into 
Noncombustible Waste 

Combustible Waste  
o -5.616 m3 decrease from repacking Combustible 

Waste into  
 5.824 m3 Combined Combustible-

Noncombustible and  
 1.248 m3 Noncombustible Waste 

 

Glass Waste  
o -0.208 m3 decrease from repacking Glass Waste 

into Combined Combustible-Noncombustible 
Waste 

 

Leaded Glovebox Waste  
o -5.3135 m3 decrease from repacking Leaded 

Glovebox Waste into 6.032 m3 Combined 
Combustible-Noncombustible Waste 

 

Metallic Waste  
o -1.664 m3 decrease from repacking Metallic 

Waste into  
 1.664 m3 Combined Combustible-

Noncombustible and  
 0.208 m3 Noncombustible Waste) 

 

Noncombustible Waste  
o 0.208 m3 increase due to LANL reclassification 

of TRU waste as Combined Combustible-
Noncombustible Waste treatability group based 
on new process knowledge obtained during 
repacking of TRU waste during repacking;  

o -0.416 m3 decrease from repacking 
Noncombustible Waste into Combined 
Combustible-Noncombustible Waste 

o 0.416 m3 increase from repacking Combined 
Combustible-Noncombustible Waste into 
Noncombustible Waste 

o 1.248 m3 increase from repacking Combustible 
Waste into Noncombustible Waste 

o 0.208 m3 increase due to repacking 
Noncombustible Waste into another container 

 
o 0.208 m3 increase from repacking Metallic 

Waste into Noncombustible Waste 
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Description 

 
Volume (m3) 

Solid Inorganic and Organic Waste 
o 0.208 m3 increase from transfer of CMR/TA-55 

Covered Inventory to Solid Inorganic and 
Organic Waste 

 

New Covered MTRU Waste 53.596 
 40.492 m3 Combined Combustible-Noncombustible 

Waste (including 0.624 m3 of new covered CMR/TA-55 
MTRU inventory reclassified as TA-54 Combined 
Combustible-Noncombustible treatability group) 

 

 13.104 m3 Solidified Inorganic and Organic Waste 
(including 0.416 m3 of new covered TA-55/CMR 
MTRU inventory reclassified as TA-54 Solidified 
Inorganic and Organic Waste treatability group) 

 

CMR and TA-55 Covered MTRU Waste 41.3078 
 4.6278 m3 – Increase in FY07 CMR/TA-55 Inventory at 

the end of FY072  
 

 -7.572 m3 - Decrease from transfer of covered TA-
55/CMR MTRU to TA-54 Combined Combustible-
Noncombustible treatability group 

 

 -0.208 m3 – Decrease from transfer of covered TA-
55/CMR MTRU to TA-54 Solidified Inorganic and 
Organic Waste treatability group 

 

 -0.416 m3 – New covered waste transferred to TA-54 
Solidified Inorganic and Organic Waste 

 

 -0.624 m3 – New covered waste transferred to TA-54 
Combined Combustible-Noncombustible Waste 

 

Covered MTRU Inventory At End of FY08 3589.82753 
1 The FY07 STP Update, Tables 2.2-1 and 2.2-2, rounded up the reported inventory volume to 3800 m3.  The sum of 
the individual treatability group volumes for FY07 in Table 2.2-2, however, equals 3797.8 m3 rather than 3800 m3.  An 
adjustment of -2.2 m3 has been made in Table 2.2-2 of this update and included in the Administrative Adjustments to 
Covered MTRU Inventory  Reported in FY07 in the table above to adjust for this difference. 
2 The FY07 inventory volume was 50.1278 m3, rather than the 45.5 m3 reported in the FY07 Annual Update, which was 
based on calendar year rather than fiscal year. 
3 The total inventory in Table 2-2.1 is larger than that in Table 2-2.3 because it includes the CMR/TA-55 inventory. 
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Table 2.2-2. Administrative Adjustments to MTRU Inventory for FY07 
Treatability Group Volume Change (m3) Reason for Correction 
Cemented Sludge 16.6405 Based on new analytical 

data, LANL reevaluated and 
reclassified existing TRU 
waste as MTRU 

 2.723 Addition of containers not 
previously included due to 
search criteria1 

 0.0092 Rounding to 4 decimal 
places 

Combined Combustible-
Noncombustible Waste 

2.0257 Addition of containers not 
previously included due to 
search criteria1 

 0.0427 Rounding to 4 decimal 
places 

Combustible Waste -1.059 Removal of waste 
previously included due to 
search criteria 

 -0.0518 Rounding to 4 decimal 
places 

Glass Waste -0.036 Rounding to 4 decimal 
places 

Leaded Glovebox Waste 0.0295 Rounding to 4 decimal 
places 

Metallic Waste 0.0339 Rounding to 4 decimal 
places 

Noncombustible Waste -0.017 Rounding to 4 decimal 
places 

Solidified Inorganic and 
Organic Waste 

-0.0295 Rounding to 4 decimal 
places 

Total Waste Volume -2.2 Rounding of totals in FY07 
(Revision 17 Table 2.2-2) 

Total Adjustment  18.1112  
1 Corrected query has been used in preparing the FY08 update 
 
The estimated covered MTRU waste inventory at LANL is described by treatability 
group in Table 2.2-3 below.  Table 2.2-3 presents the estimated volume of covered 
MTRU waste for each treatability group at the end of FY07 and at the end of FY08.   



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

11 

TABLE 2.2-3.  FY08 Estimated Covered MTRU Inventory by Treatability Group1, 2 
Treatability Group FY07 

Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

Cemented Sludge 1550 -1.248 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-2.912 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 
-1.456 

-3.0255 
-2.912 

-4.9355 
-6.089 
-6.108 
-6.108 
-4.709 
-1.664 
-5.787 
-4.501 

-8.0375 
-8.567 
-4.501 
-4.501 

-2.2505 

Shipped to WIPP 10/09/07 
Shipped to WIPP 10/10/07 
Shipped to WIPP 10/11/07 
Shipped to WIPP 10/16/07 
Shipped to WIPP 10/17/07 
Shipped to WIPP 10/18/07 
Shipped to WIPP 10/23/07 
Shipped to WIPP 10/30/07 
Shipped to WIPP 10/31/07 
Shipped to WIPP 11/07/07 
Shipped to WIPP 11/08/07 
Shipped to WIPP 11/14/07 
Shipped to WIPP 11/15/07 
Shipped to WIPP 11/27/07 
Shipped to WIPP 11/28/07 
Shipped to WIPP 11/29/07 
Shipped to WIPP 12/04/07 
Shipped to WIPP 12/12/07 
Shipped to WIPP 12/13/07 
Shipped to WIPP 01/29/08 
Shipped to WIPP 01/30/08 
Shipped to WIPP 01/31/08 
Shipped to WIPP 02/07/08 
Shipped to WIPP 02/13/08 
Shipped to WIPP 02/19/08 
Shipped to WIPP 02/20/08 
Shipped to WIPP 02/21/08 
Shipped to WIPP 03/11/08 
Shipped to WIPP 03/12/08 
Shipped to WIPP 03/13/08 
Shipped to WIPP 03/18/08 
Shipped to WIPP 03/25/08 
Shipped to WIPP 03/26/08 
Shipped to WIPP 03/27/08 
Shipped to WIPP 04/03/08 
Shipped to WIPP 04/07/08 

1321.9267  
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

-7.716 
-9.607 
-4.501 

-4.1795 
-2.2505 
-2.8935 
-2.2315 
-7.716 

-8.6805 
-8.926 

-7.5075 
-7.1485 
-8.302 

-7.3565 
-7.64 
-8.113 

-3.7065 
-2.137 

-216.1325 

16.6405 
 
 
 
 

0.0092 
 

 
 
 

2.723 
 
 
 

Shipped to WIPP 04/08/08 
Shipped to WIPP 04/16/08 
Shipped to WIPP 04/17/08 
Shipped to WIPP 04/22/08 
Shipped to WIPP 04/25/08 
Shipped to WIPP 04/26/08 
Shipped to WIPP 05/20/08 
Shipped to WIPP 05/21/08 
Shipped to WIPP 05/22/08 
Shipped to WIPP 07/30/08 
Shipped to WIPP 07/31/08 
Shipped to WIPP 09/02/08 
Shipped to WIPP 09/03/08 
Shipped to WIPP 09/10/08 
Shipped to WIPP 09/15/08 
Shipped to WIPP 09/16/08 
Shipped to WIPP 09/24/08 
Shipped to WIPP 09/30/08 

Total Shipped to WIPP 
 
FY07 Inventory 
Administrative Adjustment - 
addition of containers - based 
on new analytical data, LANL 
reevaluated and reclassified 
existing TRU waste to MTRU 
Cemented Sludge 
 
FY07 Inventory 
Administrative Adjustment 
(rounding to 4 decimal places) 

 
FY07 Inventory 
Administrative Adjustment  - 
addition of containers not 
previously included due to 
search criteria 
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

 
 
 
 
 

-31.3135 
 

 
Administrative Adjustment: 
MTRU waste reclassified as 
MLLW (7.8167 m3 of LA-
W934 and 23.5266 m3 of LA-
W935) 

 

Combustible -
Noncombustible 
Waste 
 

1821 -0.832 
-1.04 

-1.040 

-0.208 
-0.624 
-0.624 
-1.04 

-0.832 
-0.416 
-1.872 
-1.248 
-0.416 
-0.832 

-0.624 
-0.624 
-1.248 
-0.416 
-0.624 

-0.208 
-0.208 
-1.248 

-0.208 
-0.416 
-1.040 

-0.208 
-0.416 
-1.456 
-0.624 

Shipped to WIPP 10/02/07 
Shipped to WIPP 10/03/07 
Shipped to WIPP 10/04/07 

New Covered 
Shipped to WIPP 10/04/07 
Shipped to WIPP 10/09/07 
Shipped to WIPP 10/10/07 
Shipped to WIPP 10/11/07 
Shipped to WIPP 10/16/07 
Shipped to WIPP 10/17/07 
Shipped to WIPP 10/18/07 
Shipped to WIPP 10/23/07 
Shipped to WIPP 10/30/07 
Shipped to WIPP 10/31/07 

New Covered 
Shipped to WIPP 11/07/07 
Shipped to WIPP 11/14/07 
Shipped to WIPP 11/15/07 
Shipped to WIPP 11/27/07 
Shipped to WIPP 11/28/07 

New Covered 
Shipped to WIPP 11/28/07 
Shipped to WIPP 12/12/07 
Shipped to WIPP 12/13/07 

New Covered 
Shipped to WIPP 12/13/07 
Shipped to WIPP 12/18/07 
Shipped to WIPP 12/19/07 

New Covered 
Shipped to WIPP 12/19/07 
Shipped to WIPP 12/20/07 
Shipped to WIPP 01/02/08 
Shipped to WIPP 01/03/08 

1838.0604  



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

14 

Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

-1.248 
-0.624 
-0.208 
-1.04 

-1.248 
-0.624 
-0.832 
-0.624 
-0.416 

-0.208 
-0.208 

-0.208 
-0.208 
-0.416 

-0.208 
-1.872 

-0.208 
-1.04 

-0.624 
-0.832 
-0.208 
-0.416 
-0.416 
-1.04 

-0.624 
-2.08 
-1.04 

-0.416 
-1.248 
-0.416 
-0.208 

-0.208 

Shipped to WIPP 01/09/08 
Shipped to WIPP 01/10/08 
Shipped to WIPP 01/15/08 
Shipped to WIPP 01/16/08 
Shipped to WIPP 01/17/08 
Shipped to WIPP 01/29/08 
Shipped to WIPP 01/30/08 
Shipped to WIPP 01/31/08 
Shipped to WIPP 02/07/08 

New Covered 
Shipped to WIPP 02/07/08 
Shipped to WIPP 02/12/08 

New Covered 
Shipped to WIPP 02/12/08 
Shipped to WIPP 02/13/08 
Shipped to WIPP 02/21/08 

New Covered 
Shipped to WIPP 02/21/08 
Shipped to WIPP 02/26/08 

New Covered 
Shipped to WIPP 02/26/08 
Shipped to WIPP 03/11/08 
Shipped to WIPP 03/12/08 
Shipped to WIPP 03/13/08 
Shipped to WIPP 03/18/08 
Shipped to WIPP 03/19/08 
Shipped to WIPP 03/25/08 
Shipped to WIPP 03/26/08 
Shipped to WIPP 03/27/08 
Shipped to WIPP 04/01/08 
Shipped to WIPP 04/02/08 
Shipped to WIPP 04/03/08 
Shipped to WIPP 04/07/08 
Shipped to WIPP 04/08/08 
Shipped to WIPP 04/15/08 

New Covered 
Shipped to WIPP 04/15/08 



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

15 

Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

-0.624 
-1.040 

-0.208 
-1.664 
-1.872 
-0.832 

-0.208 
-0.208 
-0.208 
-0.208 
-1.872 
-0.416 

-0.416 

-1.872 

-0.624 
-0.832 
-1.04 

-0.208 

 
-1.872 
-1.456 
-0.624 

-59.696 

 
40.492 

 
 
 

2.0257 
 
 

Shipped to WIPP 04/17/08 
Shipped to WIPP 04/22/08 

New Covered 
Shipped to WIPP 04/22/08 
Shipped to WIPP 04/25/08 
Shipped to WIPP 04/26/08 
Shipped to WIPP 05/20/08 

New Covered 
Shipped to WIPP 05/20/08 
Shipped to WIPP 05/21/08 
Shipped to WIPP 05/22/08 
Shipped to WIPP 07/30/08 
Shipped to WIPP 09/02/08 
Shipped to WIPP 09/03/08 

New Covered 
Shipped to WIPP 09/03/08 

New Covered 
Shipped to WIPP 09/09/08 

New Covered 
Shipped to WIPP 09/10/08 
Shipped to WIPP 09/15/08 
Shipped to WIPP 09/16/08 
Shipped to WIPP 09/23/08 

New Covered 
Shipped to WIPP 09/23/08 
Shipped to WIPP 09/24/08 
Shipped to WIPP 09/30/08 
Total Shipped to WIPP 

 
New Covered (includes 0.624 
m3 reclassified from TA-
55/CMR Covered MTRU 
inventory to TA-54 Combined 
Combustible-Noncombustible 
Waste treatability group) 

FY07 Inventory 
Administrative Adjustment – 
addition of containers not 
previously reported due to 
search criteria 
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

0.0427 
 
 
 
 
 

9.568 
 
 
 
 
 
 

3.328 
 

 
 

7.572 
 
 
 

 
-0.416 

 
 
 

5.824 
 
 
 

FY07 Inventory 
Administrative Adjustment – 
rounding to 4 decimal places 
 
FY08 Administrative 
Adjustment – TRU waste 
reclassified as MTRU 
Combined Combustible-
Noncombustible Waste 
treatability group based on 
new process information 
obtained during repacking of 
TRU waste 
 
 
FY08 Administrative 
Adjustment –  
 increase resulting from 
repacking Combined 
Combustible-Noncombustible 
waste into additional 
containers 
 
FY08 Administrative 
Adjustment - reclassified from 
TA-55/CMR covered MTRU 
inventory into TA-54 
Combined Combustible-
Noncombustible treatability 
group 

FY08 Administrative 
Adjustment - decrease due to 
repacking Combined 
Combustible-Noncombustible 
waste into the Noncombustible 
treatability group 
 
FY08 Administrative 
Adjustment - increase due to 
repacking waste from the 
Combustible treatability group 
into the Combined 
Combustible-Noncombustible 
Waste 
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

 
 

0.208 
 
 

6.032 
 
 
 

1.664 
 
 

0.416 
 
 
 

 

 
FY08 Administrative 
Adjustment - increase due to 
repacking from Glass Waste 
into Combined Combustible-
Noncombustible Waste 
 
FY08 Administrative 
Adjustment - increase due to 
repacking Leaded Glovebox 
Waste into Combined 
Combustible-Noncombustible 
Waste 

FY08 Administrative 
Adjustment - increase due to 
repacking Metallic Waste into 
Combined Combustible- 
Noncombustible Waste 
 
FY08 Administrative 
Adjustment - increase due to 
repacking 
NoncombustibleWaste into 
Combined Combustible- 
Noncombustible Waste  
 

 

Combustible 102 -0.208 
-1.04 
-0.624 
-1.04 
-1.456 
-0.832 
-1.456 
-2.496 
-0.208 
-1.04 
-1.664 
-0.208 
-1.456 
-0.416 
-1.248 
-1.248 
-3.952 
-2.704 
-0.624 

Shipped to WIPP 10/02/07 
Shipped to WIPP 10/04/07 
Shipped to WIPP 10/09/07 
Shipped to WIPP 10/10/07 
Shipped to WIPP 10/11/07 
Shipped to WIPP 10/18/07 
Shipped to WIPP 10/23/07 
Shipped to WIPP 10/31/07 
Shipped to WIPP 11/07/07 
Shipped to WIPP 11/14/07 
Shipped to WIPP 11/15/07 
Shipped to WIPP 11/27/07 
Shipped to WIPP 11/29/07 
Shipped to WIPP 12/04/07 
Shipped to WIPP 12/12/07 
Shipped to WIPP 12/13/07 
Shipped to WIPP 12/18/07 
Shipped to WIPP 12/19/07 
Shipped to WIPP 01/02/08 

60.1212  
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

-0.832 
-1.664 
-0.416 
-1.04 
-0.416 
-1.456 
-0.208 
-1.664 
-0.208 
-0.208 
-0.208 
-0.416 
-0.208 
-0.208 
-0.624 
-0.208 
-0.624 
-0.208 
-0.416 

-35.152 
 
 
 

--1.059 
 
 

-.0518 
 
 

-5.616 
 
 
 

 

Shipped to WIPP 01/03/08 
Shipped to WIPP 01/09/08 
Shipped to WIPP 01/10/08 
Shipped to WIPP 01/16/08 
Shipped to WIPP 01/17/08 
Shipped to WIPP 01/29/08 
Shipped to WIPP 01/30/08 
Shipped to WIPP 01/31/08 
Shipped to WIPP 02/26/08 
Shipped to WIPP 03/11/08 
Shipped to WIPP 03/13/08 
Shipped to WIPP 03/25/08 
Shipped to WIPP 03/26/08 
Shipped to WIPP 04/03/08 
Shipped to WIPP 04/16/08 
Shipped to WIPP 09/02/08 
Shipped to WIPP 09/16/08 
Shipped to WIPP 09/23/08 
Shipped to WIPP 09/24/08 
Total Shipped to WIPP 

FY07 Administrative 
Adjustment - decrease based 
on corrected query used for 
this report 

FY07 Inventory 
Administrative Adjustment - 
rounding to 4 decimal places 
 
FY08 Administrative 
Adjustment - decrease from 
repacking 5.616 m3 
Combustible Waste into 5.824 
m3 Combined Combustible- 
Noncombustible Waste and 
1.248 m3 Noncombustible 
Waste 

 

Glass Waste 1.7 
-.0360 

FY07 Inventory 
Administrative Adjustment - 
rounding to 4 decimal places 

1.456  

   
 
 

 
FY08 Administrative 
Adjustment - decrease from 
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

-0.208 
 

repacking Glass Waste into 
Combined Combustible-
Noncombustible Waste 

Leaded Glovebox 16.1 

 

-0.208 

-0.208 
 

-0.416 
 
 

0.0295 
 

 
 
 

-5.3135 
 
 

Shipped to WIPP 12/20/07  

Shipped to WIPP 01/03/08  

Total Shipped to WIPP  
 
FY07 Inventory 
Administrative Adjustment - 
rounding to 4 decimal places  
 
FY08 Administrative 
Adjustment – decrease from 
repacking Leaded Glovebox 
Waste into 6.032 m3 
Combined Combustible-
Noncombustible Waste  

 

10.4000  

Metallic waste 63.9 -0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-0.208 
-3.120 

 
0.0339 

 
 

 
 
 
 
 
 
 

Shipped to WIPP 10/02/07 
Shipped to WIPP 10/17/07 
Shipped to WIPP 11/14/07 
Shipped to WIPP 11/15/07 
Shipped to WIPP 11/27/07 
Shipped to WIPP 12/04/07 
Shipped to WIPP 01/31/08 
Shipped to WIPP 02/26/08 
Shipped to WIPP 03/18/08 
Shipped to WIPP 04/03/08 
Shipped to WIPP 04/07/08 
Shipped to WIPP 07/31/08 
Shipped to WIPP 09/03/08 
Shipped to WIPP 09/15/08 
Shipped to WIPP 09/24/08 

Total shipped to WIPP 

FY07 Inventory 
Administrative Adjustment 
- rounding to 4 decimal 
places 

59.1499  
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

 
 
 
 

-1.664 
 
 
 
 

 

 
FY08 Administrative 
Adjustment – decrease 
from repacking Metallic 
Waste into 1.664 m3 
Combined Combustible-
Noncombustible Waste and 
0.208 m3 Noncombustible 
Waste 

 

Non-combustible 
Waste 

81.6 -0.208 
 
 

-0.0170 
 
 
 
 
 
 
 

0.208 
 
 
 
 

-0.416 
 
 
 

0.416 
 
 
 

1.248 
 
 

Shipped to WIPP 03/11/08 
 
FY07 Inventory 
Administrative Adjustment 
- rounding to 4 decimal 
places 
 
FY08 Administrative 
Adjustment – TRU waste 
reclassified as MTRU 
Noncombustible Waste 
based on new process 
information obtained 
during repacking of TRU 
waste 
 

 
FY08 Administrative 
Adjustment - decrease 
from repacking Non-
combustible waste 
into 0.416 m3 Combined 
Combustible-
Noncombustible Waste  
 
FY08 Administrative 
Adjustment - increase from 
repacking Combined 
Combustible-
Noncombustible waste into 
the Noncombustible Waste 

FY08 Administrative 
Adjustment – increase 
from repacking 
Combustible Waste into 
Noncombustible Waste 

83.247  
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Treatability Group FY07 
Annual 
Update 

(m3) 

Proposed 
Revision 

19.0 
(m3) 

Comments FY08 
Annual 
Update 

(m3) 

Projection 
FY09-FY13 

(m3) 

0.208 
 
 

0.208 
 
 

 

FY08 Administrative 
Adjustment - increase from 
repacking 
NoncombustibleWaste into 
additional container 

FY08 Administrative 
Adjustment - increase from 
repacking Metallic Waste 
into Noncombustible Waste 

 

Solidified Inorganic 
and Organic Waste 

161.5 -0.208 
-0.416 
-0.624 

 
 

 
-0.0295 

 
 

 
 

0.208 
 
 
 
 
 
 
 

13.104 
 
 
 
 

 

Shipped to WIPP 09/15/08 
Shipped to WIPP 09/24/08 

Total Shipped to WIPP 
 
 
FY07 Inventory 
Administrative Adjustment 
- rounding to 4 decimal 
places 

 
Administrative Adjustment 
(Covered MTRU waste 
reclassified as TA-54 
Solidified Inorganic and 
Organic Waste from TA-55 
Covered MTRU 
 
New Covered (includes 
0.416 m3 of new covered 
MTRU reclassified from 
CMR/TA-54 MTRU 
Inventory to Solidified 
Inorganic and Organic 
Waste) 
 

 

174.1585  

NA  

-2.24 

FY07 Inventory 
Administrative Adjustment - 
adjustment for Total 
Volume in FY07 Table 2.2-24 

  

TOTAL 38004   3548.51965  
1 MTRU waste volumes are calculated using the conversion: 55 gallon container =0.208 m3 

2 Unless otherwise noted, shipment volumes refer to existing waste 
3 Differences between the volume of MTRU reclassified to MLLW and the resulting volume of reclassified MLLW are due to the 
different conversion factors used for MTRU and MLLW inventory calculations 
4 The Total FY07 inventory reported in the FY07 Annual Update is 3797.8 m3, rather than 3800 m3.  A correction of     -2.2 m3 has 
been made in Tables 2.2-2 and 2.2-3.  The adjustment is included in the administrative adjustment for the FY07 inventory listed in 
Table 2.2-1. 
5 The total inventory in Table 2-2.1 is larger than that in Table 2-2.3 because it includes the CMR/TA-55 inventory. 
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3.0 TREATMENT PROGRESS 

3.1 OFF-SITE TREATMENT 

During FY08, covered mixed waste streams were shipped for treatment to the following off-site 
commercial treatment facilities: Perma-Fix in Gainesville, Florida and Perma-Fix/Material and 
Energy Corporation (M&EC) in Oak Ridge, Tennessee.  Perma-Fix also owns Diversified 
Scientific Services, Inc. (DSSI) in Kingston, TN, and Perma-Fix Northwest in the state of 
Washington. 
 
• Perma-Fix/Florida 

Perma-Fix in Gainesville, Florida is a RCRA-permitted facility with a Radioactive Materials 
License for processing scintillation cocktail vials and other mixed waste fluids for blending and 
shipment to an energy recovery facility.  Perma-Fix services include the decommissioning of 
labpacks, thermal treatment of organics, stabilization and solidification of inorganics, and 
distillation of halogenated organics.  The facility also performs chemical treatments such as 
demulsification /precipitation/flocculation, solvent extraction, chelation, oxidation-reduction, ion 
exchange, absorption/adsorption, amalgamation, and chemical decontamination.  

• Perma-Fix/Material and Energy Corporation  

M&EC, located in the East Tennessee Technology Park in Oak Ridge, Tennessee, is a permitted 
treatment facility for low-level radioactive and mixed waste.  The facility installed six treatment 
processes and has the capability of treating organic and inorganic mixed waste to meet the LDR 
criteria.  These processes include stabilization/solidification, chemical extraction, chemical 
fixation, metals precipitation, neutralization, and debris treatment.  M&EC became operational in 
September 2001. 
 
 
Table 3.1-1 below is a summary of LANL’s off-site shipments for treatment and/or disposal of 
covered MLLW in FY08.  Approximately 31 cubic meters of MLLW STP-covered waste was 
shipped off-site for treatment and/or disposal. 
 
 
TABLE 3.1-1: FY08 STP MLLW Off-Site Shipments for Treatment and/or Disposal 
Date Shipped Destination MWIR # Treatability Group Vol. (m3) Shipping 

Manifest No. 
Date 

NMED 
Notified 

CP 
Section 

3/17/2008 MEC LA-
W925 

Mercury Wastes – 
TBD 

0.2082 000365747JJK 4/3/2008 3.2 

4/14/2008 MEC LA-
W935 

10-100 nCi/g 
Waste 

16.0314 000365779JJK 5/21/2008 3.3.4 

8/4/2008 MEC LA-
W934 

High Activity 
Waste 

14.8955 000365882JJK 9/8/2008 3.2 
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Date Shipped Destination MWIR # Treatability Group Vol. (m3) Shipping 
Manifest No. 

Date 
NMED 
Notified 

CP 
Section 

9/22/2008 Perma-Fix 
FL 

LA-
W922 

Noncombustible  
Debris 

0.0015 00365944JJK 10/22/2008 3.1.3 

9/22/2008 Perma-Fix 
FL 

LA-
W908 

Nonhalogenated 
Organic Liquids 

0.0009 00365944JJK 10/22/2008 3.1.11 

      `Total Volume  31.1375       

 
 

3.2 OFF-SITE RECYCLING 

In FY07, DOE and LANS conducted no off-site recycling.  
 
TABLE 3.2-1: FY08 STP MLLW Off-Site Shipments for Recycling 

 
Date 

Shipped 

 
Destination 

 
MWIR # 

 

Treatability Group 

 
Vol 
(m3) 

 
Shipping 
Manifest 

No. 

 
Date 

NMED 
Notified 

 
CP 

Section 

Total Volume 0.00    
 
 

3.3 ON-SITE TREATMENT AND RECYCLING 

In FY08, DOE and LANS conducted no on-site treatment or recycling. 
 
TABLE 3.3-1: FY08 STP MLLW On-Site Treatment 

 
MWIR # 

 

Treatability Group 

 
Vol (m3) 

 
Date NMED 

Notified 

 
CP Section 

Total Volume 0.00   
 
 

3.4 ON-SITE LEAD DECONTAMINATION 

No LANL STP-covered MLLW was decontaminated on-site during FY08.  
 

3.5 TREATABILITY STUDIES 

DOE and LANS conducted no treatability studies in FY08.  
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TABLE 3.5-1: FY08 STP MLLW Treatability Studies 
 

Date 
Shipped 

 
Destination 

 
MWIR # 

 

Treatability Group 

 
Vol 
(m3) 

 
Shipping 
Manifest 

No. 

 
Date 

NMED 
Notified 

 
CP 

Section 

Total Volume 0.00    
 

3.6 ADMINISTRATIVE ADJUSTMENTS AND CORRECTIONS 

3.6.1 Adjustments to MLLW Inventory 

Administrative adjustments and corrections are due to discrepancies found during quality control 
activities related to preparing waste for treatment, inventory, and disposal or when preparing for 
the STP Annual Update.  A data quality review is conducted annually to compare shipment 
notifications with shipping manifests against database updates.  The MLLW adjustments in Table 
3.6-1 reflect transfers of wastes from one MLLW treatability group to another or from MTRU 
inventory to MLLW inventory.  The adjustments also reflect waste that was proposed to be 
shipped in FY07 but was returned to inventory in FY08 before LANL was required to notify 
NMED of the completion of shipment.   
 
TABLE 3.6-1: Administrative Adjustments and Corrections to MLLW Waste 
MWIR Waste 

ID 
Treatability Group Volume 

(m3) 
Comments CP 

Section 

LA-W919 Organic-Contaminated 
Noncombustible Solids 0.2082 

Reclassified from Covered MTRU 
Inventory at CMR/TA-55 to MLLW 
Inventory LA-W919 

3.1.4 

LA-W934 High Activity Waste 7.8167 Reclassified as LA-W934 from 
covered MTRU Inventory 3.2 

LA-W934 High Activity Waste -7.0788 Reclassified as LA-W934 from 
LA-W935 3.2 

LA-W935 10 – 100 nCi/g Waste 23.5266 Reclassified as LA-W935  from 
Covered MTRU Inventory 3.3.4 

LA-W935 10 – 100 nCi/g Waste -7.0788 Reclassified from LA-W935 to 
LA-W934 3.3.4 

LA-W935 10 – 100 nCi/g Waste 0.8328 Waste scheduled to ship in FY07 
was returned to inventory 3.3.4 

Net Total 32.38431   
1 The net administrative adjustment differs from that shown in Table 2.1-1.  Because Table 2.1-1 rounded the FY07 
inventory total to two decimal places, Table 2.1-1 requires an adjustment of -0.0008 for rounding to four decimal 
places that is not required elsewhere. 
    

3.6.2 Adjustments to MTRU Inventory 

During the preparation of the FY08 STP Annual Update, LANL identified a number of 
adjustments to the inventory volume at the end of FY07.  These adjustments resulted from revised 
data queries, corrections of volumes to apply with NMED-required four decimal place accuracy, 
and additions of newly identified STP-covered waste  Other adjustments were needed to account 
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for volume changes due to repacking of waste and transfers of waste from one treatability group 
to another. 

 
TABLE 3.6-2.  Administrative Adjustments to MTRU Inventory1 

Treatability Group Volume 
Change (m3) 

Reason for Correction 

Cemented Sludge 16.6405 FY07 Inventory Adjustment - Based on new 
analytical data, LANL reevaluated and 
reclassified existing TRU waste as MTRU 

 2.723 FY07 Inventory Adjustment - Addition of 
containers not previously included due to search 
criteria1 

 0.0092 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -31.3135 FY08 Adjustment - Reclassification of 
Cemented Sludge as MLLW (resulting in 7.8167 
m3 of LA-W934 and 23.5266 m3 of LA-W935) 

Combined Combustible-
Noncombustible Waste 

2.0257 FY07 Inventory Adjustment - Addition of 
containers not previously included due to search 
criteria1 

 .0427 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 9.568 FY08 Adjustment - Increase due to 
reclassifiying TRU waste as Combined 
Combustible-Noncombustible Waste based on 
new process knowledge obtained during 
repacking of TRU waste;  

 3.328 FY08 Adjustment - increase due to repacking in 
additional containers 

 7.572 FY08 Adjustment - increase from transfer of 
CMR/TA-55 covered MTRU inventory 

 -0.416 FY08 Adjustment - decrease due to repacking of 
Combustible-Noncombustible into 
Noncombustible Waste 

 5.824 FY08 Adjustment - increase from repacking 
Combustible Waste into Combined 
Combustible-Noncombustible Waste 

 0.208 FY08 Adjustment - increase from repacking 
Glass Waste into Combined Combustible-
Noncombustible Waste 

 6.032 FY08 Adjustment - increase from repacking 
Leaded Glovebox Waste into Combined 
Combustible-Noncombustible Waste 

 1.664 FY08 Adjustment - increase from repacking 
Metallic Waste into Combined Combustible-
Noncombustible Waste 



Revised FY08 Annual Update May 20, 2009 
Site Treatment Plan 
Federal Facility Compliance Order 
 

26 

Treatability Group Volume 
Change (m3) 

Reason for Correction 

 0.416 FY08 Adjustment - increase due to repacking 
Noncombustible Waste into Combined 
Combustible-Noncombustible Waste 

Combustible Waste -1.059 FY08 Adjustment - FY07 Inventory Adjustment 
- Removal of waste previously included due to 
search criteria 

 -0.0518 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -5.616 FY08 Adjustment - decrease from repacking 
Combustible Waste into 5.824 m3 Combined 
Combustible-Noncombustible and 1.248 m3 
Noncombustible Waste 

Glass Waste -0.036 FY08 Adjustment - Rounding to 4 decimal 
places 

 -0.208 FY08 Adjustment - decrease from repacking 
Glass Waste into Combined Combustible-
Noncombustible Waste 

Leaded Glovebox Waste 0.0295 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -5.3135 FY08 Adjustment - decrease from repacking 
Leaded Glovebox Waste into 6.032 m3 
Combined Combustible-Noncombustible Waste 

Metallic Waste 0.0339 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -1.664 FY08 Adjustment - decrease from repacking 
Metallic Waste into 1.664 m3 Combined 
Combustible-Noncombustible and 0.208 m3 
Noncombustible Waste 

Noncombustible Waste -0.017 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 0.208 FY08 Adjustment - increase due to LANL 
reclassification of TRU waste as Combined 
Combustible-Noncombustible Waste treatability 
group based on new process knowledge 
obtained during repacking of TRU waste during 
repacking 

 -0.416 FY08 Adjustment - decrease from repacking 
Noncombustible Waste into Combined 
Combustible-Noncombustible Waste 

 0.416 FY08 Adjustment - increase from repacking 
Combined Combustible-Noncombustible Waste 
into Noncombustible Waste 

 1.248 FY08 Adjustment - increase from repacking 
Combustible Waste into Noncombustible Waste 
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Treatability Group Volume 
Change (m3) 

Reason for Correction 

 0.208 FY08 Adjustment - increase from repacking 
Metallic Waste into Noncombustible Waste 

 0.208 FY08 Adjustment - increase due to repacking 
Noncombustible Waste into another container 

Solidified Inorganic and 
Organic Waste 

-0.0295 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 0.208 FY08 Adjustment - Increase from transfer of 
CMR/TA-55 covered inventory to Solidified 
Inorganic and Organic Waste 

Total Waste Volume -2.2 FY07 Inventory Adjustment - Rounding of 
totals in FY07 (Revision 17 Table 2.2-2) 

Total Adjustment  10.2722  
1 Includes adjustments to both FY07 and FY08 Inventories 

3.7 OTHER TYPES OF MIXED WASTE ACTIVITIES 

No other MLLW activities were performed. 

4.0 TREATMENT TECHNOLOGY DEVELOPMENT 
During FY08, the availability of commercial and federal facility off-site treatment and disposal 
capacity for MLLW remained stable. As a result of DOE’s increasing reliance on commercial 
treatment/disposal for mixed wastes, nearly all funding for onsite technology development has 
been reprioritized to support off-site treatment and disposal of mixed wastes.  DOE treatment 
technology development initiatives are generally limited to specific technologies or technology 
adaptations in response to specific needs that cannot be addressed through commercial facilities.   

4.1 TREATMENT TECHNOLOGIES BEING EVALUATED 

DOE and LANS continue to monitor the development of other potential treatment technologies 
that may become available in the future.  Some of these technologies are being developed at 
LANL and at other DOE sites.  Numerous other commercially developed treatment processes 
exist which have not been demonstrated on mixed wastes. 

4.1.1 Off-Site Commercial Treatment Facilities 

M&EC is licensed for a technology to treat mercury-contaminated waste using amalgamation.  
The treatment consists of mixing proprietary amalgamation agents with the waste until the 
process analysis shows that the mercury was fully reacted.  When the amalgamation is complete, 
the wastes is stabilized and sampled.  The resultant product is a waste form suitable for land 
disposal.  This mercury treatment process will be evaluated once it becomes available for low-
level mixed waste treatment pending approval of a permit modification request.  

4.1.2 Off-Site DOE Treatment Facilities 

LANS staff at LANL will continue to evaluate off-site DOE-operated treatment facilities for their 
appropriateness to treat LANL STP waste.   
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5.0   DOE FUNDING FOR STP-RELATED ACTIVITIES 
Funding to implement the LANL STP for mixed waste during FY08 was sufficient to meet all 
compliance dates as required by the STP issued on October 4, 1995.  As stated in previous 
updates to the STP, funding is no longer available for development of mobile treatment units at 
LANL, but funding was provided in all years between FY98 and FY05, and in FY07 and FY08 
for shipment of mixed waste offsite for treatment and disposal at DOE and commercial facilities.  
Funding during FY09 is also sufficient to meet all FY09 compliance dates established in the STP.  
Should funding reductions occur that would affect STP compliance dates, the DOE and LANS 
will so notify the NMED to address compliance schedules and activities.  
 
The DOE Assistant Secretary for Environmental Management has initiated a long-range plan for 
its cleanup and waste management activities, with a goal of accelerating clean-up progress as 
much as possible before 2006. The plan, Accelerating Cleanup: Paths to Closure, includes 
sections for the LANL site that address MLLW and Transuranic (TRU) wastes that are currently 
in storage (legacy waste).  Current funding targets for waste management in the draft LANL 
Accelerating Cleanup: Paths to Closure plan should allow LANS Staff at LANL to continue to 
meet all compliance dates in the STP, but assume that MTRU waste is not required to be treated 
to meet LDR before shipment to WIPP for disposal, as provided for in the WIPP Land 
Withdrawal Act Amendments. 
 
Beginning in FY99, all newly generated MLLW with a disposal path was planned to be treated 
and disposed of within one year if a treatment/disposal capability and capacity was available for 
the waste.  MLLW placed into storage before FY99 is planned to be treated and disposed of 
before the end of FY013 if treatment/disposal capability and capacity is available. 

6.0  TREATMENT VARIANCES 
The RCRA allows certain case-by-case variances from LDR standards.  Variances that may be 
sought under the RCRA relate to requests for substitution of an alternative treatment technology 
in place of the LDR-required treatment technology.  This section discusses any potential 
treatment variances related to LANL’s covered waste, as described below. 

6.1 WIPP NO-MIGRATION VARIANCE PETITION/LANL WITHDRAWL ACT 
AMENDMENTS 

The WIPP is a DOE facility located near Carlsbad, New Mexico, as a repository for the TRU 
waste that was generated by the nation’s defense-related activities.  Some of the TRU waste 
contains hazardous waste constituents regulated under the RCRA. 
 
The WIPP repository is considered to be a deep geologic repository rather than a shallow landfill.  
It is wholly sited 2,100 ft below the land surface in a salt bed.  Because salt has the advantageous 
characteristic of slow plastic deformation, it is predicted that the salt will entomb the waste and 
seal it from the human environment, making potential release of hazardous constituents a low-
probability event. 
 
The Land Withdrawal Act Amendments of 1996 (LWAA) (PL 104-201, Section 3188) exempts 
waste designated by the Secretary of Energy for disposal at WIPP from RCRA’s LDRs. 
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Following passage of the LWAA, EPA terminated its review of the No-Migration Variance 
Petition, submitted by DOE to EPA in May 1995.  EPA formalized its withdrawal by letter to 
George Dials, DOE/Carlsbad Area Office manager, dated December 29, 1997.  
On October 29, 1996, DOE submitted its Compliance Certification Application (CCA) to EPA.  
The CCA is intended to demonstrate to EPA that WIPP meets the requirements of Title 40 of the 
Code of Federal Regulations (40 CFR) Part 191 and 40 CFR Part 194.  On October 23, 1997, 
EPA announced its proposed decision to issue a certification of compliance, subject to a number 
of specified conditions and to a public comment period of 120 days.  On May 18, 1998, EPA 
published in the Federal Register (63 FR 27354) its final rule certifying that WIPP will comply 
with the requirements of Subparts B and C of 40 CFR Part 191 and amending the WIPP 
compliance criteria in 40 CFR Part 194.  The final rule became effective June 17, 1998.  On 
March 25, 1999, WIPP received its first shipment of non-mixed (radioactive only) TRU waste 
from Los Alamos.  Other facilities have also shipped non-mixed TRU waste to WIPP.    The New 
Mexico Environment Department issued a hazardous waste permit for WIPP on October 27, 
1999, authorizing the DOE to manage, store, and dispose of contact-handled TRU mixed waste at 
the facility.   

6.2 OTHER TREATMENT VARIANCE (S) 

No treatment variances were requested or granted in FY08. 

7.0  WIPP FACILITY CAPABILITIES 
 
As discussed above, the DOE is disposing of its defense TRU waste, both mixed and 
nonhazardous, in its deep geologic depository at the WIPP near Carlsbad, New Mexico.  This 
facility is a receiving and disposal facility, without the capability of routinely opening and 
repackaging waste.  TRU waste will already be containerized when received at the WIPP facility.  
The WIPP facility is not a generator of TRU waste, and therefore will receive all of the waste in 
shipments from off-site. 

7.1 CHARACTERIZATION CAPABILITIES AT WIPP 

Wastes proposed for shipment to WIPP are characterized and certified at LANL by the Central 
Characterization Project (CCP), a contractor to DOE’s Carlsbad Site Office. 

7.2 MTRU TREATMENT CAPABILITIES AND PLANS 

WIPP is not able to treat MTRU waste to meet the LDR standards.  As described above, the 
LWAA exempted wastes designated by the Secretary of Energy for disposal at the WIPP from 
this requirement. 
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Appendix A 

Reported STP MLLW Inventories 1995-1996 
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Appendix A – Reported Inventories, 1995 – 1996 (from Table 2-1, LANL FY96 Annual Update) 
 
 
 

CPV 
Sec. 

 
 
 

MWIR Waste ID and Treatability 
Group 

 
 

CPV 
Vol. 
(m3) 

FY95 
Changes 
Covered 

Waste (m3)a 

 
Explanation for 
FY95 Change 

 
Covered Vol. End of 

FY95 (m3) 

FY96 
Changes 
Covered 

Waste (m3)b 

 
 
 
 

Comments 

 
Covered 

Vol. End of 
FY96 (m3) 

 
Projection 

FY97-
FY01 (m3) 

3.1.1 LA-W901 
IPA Wastes 

15.89 NC  15.89 Increased 
4.07 d 
Decreased 
19.98 

Waste volume incorrectly reported in original 
STP inventory 
Shipped off-site for treatment at commercial or 
DOE facilities during FY96 

0.02 0.0 

3.1.1 LA-W902 
Scintillation Fluids 

2.47 Decreased 
2.24 

Commercially 
treated in FY95 

0.23 Increased 
0.13 d 
Decreased 
0.36d 

Waste volume incorrectly reported in original 
STP inventory 
Shipped off-site for treatment at commercial or 
DOE facilities during FY96 

0.0038g 0.0 

3.1.2 LA-W903 
Lead Blankets 

0.74 NC  0.74 Decreased 
0.74 

Shipped off-site for treatment at commercial 
facility during FY96 

0.00 0.0 

3.1.2 LA-W904 
Soil with Heavy Metals 

10.53 NC  10.53 Increased 
0.11 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

10.64 0.5 

3.1.2 LA-W905 
ER Soils 

39.32 NC  39.32 Decreased 
39.32 

Shipped off-site for treatment or disposal at 
commercial facility during FY96 

0.00 0.0 

3.1.3 LA-W906 
Aqueous Organic Liquids 

1.65 Increased 
0.43 

Inadvertently 
omitted from STP 

2.08 Increased 
3.62 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

5.70 18.1 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

28.32 Decreased 
0.11 
 
 
Increased 
0.17 

Treated in treat-
ability study in 
FY95 
 
Inadvertently 
omitted from STP 

28.38 Increased 
5.24 
 
Decreased 
0.11 

Waste that was newly generated in FY95 that 
became covered waste in FY96 
 
Shipped for treatment in on-site treatability 
study during FY96 

33.51 26.2 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

7.82 Decreased 
0.11 
 
 
Increased 
0.001 

Treated in treat-
ability study in 
FY95 
 
Inadvertently 
omitted from STP 

7.71 Increased 
9.58 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

17.29 47.9 

3.1.5 LA-W912 
Combustible Debris 

13.82 NC  13.82 Increased 
0.28 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

14.10 1.4 

3.1.5 LA-W921 
Activated or Inseparable Lead 

15.60 Decreased 
7.42 
 
 
Increased 
10.11 

Decontaminated 
and released in 
FY95 
 
Received from 
LD200 effort 

18.29 Increased 
2.29 
 
Decreased 
12.45 

Waste that was newly generated in FY95 that 
became covered waste in FY96 
 
Shipped for off-site treatment at commercial 
facility during FY96 

8.13 11.5 

3.1.5 LA-W922 
Noncombustible Debris 

5.62 Decreased 
0.0002 
 
 
Increased 1.25 

Treated in treat-
ability study in 
FY95 
 
Inadvertently 

6.87 Increased 
21.04 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

27.91 105.2 
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CPV 
Sec. 

 
 
 

MWIR Waste ID and Treatability 
Group 

 
 

CPV 
Vol. 
(m3) 

FY95 
Changes 
Covered 

Waste (m3)a 

 
Explanation for 
FY95 Change 

 
Covered Vol. End of 

FY95 (m3) 

FY96 
Changes 
Covered 

Waste (m3)b 

 
 
 
 

Comments 

 
Covered 

Vol. End of 
FY96 (m3) 

 
Projection 

FY97-
FY01 (m3) 

omitted from STP 
3.1.6 LA-W913 

Aqueous Wastes with Heavy 
Metals 

1.85 NC  1.85 Increased 
0.15 
 
Decreased 
0.030 
 
Decreased 
0.32 

Waste that was newly generated in FY95 that 
became covered waste in FY96 
 
Shipped for treatment in on-site treatability 
study during FY95 
 
Shipped for treatment in on-site treatability 
study during FY96 

1.65 0.8 

3.1.6 LA-W914 
Corrosive Solutions 

1.36 Increased 
0.04 

Inadvertently 
omitted from STP 

1.40 Increased 
0.08 
 
Decreased 
0.67 
 

Waste that was newly generated in FY95 that 
became covered waste in FY96 
 
Shipped for treatment in on-site treatability 
study during FY96 

0.81 0.4 

3.1.6 LA-W915 
Aqueous Cyanides, Nitrates, 
Chromates, and Arsenates 

0.13 Decreased 
0.0003 
 
 
Increased 
0.02 

Treated in treat-
ability study in 
FY95 
 
Inadvertently 
omitted from STP 

0.15 Increased 
0.02 
 
Decreased 
0.0002 
 
Decreased 
0.0031 

Waste that was newly generated in FY95 that 
became covered waste in FY96 
 
Shipped for treatment in on-site treatability 
study during FY95 
 
Shipped for treatment in on-site treatability 
study during FY96 

0.17 0.1 

3.1.7 LA-W916 
Water-Reactive Wastes 

6.03 Increased 
0.02 

Inadvertently 
omitted from STP 

6.05 Increased 
0.01 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

6.06 0.05 

3.1.8 LA-W917 
Compressed Gases Requiring 
Scrubbing 

0.35 NC  0.35 NC  0.35 0.0 

3.1.9 LA-W918 
Compressed Gases Requiring 
Oxidation 

0.08 NC  0.08 Increased 
0.01 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

0.09 0.0 

3.1.10 LA-W920 
Elemental Mercury 

0.50 NC  0.50 Increased 
0.02 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

0.52 0.1 

3.2.1 LA-W907 
Halogenated Organic Liquids 

16.58 Increased 
0.04 

Inadvertently 
omitted from STP 

16.62 Increased 
0.45 
 
Decreased 
0.0025 

Waste that was newly generated in FY95 that 
became covered waste in FY96 
 
Shipped for treatment in on-site treatability 
study during FY96 

17.07 2.3 

3.2.1 LA-W908 
Nonhalogenated Organic Liquids 

14.34 Increased 
0.08 

Inadvertently 
omitted from STP 

14.42 Increased 
2.83 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

17.25 14.2 

3.2.1 LA-W909 
Bulk Oils 

3.75 NC  3.75 Increased 
2.28 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

6.03 11.4 

3.2.1 LA-W910 0.74 NC  0.74 NC  0.74 0.0 
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CPV 
Sec. 

 
 
 

MWIR Waste ID and Treatability 
Group 

 
 

CPV 
Vol. 
(m3) 

FY95 
Changes 
Covered 

Waste (m3)a 

 
Explanation for 
FY95 Change 

 
Covered Vol. End of 

FY95 (m3) 

FY96 
Changes 
Covered 

Waste (m3)b 

 
 
 
 

Comments 

 
Covered 

Vol. End of 
FY96 (m3) 

 
Projection 

FY97-
FY01 (m3) 

PCB Wastes with RCRA 
Components 

3.2.1 LA-W923 
Inorganic Solid Oxidizers 

0.20 Increased 0.32 Inadvertently 
omitted from STP 

0.52 Decreased 
0.087 

Shipped for treatment in off-site treatability 
study during FY96 

0.43 0.2 

3.3 LA-W924 
Lead Wastes – TBD 
 

51.44 Decreased 
11.28 

Decontaminated 
and released in 
FY95 

40.16 NC  40.16 0.0 

3.3 LA-W925 
Mercury Wastes - TBD 

18.30 NC  18.30 Increased 
1.52 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

19.82 7.6 

3.3 LA-W926 
Compressed Gases - TBD 

1.25 NC  1.25 NC  1.25 0.0 

3.3 LA-W927 
Biochemical Laboratory Wastes 

1.34 NC  1.34 NC  1.34 0.0 

3.3 LA-W928 
Dewatered Treatment Sludge 

268.17 NC  268.17 NC  268.17 0.0 

3.4.1 LA-W930 
Lead for Surface Decontamination 

56.20 Decreased 
14.64 
 
 
Increased 
22.50 

Decontaminated 
and released in 
FY95 
 
Received from 
LD200 effort 

64.06 Increased 
1.25 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

65.31 6.3  

3.4.2 LA-W929 
Nonradioactive or Suspect Waste 
Items to be Surveyed 

14.24 Decreased 
0.002 
 
 
Increased 
0.00002 

Decontaminated 
and released in 
FY95 
 
Inadvertently 
omitted from STP 

14.24 Decreased 
0.00094 
 
Decreased 
0.0029 

Shipped for treatment in on-site treatability 
study during FY95 
 
Shipped for treatment in on-site treatability 
study during FY96 

14.24 0.0 

Noned LA-W931 
Lead Requiring Sorting 

9.97 Decreased 
4.58 
 
 
Increased 5.73 

Decontaminated 
and released in 
FY95 
 
Received from 
LD200 effort 

11.12 Increased 
0.44 
 
Decreased 
6.36 

Waste that was newly generated in FY95 that 
became covered waste in FY96 
 
Shipped for off-site treatment at commercial 
facility during FY96 

5.20 
 

2.2  

Nonee LA-W932 
Explosives 

0.0 NC   NC  0.0 0.0 

Nonee LA-W933 
Lab Packs 

0.0 NC   Increased 
0.13 

Waste that was newly generated in FY95 that 
became covered waste in FY96 

0.13 0.8 
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Appendix B 

Reported STP MLLW Inventories 1997
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Table 2-1.  FY97 MLLW Inventory Update Summarya 
   FY97 Changes in Covered Waste    

 
 

CPV 
Sec. 

 
MWIR Waste ID and 

Treatability 
Group/Category 

 
3/96 Annual 

Update 
Volume (m3) 

Revision 5 
(Other 

Changes) (m3) 

Revision 6 
(3/98 FY97 

Annual Update 
Changes)b 

(m3) 

 
 

Comments 

3/98 Annual 
Update 
Volume 

(m3) 

 
Projection 

FY98-FY02 
(m3) 

3.1.1 LA-W901 
IPA Wastes 

0.02 Decreased 
0.005e m 

Decreased 0.02 Shipped off-site for treatment at commercial facility 
during FY97 

0.00 0.0 

3.1.1 LA-W902 
Scintillation Fluids 

0.0038d  Decreased 
0.0038 

Shipped off-site for treatment at commercial facility 
during FY97 

0.00 0.0 

3.1.2 LA-W903 
Lead Blankets 

0.00    0.00 0.0 

3.1.2 LA-W904 
Soil with Heavy 
Metals 

10.64 Decreased 
0.2082e m 
0.1047n 

Decreased 0.62 
 
Decreased 0.42 
 
Decreased 8.91 
 
Decreased 0.14 

Transferred to LA-W910 (approved by NMED 9/18/97) 
 
Transferred to LA-W911 (approved by NMED 9/18/97) 
 
Shipped off-site for treatment at commercial or DOE 
facilities during FY97 
 
Shipped off-site for treatment at commercial or DOE 
facilities during FY97 

0.55 0.00 

3.1.2 LA-W905 
ER Soils 

0.00    0.00 0.0 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

5.70 Increased 
0.0005c m 

 
Increased 
4.83f  

4.26f n 

Increased 
5.74 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

15.70 50.0 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

33.51 Increased 
1.46f 

Increased 
0.0038 
Increased  
0.42 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
Transferred from LA-W904 (approved by NMED 
9/18/97) 

35.39 7.3 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible 
Solids 

17.29 Increased 
0.95f 

Increased  
8.58 
 
Increased 
|0.11 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Unused Treatability Study sample returned form off-site 
facility in FY97 

26.93 47.6 
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   FY97 Changes in Covered Waste    

 
 

CPV 
Sec. 

 
MWIR Waste ID and 

Treatability 
Group/Category 

 
3/96 Annual 

Update 
Volume (m3) 

Revision 5 
(Other 

Changes) (m3) 

Revision 6 
(3/98 FY97 

Annual Update 
Changes)b 

(m3) 

 
 

Comments 

3/98 Annual 
Update 
Volume 

(m3) 

 
Projection 

FY98-FY02 
(m3) 

3.1.5 LA-W912 
Combustible Debris 

14.10  Increased  
0.32 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

14.42 1.6 

3.1.5 LA-W921 
Activated or 
Inseparable Lead 

8.13  Increased  
1.58 
 
Decreased 
0.89 
 
Decreased 
1.72 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Shipped for off-site treatment at commercial facility 
during FY97 
 
Shipped off-site for recycle at commercial facility in 
FY97 

7.10 7.9 

3.1.5 LA-W922 
Noncombustible 
Debris 

27.91  Increased 
9.25 
 
Decreased  
2.915  
 
Decreased 
0.62 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Shipped for off-site treatment at commercial facility 
during FY97 
 
Shipped for off-site treatment at commercial facility 
during FY97 

33.63 46.2 

3.1.6 LA-W913 
Aqueous Wastes with 
Heavy Metals 

1.65  Increased 
1.02 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

2.67 5.1 

3.1.6 LA-W914 
Corrosive Solutions 

0.81  Increased 
0.04 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

0.85 0.2 

3.1.6 LA-W915 
Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

0.17    0.17 0.0 

3.1.7 LA-W916 
Water-Reactive 
Wastes 

6.06  Increased 
0.68 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

6.74 3.4 

3.1.8 LA-W917 
Compressed Gases 
Requiring Scrubbing 

0.35    0.35 0.0 
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   FY97 Changes in Covered Waste    

 
 

CPV 
Sec. 

 
MWIR Waste ID and 

Treatability 
Group/Category 

 
3/96 Annual 

Update 
Volume (m3) 

Revision 5 
(Other 

Changes) (m3) 

Revision 6 
(3/98 FY97 

Annual Update 
Changes)b 

(m3) 

 
 

Comments 

3/98 Annual 
Update 
Volume 

(m3) 

 
Projection 

FY98-FY02 
(m3) 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

0.09  Increased  
0.0002 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

0.09 0.001 

3.1.10 LA-W920 
Elemental Mercury 

0.52  Increased  
0.12 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

0.64 0.6 

3.2.1 LA-W907 
Halogenated Organic 
Liquids 

17.07  Increased  
0.15 
 
Decreased  
0.0076 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Shipped for off-site treatment at commercial facility 
during FY97 

17.21 0.8 

3.2.1 LA-W908 
Nonhalogenated 
Organic Liquids 

17.25  Increased  
0.09 
 
Increased 
0.076 
 
Decreased  
0.49 
 
Decreased  
0.11 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Correction to volume reported in original STP inventory 
which was in error 
 
Shipped for off-site treatment at commercial facility 
during FY97 
 
Correction to volume reported in original STP inventory 
which was in error 

16.82 0.4 

3.2.1 LA-W909 
Bulk Oils 

6.03  Increased  
0.05 
 
Increased  
0.47 
 
Decreased 
2.22 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Correction to volume reported in original STP inventory 
which was in error 
 
Shipped for off-site treatment at commercial facility 
during FY97 

4.33 0.2 

3.2.1 LA-W910 
PCB Wastes with 
RCRA Components 

0.74  Increased  
1.39 
 
Increased  
0.62 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Transferred from LA-W904 (Approved by NMED 
9/18/97) 

2.75 0.4 

3.2.1 LA-W923 
Liquid and Solid 
Oxidizers 

0.43  Increased  
0.795 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

1.23 4.0 
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   FY97 Changes in Covered Waste    

 
 

CPV 
Sec. 

 
MWIR Waste ID and 

Treatability 
Group/Category 

 
3/96 Annual 

Update 
Volume (m3) 

Revision 5 
(Other 

Changes) (m3) 

Revision 6 
(3/98 FY97 

Annual Update 
Changes)b 

(m3) 

 
 

Comments 

3/98 Annual 
Update 
Volume 

(m3) 

 
Projection 

FY98-FY02 
(m3) 

3.3 LA-W924 
Lead Wastes - TBD 

40.16    40.16 0.0 

3.3 LA-W925 
Mercury Wastes - 
TBD 

19.82  Increased  
0.67 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

20.49 3.4 

3.3 LA-W926 
Compressed Gases – 
TBD 

1.25    1.25 0.0 

3.3 LA-W927 
Biochemical 
Laboratory Wastes 

1.34    1.34 0.0 

3.3 LA-W928 
Dewatered Treatment 
Sludge 

268.17  Decreased  
255.46 

Approved by NMED 9/18/97 as Rev. 2.0 to the STP 12.71 0.0 

3.4.1 LA-W930 
Lead for Surface 
Decontamination 

65.31 Decreased 
8.34g m 

Increased  
12.06 
 
 
Decreased 
0.32 
 
Decreased  
0.97 
 
Decreased  
1.04 
 
Decreased  
5.66 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
 
Shipped for decontamination and recycle at on-site facility 
in F Y97 
 
Shipped for decontamination and recycle at on-site facility 
in F Y97 
 
Shipped for decontamination and recycle at on-site facility 
in F Y97 
 
Shipped for decontamination and recycle at on-site facility 
in F Y97 

69.38 60.3 

3.4.2 LA-W929 
Nonradioactive or 
Suspect Waste Items 
to be Surveyed 

14.24 Decreased 
0.26h m 

Decreased  
0.0076 

Shipped for off-site treatment at commercial facility 
during FY97 

14.23 0.0 

Nonei LA-W931 
Lead Requiring 
Sorting 

5.20  Increased  
0.64 
 
Decreased  
4.78 
 

Waste that was newly generated in FY96 that became 
covered waste in FY97 
 
Shipped for off-site treatment at commercial facility 
during FY97 
 

1.06 3.2 
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   FY97 Changes in Covered Waste    

 
 

CPV 
Sec. 

 
MWIR Waste ID and 

Treatability 
Group/Category 

 
3/96 Annual 

Update 
Volume (m3) 

Revision 5 
(Other 

Changes) (m3) 

Revision 6 
(3/98 FY97 

Annual Update 
Changes)b 

(m3) 

 
 

Comments 

3/98 Annual 
Update 
Volume 

(m3) 

 
Projection 

FY98-FY02 
(m3) 

Increased  
0.02 

Correction to Original STP Inventory as discussed in 
Revision 6.0 

Nonej LA-W932 
Explosives 

0.00    0.00 0.0 

Nonej LA-W933 
Lab Packs 

0.13  Increased  
0.003 

Waste that was newly generated in FY96 that became 
covered waste in FY97 

0.13 0.02 

None IPA Waste 0.00  Increased  
0.0005k 
 
Decreased  
0.0005k 

Omitted from original STP inventory as discussed in Rev. 
6.0 
 
Shipped for off-site treatment at commercial facility 
during FY97 

0.00 0.0 

Nonel Missing/ nonexistent/ 
TBV category 

0.00 Increased 
0.2082e  

0.1047m n 
 
Increased 
0.26m 
 
Increased 
8.34m 

  0.00 Not 
Applicable 
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NOTES TO TABLE 
a The covered waste volumes reported in Appendix B of the proposed Revision 6.0 include the volume changes in Revisions 4.0 and 5.0, approved by NMED in FY98 (December 29, 1997).  

Therefore, the volume changes in Revision 4.0 and 5.0 are not reflected in the FY97 STP Annual Update and are not included in this table.  Because of this, the volumes in this table cannot 
be compared to the volumes reported in Appendix B.  Also refer to Note to Reader in Section 2.1.1. 

b These changes are the additional changes in FY 97 that were not previously reported in Rev. 5.0. 
c One item from treatability group LA-W901 (IPA wastes) transferred to LA-W906 (Aqueous Organic Liquids) treatability group in Rev. 5.0 (also see footnote m). 
d The final FY96 volume for most treatability groups is reported to two decimal places for consistency with the original STP inventory.  The final FY96 LA-W902 volume is given as 

0.0038m3  (i.e., reported to four decimal places) in order to accurately report the presence of one small-volume waste item in this treatability group remaining in the LANL inventory at the 
end of FY96. This item was shipped off-site on December 18, 1996. 

e Items of LA-W904 waste transferred to the category of Missing/Nonexistent/TBV in Rev. 5.0 (also see footnotes m and n). 
f These are wastes that were generated in FY96 and became covered waste in FY97; they were included in the Revision 5 request to facilitate expedited treatment and disposal of these wastes. 
g Items of LA-W930 waste transferred to the category of Missing/Nonexistent/TBV in Rev. 5.0 (also see footnote m). 
h Items of LA-W929 waste transferred to the category of Missing/Nonexistent/TBV in Rev. 5.0 (also see footnote m). 
i This treatability group (LA-W931, Lead Requiring Sorting) is not listed in the Compliance Plan Volume; however, it is discussed in section 3.4.3 of the Background Volume. 
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Appendix C 

Reported STP MLLW Inventories FY98 
(Through Revision 7.0) 



TABLE B-1.  SUMMARY TABLE 
STP/CPV MLLW INVENTORY CHANGES FOR REVISION 7.0 

. 
 
 

 
 
 
 

48 

  
 

 
 

 
 

 
Net Covered Waste 

Inventory by Subgroup 
(reported in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 Annual Update 

Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 7 

changes)  
CPV 

Section 

 
Treatability 

Group 

 
MWIR ID 

(by subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

3.1.1 IPA Wastes LA-W901-0 7 0.02 Decrease 
7 

Decrease 
0.02 

    0 0.00  
0 

 
0.00 

3.1.1 Scintillation Fluids LA-W902-0 1 0.0038 Decrease 
1 

Decrease 
0.0038 

    0 0.00  
0 

 
0.00  

3.1.2 
 
Lead Blankets 

 
LA-W903-0 

 
0 

 
0.00 

 
 

 
 

 
 

 
 

 
 

 
 

 
0 

 
0.00 

 
 

0 

 
 

0.00 
3.1.2   Soil with Heavy 

Metals   
LA-W904-0 58 10.33 

10.43a 
Decrease 

6 
 

Decrease 
2 
 

Decrease 
46 

 
Decrease 

2 

Decrease 
 0.62b 

 
Decrease 

 0.42c 
 

Decrease 
8.91 

 
Decrease 

0.14 

    2 0.34   

 
LA-W904-5 

 
1 

 
0.11 

 
 

 
 

 
 

 
 

 
 

 
 

 
1 

 
0.11 

 
 

3 

 
 

0.45  
3.1.2 

 
ER Soils 

 
LA-W905-0 

 
0 

 
0.00 

 
 

 
 

 
 

 
 

 
 

 
 

 
0 

 
0.00 

 
 

0 

 
 

0.00 
3.1.3     

Aqueous   
Organic   
Liquids   

LA-W906-0 45 1.65       45 1.65    
LA-W906-4 

 
27 

 
0.36 

 
 

 
 

 
 

 
 

 
 

 
 

 
27 

 
0.36 

 
 

 
  

LA-W906-5 
 

101 
 

8.88 
8.31d 

 
 

 
 

 
 

 
 

 
 

 
 

 
101 

 
8.31 

 
 

 
 

 
LA-W906-6 

 
0 

 
0.00 

 
Increase 

88 

 
Increase 

5.74 

 
 

 
 

 
 

 
 

 
88 

 
5.74 

 
 

261 

 
 

16.06 
3.1.4    Organic-

Contaminated  
Combustible  
Solids    

LA-W911-0 305 28.10 Increase 
2 

Increase 
0.42c 

     
307 

 
28.52 

  
382 

  
 

36.07 
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Net Covered Waste 

Inventory by Subgroup 
(reported in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 Annual Update 

Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 7 

changes)  
CPV 

Section 

 
Treatability 

Group 

 
MWIR ID 

(by subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

LA-W911-4 33 0.68       33 0.68 
 

LA-W911-5 
 

40 
 

6.87 
 

 
 

 
 

 
 

 
 

 
 

 
 

40 
 

6.87 

LA-W911-6 0 0.00 Increase 
1 

Increase 
0.0038 

    1 0.0038 

LA-W911-7 0 0.00     Increase 1 Increase 
0.001 

1 0.001 

3.1.4   Organic-
Contaminated  
Noncombus-  
tible Solids 

LA-W919-0 79 7.71 Increase 
1 

Increase 
0.11e 

    80 7.82 
 

227 
231 

23112 
 

 

LA-W919-4 9 0.38       9 0.38 
 

 
27.31 

 
LA-W919-5 

 
89 

 
10.53 

 
 

 
 

 
 

 
 

 
 

 
 

 
89 

 
10.53 

LA-W919-6 0 0.00 Increase 
49 

Increase 
8.58 

    49 8.58 

LA-W919-7 0 0.00     Increase 4 Increase 
0.002 

4 0.002 

 
3.1.5   

 
Combustible 
Debris   

 
LA-W912-0 

 
83 

 
13.82 

 
 

 
 

 
 

 
 

 
 

 
 

 
83 

 
13.82 

 
 

 
 

LA-W912-4 9 0.75       9 0.75    
LA-W912-5 

 
5 

 
0.28 

 
 

 
 

 
 

 
 

 
 

 
 

 
5 

 
0.28 

 
 

 
 

LA-W912-6 0 0.00 Increase 
6 

Increase 
0.32 

    6 0.32  
 

 
 

LA-W912-7 0 0.00     Increase 2 Increase 
0.0004 

2 0.0004 103 
105 15.17 

3.1.5 Activated or 
Inseparable Lead 

LA-W921-0 14 4.77 Decrease 
1 
 

Decrease 
2 

Decrease 
0.06f 

 
Decrease 

1.72 

  Increase 1 Increase 
0.208 

11 
12 

2.99 
3.20 
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. 
 
 

 
 
 
 

50 

 
 

 
 

 
 

 
Net Covered Waste 

Inventory by Subgroup 
(reported in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 Annual Update 

Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 7 

changes)  
CPV 

Section 

 
Treatability 

Group 

 
MWIR ID 

(by subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

  LA-W921-5 18 3.35 Decrease 
4 

Decrease 
0.83f 

    14 2.52   
 

 
 
 

 
LA-W921-6 

 
0 

 
0.00 

 
Increase 

9 

 
Increase 

1.58 

 
 

 
 

 
 

 
 

 
9 

 
1.58 

 
 

34 35 

 
 

7.09 7.30 
3.15    Non-combustible   

Debris   

LA-W922-0 41 5.62 Decrease 
14 

Decrease 
2.915 

    27 2.71   
 

LA-W922-4 
 

53 
 

2.83 
 

 
 

 
 

 
 

 
 

 
 

 
 

53 
 

2.83 
 

 
 

  
LA-W922-5 

 
63 

 
22.29 

 
Decrease 

3 

 
Decrease 

0.62 

 
 

 
 

 
 

 
 

 
60 

 
21.67 

 
 

 
 

LA-W922-6 0 0.00 Increase 
51 

Increase 
9.25 

    51 9.25  
191 

 
36.46 

3.1.6    Aqueous   
Wastes with  
Heavy Metals   

LA-W913-0 83 1.50       83 1.50    
LA-W913-4 

 
25 

 
0.40 

 
 

 
 

 
 

 
 

 
 

 
 

 
25 

 
0.40 

 
 

 
 

LA-W913-5 11 0.15       11 0.15    
LA-W913-6 

 
0 

 
0.00 

 
Increase 

20 

 
Increase 

1.02 

 
 

 
 

 
 

 
 

 
20 

 
1.02 

 
 

139 

 
 

3.07 
3.1.6     

Corrosive   
Solutions    

LA-W914-0 60 0.69       60 0.69    
LA-W914-4 

 
90 

 
0.36 

 
 

 
 

 
 

 
 

 
 

 
 

 
90 

 
0.36 

 
 

 
  

LA-W914-5 
 

39 
 

0.12 
 

 
 

 
 

 
 

 
 

 
 

 
 

39 
 

0.12 
 

 
 

  
LA-W914-6 

 
0 

 
0.00 

 
Increase 

8 

 
Increase 

0.04 

 
 

 
 

 
 

 
 

 
8 

 
0.04 

 
 

197 

 
 

1.21  
3.1.6   

 
Aqueous Cyanides,   
Nitrates,  
Chromates, and 
Arsenates 

 
 

LA-W915-0 

 
 

9 

 
 

0.13 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

9 

 
 

0.13 

 
 

 
 

 
LA-W915-4 

 
3 

 
0.002 

 
 

 
 

 
 

 
 

 
 

 
 

 
3 

 
0.002 

 
 

 
 

LA-W915-5 11 0.04       11 0.04  
23 

 
0.17 

3.1.7     
Water-  
Reactive   
Wastes   

LA-W916-0 78 6.03       78 6.03   
 

LA-W916-4 
 

26 
 

0.31 
 

 
 

 
 

 
 

 
 

 
 

 
 

26 
 

0.31 
 

 
 

  
LA-W916-5 

 
4 

 
0.03 

 
 

 
 

 
 

 
 

 
 

 
 

 
4 

 
0.03 

 
 

 
  

LA-W916-6 
 

0 
 

0.00 
 

Increase 
5 

 
Increase 

0.68 

 
 

 
 

 
 

 
 

 
5 

 
0.68 

 
 

113 

 
 

7.05 
3.1.8 Compressed Gases LA-W917-0 13 0.35       13 0.35   



TABLE B-1.  SUMMARY TABLE 
STP/CPV MLLW INVENTORY CHANGES FOR REVISION 7.0 

. 
 
 

 
 
 
 

51 

 
 

 
 

 
 

 
Net Covered Waste 

Inventory by Subgroup 
(reported in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 Annual Update 

Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 7 

changes)  
CPV 

Section 

 
Treatability 

Group 

 
MWIR ID 

(by subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

Requiring 
Scrubbing 

LA-W917-7 0 0.00     Increase 12 Increase 
0.28 

 
12 

 
0.28 

 
 

13 
25 

 
 

0.35 
0.63 

3.1.9 Compressed  
Gases  
Requiring  
Oxidation 

LA-W918-0 6 0.08       6 0.08   
 
 
 
 
 
 
 
 

1.32 
1.78 

 
LA-W918-4 

 
168 

 
1.23 

 
 

 
 

 
 

 
 

 
 

 
 

 
168 

 
1.23 

 
  

LA-W918-5 
 

2 
 

0.01 
 

 
 

 
 

 
 

 
 

 
 

 
 

2 
 

0.01 
 

  
LA-W918-6 

 
0 

 
0.00 

 
Increase 

1 

 
Increase 

0.0002 

 
 

 
 

 
 

 
 

 
1 

 
0.0002 

 
 

 
LA-W918-7 

 
0 

 
0.00 

 
 

 
 

 
 

 
 

 
Increase 15 

 
Increase 

0.46 

 
 

15 

 
 

0.46 

 
177 
192 

3.1.10     
Elemental Mercury     

LA-W920-0 45 0.50       45 0.50   
 
 
 
 
 
 
 

0.66 

 
LA-W920-4 

 
20 

 
0.02 

 
 

 
 

 
 

 
 

 
 

 
 

 
20 

 
0.02 

 
  

LA-W920-5 
 

9 
 

0.02 
 

 
 

 
 

 
 

 
 

 
 

 
 

9 
 

0.02 
 

  
LA-W920-6 

 
0 

 
0.00 

 
Increase 

5 

 
Increase 

0.12 

 
 

 
 

 
 

 
 

 
5 

 
0.12 

 
 

79 

3.2.1  
3.1.11      

Halogenated 
Organic Liquids      

LA-W907-0 384 16.58 Decrease 
3 

Decrease 
0.0076 

    381 16.57   
  
  
   

LA-W907-4 
 

97 
 

1.05 
 

 
 

 
 

 
 

 
 

 
 

 
 

97 
 

1.05 
 

 
 

  
LA-W907-5 

 
31 

 
0.49 

 
 

 
 

 
 

 
 

 
 

 
 

 
31 

 
0.49 

 
 

 
  

LA-W907-6 
 

0 
 

0.00 
 

Increase 
16 

 
Increase 

0.15 

 
 

 
 

 
 

 
 

 
16 

 
0.15  

 
 

 
 

LA-W907-7 
 

0 
 

0.00 
 

 
 

 
 

 
 

 
 
Increase 12 

 
Increase 

0.04 

 
 

12 

 
 

0.04 

 
525 
537 

 
18.26 
18.30 

3.2.1 
3.1.11 

Nonhalogenated 
Organic Liquids 

LA-W908-0 275 14.34 Increase 
0g 

Increase 
0.076 

    271 13.82   
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. 
 
 

 
 
 
 

52 

 
 

 
 

 
 

 
Net Covered Waste 

Inventory by Subgroup 
(reported in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 Annual Update 

Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 7 

changes)  
CPV 

Section 

 
Treatability 

Group 

 
MWIR ID 

(by subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
Decrease 

4 
 

Decrease 
0h 

 
Decrease 

0.49 
 

Decrease 
0.11  

 
 
 

 
LA-W908-4 

 
409 

 
3.38 

 
 

 
 

 
 

 
 

 
 

 
 

 
409 

 
3.38 

 
 

 
  

 
 
 

 
LA-W908-5 

 
130 

 
2.91 

 
 

 
 

 
 

 
 

 
 

 
 

 
130 

 
2.91 

 
 

 
  

 
 
 

 
LA-W908-6 

 
0 

 
0.00 

 
Increase 

33 

 
Increase 

0.09 

 
 

 
 

 
 

 
 

 
33 

 
0.09 

 
 

 
 

 
 

 
 

 
LA-W908-7 

 
 

 
 

 
 

 
 

 
 

 
 

 
Increase 

56 

 
Increase 

0.02 

 
 

56 

 
 

0.02 

 
 

843 
899 

 
 

20.20 
20.22 

3.2.1 
3.1.11     

Bulk Oils     
LA-W909-0 28 3.75 Increase 

0i 
 

Decrease 
23 

Increase 
0.47 

 
Decrease 

2.22 

    5 2.00   

 
LA-W909-4 

 
8 

 
1.48 

 
 

 
 

 
 

 
 

 
 

 
 

 
8 

 
1.48 

 
 

 
  

LA-W909-5 
 

28 
 

2.28 
 

 
 

 
 

 
 

 
 

 
 

 
 

28 
 

2.28 
 

 
 

  
LA-W909-6 

 
0 

 
0.00 

 
Increase 

4 

 
Increase 

0.05 

 
 

 
 

 
 

 
 

 
4 

 
0.05 

 
 

45 

 
 

5.81  
3.2.1 
3.1.11 

 
PCB Wastes with 
RCRA  
Components 

 
LA-W910-0 

 
4 

 
0.74 

 
Increase 

6 

 
Increase 

0.62b 

 
 

 
 

 
 

 
 

 
10 

 
1.36 

 
 

 
 

LA-W910-6 0 0.00 Increase 
30 

Increase 
1.39 

    30 1.39  
40 

 
2.75 

 
3.2.1 
3.1.11     

 
Liquid and   
Solid   
Oxidizers   

 
LA-W923-0 

 
6 

 
0.117 

 
 

 
 

 
 

 
 

 
 

 
 

 
6 

 
0.117 

 
 

 
  

LA-W923-4 
 

67 
 

0.145 
 

 
 

 
 

 
 

 
 

 
 

 
 

67 
 

0.145 
 

 
 

  
LA-W923-5 

 
13 

 
0.317 

 
 

 
 

 
 

 
 

 
 

 
 

 
13 

 
0.317 

 
 

 
  

LA-W923-6 
 

0 
 

0.00 
 

Increase 
7 

 
Increase 

0.795 

 
 

 
 

 
 

 
 

 
7 

 
0.795 

 
 

93 

 
 

1.37 
3.3 
3.2 

Lead Waste - TBD LA-W924-0 129 40.16       129 40.16  
129 

 
40.16 

3.3  Mercury  LA-W925-0 63 18.30       63 18.30   
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53 

 
 

 
 

 
 

 
Net Covered Waste 

Inventory by Subgroup 
(reported in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 Annual Update 

Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 7 

changes)  
CPV 

Section 

 
Treatability 

Group 

 
MWIR ID 

(by subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

3.2   
 
Wastes - TBD 

 
LA-W925-4 

 
37 

 
0.42 

 
 

 
 

 
 

 
 

 
 

 
 

 
37 

 
0.42 

 
 

 
  

 
 
 

 
LA-W925-5 

 
14 

 
1.52 

 
 

 
 

 
 

 
 

 
 

 
 

 
14 

 
1.52 

 
 

 
  

 
 
 

 
LA-W925-6 

 
0 

 
0.00 

 
Increase 

23 

 
Increase 

0.67 

 
 

 
 

 
 

 
 

 
23 

 
0.67 

 
 

137 

 
 

20.91  
3.3 3.2 

 
Compressed Gases 
- TBD 

 
LA-W926-0 

 
10 

 
1.25 

 
 

 
 

 
 

 
 

 
 

 
 

 
10 

 
1.25 

 
 

10 

 
 

1.25 
3.3 3.2 Biochemical 

Laboratory Wastes 
LA-W927-0 9 1.34       9 1.34  

 
9 

 
 

1.34  
3.3 3.2 

 
Dewatered 
Treatment Sludge 

 
LA-W928-0 

 
61 

 
12.71 

 
 

 
 

 
 

 
 

 
 

 
 

 
61 

 
12.71 

 
 
 

61 

 
 
 

12.71 
3.3 3.2   Explosives   LA-W932-0  

LA-W932-4 
0 0.00       0 0.00    
1 

 
0.000001 

 
 

 
 

 
 

 
 

 
 

 
 

 
1 

 
0.000001 

 
 

1 

 
 

0.000001 
3.3 3.2      

Lab Packs      
LA-W933-0 0 0.00       0 0.00    
LA-W933-4 

 
114 

 
0.17 

 
 

 
 

 
 

 
 

 
 

 
 

 
114 

 
0.17 

 
 

 
  

LA-W933-5 
 

28 
 

0.13 
 

 
 

 
 

 
 

 
 

 
 

 
 

28 
 

0.13 
 

 
 

  
LA-W933-6 

 
0 

 
0.00 

 
Increase 

6 

 
Increase 

0.003 

 
Increase 

1 

 
Increase 
0.00002j 

 
 

 
 

 
7 

 
0.003 

 
 

 
 

 
LA-W933-7 

 
0 

 
0.00 

 
 

 
 

 
 

 
 

 
Increase 4 

 
Increase 

0.002 

 
4 

 
0.002 

 
 

149 
153 

 
 

0.30 

3.4.1 3.3.1 Lead for Surface 
Decontamin-ation  

LA-W930-0 36 33.43 Decrease 
1 
 

Decrease 
4 
 

Decrease 
6 
 

Decrease 
2 

Decrease 
0.11k 

 
Decrease 

0.35k 
 

Decrease 
1.04 

 
Decrease 

5.66 

  Increase 0o 
Decrease 1 

Increase 
0.095 

De-crease 
0.208 

23 22 26.27 
26.16 
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54 

 
 

 
 

 
 

 
Net Covered Waste 

Inventory by Subgroup 
(reported in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 Annual Update 

Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 7 

changes)  
CPV 

Section 

 
Treatability 

Group 

 
MWIR ID 

(by subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3)  

 
 
 

 
LA-W930-5 

 
115 

 
23.75 

 
Decrease 

1 
 

Decrease 
3 

 
Decrease 

0.21k 
 

Decrease 
0.62k 

 
 

 
 

 
 

 
 

 
111 

 
22.92 

 
 

 
 

  LA-W930-6 0 0.00 Increase 
14 

Increase 
12.06 

    14 12.06  
148 
147 

 
61.25 61.14 

3.4.2 
3.3.2   

Nonradioac-tive or 
Suspect   
Waste Items to be 
Surveyed 

 
LA-W929-0 

 
2 

 
0.0076 

Decrease 
2 

Decrease 
0.0076 

     
0 

 
0.00 

  
 

LA-W929-5 
 

1 
 

0.00002 
 

 
 

 
 

Decrease 
1 

 
Decrease 
0.00002j 

 
 

 
 

 
0 

 
0.00 

 
 

0 

 
 

0.00 
Nonel 
3.3.3   

Lead Requiring 
Sorting   

LA-W931-0 23 4.76 Decrease 
23 

 
Increase 

0m 

Decrease 
4.78 

 
Increase 

0.02 

    0 0.00   

 
LA-W931-5 

 
8 

 
0.44 

 
 

 
 

 
 

 
 

 
 

 
 

 
8 

 
0.44 

 
 

 
 

LA-W931-6 0 0.00 Increase 
4 

Increase 
0.64 

    4 0.64  
12 

 
1.08 

Nonen IPA None 0 0.00 Increase 
1 
 

Decrease 
1 

Increase 
0.0005n 

 
Decrease 

0.0005n 

    0 0.00  
 
 
 

0 

 
 
 
 

0.00 
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Net Covered Waste 
Inventory by 

Subgroup (reported 
in Rev. 4/5) 

 
 

Revision 6 
(3/98 FY97 

Annual Update 
Changes) 

 
 
 

Revision 6 
(Other Changes) 

 
 
 

Revision 7 

 
 
 

Subtotal 
(by subgroup) 

 
Net Covered Waste 

Inventory 
(including Rev. 6 

changes) 
 

CPV 
Section 

 
Category 

 
MWIR ID 

(by 
subgroup) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
 
 

Ite
ms 

 
 

Volume 
(m3) 

 
 
 

Items 

 
 

Volume 
(m3) 

 
3.5 3.4 

 
Missing/ 
nonexisten
t/ TBV 

 
NONE 

(Revision 5) 

 
48 

 
8.81 

 
 

 
 

 
 

 
 

 
0 

 
Decrease0

.00095p 

 
48 

 
8.81 

 
 
 

48 

 
 
 

8.81 

 
NOTES: 
a This correction in LA-W904 volume arises from an error in the Appendix B in Revision 4/5 as discussed in Revision 6.0. 
b This transfer of LA-W904 waste to LA-W910 was approved by NMED on September 18, 1997 as discussed in Revision 6.0 
c This transfer of LA-W904 waste to LA-W911 was approved by NMED on September 18, 1997 as discussed in Revision 6.0 
d This correction in LA-W906 volume arises from an error in the Appendix B in Revision 4/5 as discussed in Revision 6.0. 
e The volume increase arises from the return of unused treatability study sample.  It has been returned to the original inventory of LA-W919 (subgroup -0) consistent with the 

inventory  
   subgroup from which the sample was removed. 
f These 5 items in subgroups LA-W921-0 and -5 (0.89 m3 total) were shipped on December 9, 1996 as discussed in DOEs letter dated December 24, 1996. 
g This increase in LA-W908 volume arises from an error in the original STP inventory data as discussed in Revision 6.0. 
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h This decrease in LA-W908 volume arises from an error in the original STP inventory data as discussed in Revision 6.0. 
i This correction in LA-W909 volume arises from an error in Appendix B in Revision 4/5 as discussed in Revision 6.0. 
j This transfer of LA-W929 waste to LA-W933 is discussed in Revision 6.0. 
k The shipment of 0.32 m3, as reported in the FY97 STP Annual Update, consisted of 1 item (0.11 m3) from subgroup LA-W930-0 and 1 item (0.21 m3) from subgroup -5.  The 

shipment of 0.97 m3, as reported in the FY97 STP Annual Update, consisted of 4 items (0.35 m3) from subgroup -0 and 3 items (0.62 m3) from subgroup -5. 
l This treatability group (LA-W931, Lead Requiring Sorting) is not listed in the CPV; however it is discussed in section 3.4.3 of the Background Volume. 
m This increase in LA-W931 volume arises from an error in the original STP inventory data as discussed in Revision 6.0. 
n This item of isopropyl alcohol waste was not included in the original STP inventory and it was shipped for treatment as discussed in DOEs letter dated January 9, 1997. 
O The increase in volume without increasing the number of items reults from an error in the original STP inventory data as discussed in Revision 7.0.  
PItem found as discussed in Revision 7.0. 
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Appendix D 

Reported STP MLLW Inventories FY98 
(Through Revision 9.0) 
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Table 2.1-2.  FY98 MLLW Inventory Detailed Update by Treatability Group. 

 
 

CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

 
3/98 Annual 

Update 
(m3)  

 
Revision 

7.0 
(m3) 

 
Proposed 

Revision 9.0 
(m3) 

 
 
 

Comments 

FY98 
Annual 
Update  

(m3) 

 
Projection 

FY99-FY03 
 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00 0.00   0.00 0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00 0.00   0.00 0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00 0.00   0.00 0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.55* 
 
 

0.45 
 

  0.45 0.00 

3.1.2 LA-W905 
ER Soils 

0.00 0.00   0.00 0.00 

3.1.3 LA-W906 
Aqueous Organic Liquids 

15.70 16.06 (2.91) 
(3.92) 
0.02 
0.001 

Shipped off-site for treatment  
Shipped off-site for  treatment 
Newly generated 
Administrative adjustments 

9.25 0.00 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

35.39 36.07 (3.54) 
(0.0001) 
0.64 
0.12 

Shipped off-site for treatment 
Shipped off-site for treatment 
Newly generated 
Administrative adjustments 

33.29 0.00 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

26.93 27.31 (6.45) 
1.59 

Shipped off-site for treatment 
Newly generated 

22.45 0.00 

3.1.5 LA-W912 
Combustible Debris 

14.42 15.17 (0.00005) Shipped off-site for treatment 15.17 0.00 

3.1.5 LA-W921 
Activated or Inseparable 
Lead 

7.10 7.30 (0.21)** 
(0.32) 
0.11 

On-site Lead Decon 
Transferred to LA-W910 
Administrative adjustments 

6.88 0.00 

3.1.5 LA-W922 
Noncombustible Debris 

33.63 36.46 (2.02) 
(0.008) 
5.40 
0.63 

Treatability Study 
Treatability Study 
Newly generated 
Administrative adjustments 

40.46 0.00 

3.1.6 LA-W913 
Aqueous Wastes with 
Heavy Metals 

2.67 3.07 (0.004) 
1.33 

Shipped off-site for treatment 
Newly generated 

4.40 0.00 

3.1.6 LA-W914 
Corrosive Solutions 

0.85 1.21 (0.00003) 
0.01 
0.006 

Treatability Study 
Newly generated 
Administrative adjustments 

1.23 0.00 

3.1.6 LA-W915 
Aqueous Cyanides, 
Nitrates, Chromates, and 
Arsenates 

0.17 0.17 (0.14) 
0.91 

Treatability Study 
Newly generated 

0.94 0.00 

3.1.7 LA-W916 
Water-Reactive Wastes 

6.74 7.05 (5.70) 
(0.22) 
0.05 
0.42 

(0.11) 

Shipped off-site for treatment 
Shipped off-site for treatment 
Newly generated 
Administrative adjustments 
Transferred to LA-W908 

1.49 0.00 

3.1.8 LA-W917 
Compressed Gases 
Requiring Scrubbing 

0.35 0.63 (0.28) Treatability Study 0.35 0.00 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

0.09 1.78 (0.05) 
0.006 

Treatability Study 
Administrative adjustments 

1.74 0.00 

3.1.10 LA-W920 
Elemental Mercury 

0.64 0.66 (0.02) 
0.002 

Treatability Study 
Newly generated 

0.64 0.00 

3.1.11 LA-W907 
Halogenated Organic 
Liquids 

17.21 18.30 (4.97) 
(6.94) 
0.02 
0.21 

Shipped off-site for treatment 
Shipped off-site for treatment 
Newly generated 
Administrative adjustments 

6.62 0.00 

3.1.11 LA-W908 
Nonhalogenated Organic 
Liquids 

16.82 20.22 (1.87) 
(1.65) 
(0.71) 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 

16.56 0.00 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

 
3/98 Annual 

Update 
(m3)  

 
Revision 

7.0 
(m3) 

 
Proposed 

Revision 9.0 
(m3) 

 
 
 

Comments 

FY98 
Annual 
Update  

(m3) 

 
Projection 

FY99-FY03 
 (m3) 

(0.001) 
0.41 
0.06 

(0.01) 
0.11 

Treatability Study 
Newly generated 
Administrative adjustments 
Transferred to missing 
Transferred from LA-W916 

3.1.11 LA-W909 
Bulk Oils 

4.33 5.81 (1.08) 
0.42 

Shipped off-site for treatment 
Newly generated 

5.15 0.00 

3.1.11 LA-W910 
PCB Wastes with RCRA 
Components 

2.75 2.75 0.10 
0.32 
0.02 

Newly generated 
Transferred from LA-W921 
Transferred from LA-W924 

3.19 20.00 

3.1.11 LA-W923 
Liquid and Solid 
Oxidizers 

1.23 1.37 (0.001) 
 

Shipped off-site for treatment 
 

1.37 0.00 

3.2 LA-W924 
Lead Wastes - TBD 

40.16 40.16 (2.5) 
(10.54) 
 (5.52) 
(0.003) 
(2.82) 
0.10 

(0.02) 

Shipped off-site for treatment 
Shipped off-site for treatment 
Off-site Recycle 
On-site Decon 
Transferred to missing 
Administrative adjustments 
Transferred to LA-W910 

18.86 0.00 

3.2 LA-W925 
Mercury Wastes - TBD 

20.49 20.91 (14.49) Shipped off-site for treatment 6.42 0.00 

3.2 LA-W926 
Compressed Gases – 
TBD 

1.25 1.25 (1.06) Treatability Study 0.19 0.00 

3.2 LA-W927 
Biochemical Laboratory 
Wastes 

1.34 1.34   1.34 0.00 

3.2 LA-W928 
Dewatered Treatment 
Sludge 

12.71 12.71   12.71 0.00 

3.2 LA-W932 
Explosives 

0.00 0.000001   0.000001 0.00 

3.2 LA-W933 
Lab Packs 

0.13 0.30 (0.001) 
0.009 

Treatability Study 
Administrative adjustment 

0.31 0.00 

3.3.1 LA-W930 
Lead for Surface 
Decontamination 

69.38 61.14 (4.99) 
(6.66) 
(0.68) 
(0.09) 
(2.08) 
(4.58) 
(4.25) 

Off-site Recycle 
Off-site Recycle 
On-site Decon 
On-site Decon 
On-site Decon 
On-site Decon 
On-site Decon 

37.81 0.00 

3.3.3 LA-W931 
Lead Requiring Sorting 

1.06 1.08   1.08 0.00 

3.4 Missing/ nonexistent/ 
TBV category 

0.00 8.81 0.01 
2.82 

Transferred from LA-W908 
Transferred from LA-W924 

11.64 Not 
Applicable 

*Volume was reported incorrectly as 0.00 cubic meters in FY97 Annual Update. 

**Item was successfully decontaminated on 8/23/95 in the on-site decontamination operation, but was not previously reported. 
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Appendix E 

Reported STP MLLW Inventories  
(1) FY99 Update 

(2) Revision 10.0 Final 
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(1)  FY99 MLLW Inventory Detailed Update by Treatability Group. 
 

 
 

CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

 
 

Comments 

FY99 
Annual 
Update  

(m3) 

Projection 
FY99-
FY03 
 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00   0.00 0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00   0.00 0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00   0.00 0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.45 (0.45) 
0.68 

Shipped off-site for treatment 
Newly generated 

0.68 0.00 

3.1.2 LA-W905 
ER Soils 

0.00   0.00 0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

9.25 
 

(0.01) 
(1.09) 
(0.15) 
(2.18) 
(2.74) 
(0.95) 
(0.01) 
(0.0005) 
0.34 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
SSD Project 
SSD Project 
Newly generated 

2.46 1.00 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

33.29 (0.75) 
(0.004) 
(0.01) 
(0.001) 
(0.006) 
0.75 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
SSD Project 
SSD Project 
Newly generated 

33.27 3.20 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

22.45 (2.44) 
(0.95) 
(0.42) 
4.92 

Shipped off-site for treatment 
Shipped off-site for treatment 
SSD Project 
Newly generated 

23.56 7.95 

3.1.5 LA-W912 
Combustible Debris 

15.17 (0.003) 
0.11 
(0.11) 

SSD Project 
Newly generated 
Transfer to LA-W916 

15.17 0.00 

3.1.5 LA-W921 
Activated or 
Inseparable Lead 

6.88 (0.63) 
(0.23) 
(0.23) 
(2.6) 
0.63 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for recycling 
Newly generated 

3.82 0.00 

3.1.5 LA-W922 
Noncombustible Debris 

40.46 (5.49) 
(4.79) 
(0.64) 
(0.11) 
(1.21) 
(1.003) 
(3.45) 
(2.75) 
(3.05) 
(0.0009) 
(0.21) 
(0.009) 
2.25 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for recycling 
SSD Project 
Transfer to Missing 
Transfer to LA-W917 
Newly generated 

20.00 27.00 

3.1.6 LA-W913 
Aqueous Wastes with 
Heavy Metals 

4.40 (0.14) 
0.98 

SSD Project 
Newly generated 

5.24 6.65 

3.1.6 LA-W914 
Corrosive Solutions 

1.23 (0.008) 
(0.006) 
0.03 

SSD Project 
SSD Project 
Newly generated 

1.25 0.05 

3.1.6 LA-W915 0.94 0.0007 Newly generated 0.94 4.55 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

 
 

Comments 

FY99 
Annual 
Update  

(m3) 

Projection 
FY99-
FY03 
 (m3) 

Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

3.1.7 LA-W916 
Water-Reactive Wastes 

1.49 (0.0004) 
0.52 
0.11 

SSD Project 
Newly generated 
Transferred from LA-W912 

2.12 0.25 

3.1.8 LA-W917 
Compressed Gases 
Requiring Scrubbing 

0.35 (0.07) 
0.009 
0.01 

Treatability study 
Transferred from LA-W922 
Newly generated 

0.30 0.00 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

1.74 (0.03) 
(0.02) 
(0.005) 
0.04 

Treatability study 
SSD Project 
SSD Project 
Newly generated 

1.73 0.00 

3.1.10 LA-W920 
Elemental Mercury 

0.64 0.006 
0.0000 

Newly generated 
Transfer to Missing 

0.65 0.01 
 

3.1.11 LA-W907 
Halogenated Organic 
Liquids 

6.62 (3.21) 
(0.004) 
(0.72) 
(0.25) 
(0.99) 
(0.0005) 
0.007 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
SSD Project 
SSD Project 
Newly generated 

1.45 0.1 

3.1.11 LA-W908 
Nonhalogenated 
Organic Liquids 

16.56 (4.89) 
(0.56) 
(1.94) 
(0.99) 
(0.0005) 
(0.49) 
(0.5) 
(0.06) 
0.49 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for treatment 
SSD Project 
SSD Project 
Newly generated 

7.62 2.05 

3.1.11 LA-W909 
Bulk Oils 

5.15 (0.001) 
(0.83) 
0.84 

Shipped off-site for treatment 
SSD Project 
Newly generated 

5.16 2.1 

3.1.11 LA-W910 
PCB Wastes with F 
Components 

3.19 0.0003 Newly generated 3.19 0.5 

3.1.11 LA-W923 
Liquid and Solid 
Oxidizers 

1.37 (0.007) 
0.01 

SSD Project 
Newly generated 

1.37 0.00 

3.2 LA-W924 
Lead Wastes – TBD 

18.86 (0.62) 
(0.34) 

Shipped off-site for treatment 
Shipped off-site for recycling 

17.90 0.00 

3.2 LA-W925 
Mercury Wastes – TBD 

6.42 
2.61* 
 

(0.007) 
(0.23) 
(0.003) 
0.01 
0.001 

Treatability study 
Treatability study 
SSD Project 
Newly generated 
Transfer to Missing 

6.19 
2.61 

1.4 

3.2 LA-W926 
Compressed Gases – 
TBD 

0.19   0.19 0.00 

3.2 LA-W927 
Biochemical 
Laboratory Wastes 

1.34 (1.34) Shipped off-site for treatment 0.00 0.00 

3.2 LA-W928 
Dewatered Treatment 
Sludge 

12.71 (4.16) Shipped off-site for treatment 8.55 0.00 

3.2 LA-W932 
Explosives 

0.000001 0.000001 On-site Recycle 0.00 0.00 

3.2 LA-W933 0.31 (0.03) SSD Project 0.28 0.00 



Revised FY08 Annual Update  May 20, 2009 
Site Treatment Plan 
Federal Facilities Compliance Order 
 

63 

 
 

CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

 
 

Comments 

FY99 
Annual 
Update  

(m3) 

Projection 
FY99-
FY03 
 (m3) 

Lab Packs 
3.3.1 LA-W930 

Lead for Surface 
Decontamination 

37.81 
 

(0.84) 
(1.74) 
(0.28) 
(3.23) 
(0.56) 
(10.76) 
(1.78) 
(2.29) 
(11.42) 
 
(0.66) 

Shipped off-site for treatment 
Shipped off-site for treatment 
Shipped off-site for recycling 
Shipped off-site for recycling 
Shipped off-site for recycling 
Shipped off-site for recycling 
On-Site lead decon 
On-Site lead decon 
Approved for transfer to 
MTRU (Amendment 3.0) 
Administrative Adjustment 

4.25 0.00 

3.3.2 LA-W929 
Nonradioactive or 
Suspect Waste Items to 
be Surveyed 

0.00   0.00 0.00 

3.3.3 LA-W931 
Lead Requiring Sorting 

1.08   1.08 0.00 

3.4 Missing/ nonexistent/ 
TBV category 

11.64 0.21 
0.001 
0.0000 

Transferred from LA-W922 
Transferred from LA-W925 
Transferred from LA-W920 

11.85 Not 
Applicable 

 TOTALS 261.99 
    2.61* 

(81.74)  182.88  

 
 
 
 
 
(2) Revision 10.0 Final 
 
 
 
 
 

 
 

CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

FY99 
Annual 
Update  

(m3) 

FINAL 
Revision 

10.0 
(m3) 

Totals 
after 
FINAL 
Rev 10 

3.1.1 LA-W901 
IPA Wastes 

0.00  0.00  0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00  0.00  0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00  0.00  0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.45 (0.45) 
0.68 

0.68  0.68 

3.1.2 LA-W905 
ER Soils 

0.00  0.00  0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

9.25 
 

(0.01) 
(1.09) 
(0.15) 
(2.18) 
(2.74) 

2.46  2.46 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

FY99 
Annual 
Update  

(m3) 

FINAL 
Revision 

10.0 
(m3) 

Totals 
after 
FINAL 
Rev 10 

(0.95) 
(0.01) 
 
 
(0.0005) 
0.34 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

33.29 (0.75) 

(0.004) 

(0.01) 

(0.001) 

(0.006) 

0.75 

33.27 (0.2) 

0.11 

 

(0.11) 

 

0.4 

33.47 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

22.45 (2.44) 

(0.95) 

(0.42) 

4.92 

23.56 0.08 

(0.08) 

23.56 

3.1.5 LA-W912 
Combustible Debris 

15.17 (0.003) 

0.11 

15.28  15.28 

3.1.5 LA-W921 
Activated or 
Inseparable Lead 

6.88 (0.63) 

(0.23) 

(0.23) 

(2.6) 

0.63 

3.82  3.82 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

FY99 
Annual 
Update  

(m3) 

FINAL 
Revision 

10.0 
(m3) 

Totals 
after 
FINAL 
Rev 10 

3.1.5 LA-W922 
Noncombustible Debris 

40.46 (5.49) 
(4.79) 
(0.64) 
(0.11) 
(1.21) 
(1.003) 
(3.45) 
(2.75) 
(3.05) 
(0.0009) 
(0.21) 
(0.009) 
2.25 

20.00 (0.34) 
(0.00004) 
(0.001) 
(0.01) 
(0.11) 

19.54 

3.1.6 LA-W913 
Aqueous Wastes with 
Heavy Metals 

4.40 (0.14) 

0.98 

5.24  5.24 

3.1.6 LA-W914 
Corrosive Solutions 

1.23 (0.008) 
(0.006) 
 
 
 
 
 
 
0.03 

1.25  1.25 

3.1.6 LA-W915 
Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

0.94 0.0007 0.94 0.00004 0.94 

3.1.7 LA-W916 
Water-Reactive Wastes 

1.49 (0.0004) 
0.52 

2.01 0.34 2.35 

3.1.8 LA-W917 
Compressed Gases 
Requiring Scrubbing 

0.35 (0.07) 
0.009 
0.01 

0.30  0.30 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

1.74 (0.03) 
(0.02) 
(0.005) 
0.04 

1.73  1.73 

3.1.10 LA-W920 
Elemental Mercury 

0.64 0.006 0.65  0.65 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

FY99 
Annual 
Update  

(m3) 

FINAL 
Revision 

10.0 
(m3) 

Totals 
after 
FINAL 
Rev 10 

3.1.11 LA-W907 
Halogenated Organic 
Liquids 

6.62 (3.21) 
(0.004) 
(0.72) 
(0.25) 
(0.99) 
(0.0005) 
0.007 

1.45 0.59 
 
(0.59) 
0.02 
(0.2) 

1.45 

3.1.11 LA-W908 
Nonhalogenated 
Organic Liquids 

16.56 (4.89) 
(0.56) 
(1.94) 
(0.99) 
(0.0005) 
(0.49) 
(0.5) 
(0.06) 
0.49 

7.62 0.11 
 
(0.11) 

7.62 

3.1.11 LA-W909 
Bulk Oils 

5.15 (0.001) 
(0.83) 
0.84 

5.16 0.28 
(0.28) 
 
0.38 

5.54 

3.1.11 LA-W910 
PCB Wastes with 
RCRA Components 

3.19 0.0003 3.19  3.19 

3.1.11 LA-W923 
Liquid and Solid 
Oxidizers 

1.37 (0.007) 
0.01 

1.37 (.05) 1.32 

3.2 LA-W924 
Lead Wastes – TBD 

18.86 (0.62) 
(0.34) 

17.90 (4.79) 13.11 

3.2 LA-W925 
Mercury Wastes – TBD 

6.42 
2.61* 
 

(0.007) 
(0.23) 
(0.003) 
0.01 

6.19 
2.61 

0.01 6.19 
2.62 

3.2 LA-W926 
Compressed Gases – 
TBD 

0.19  0.19 (0.19) 0.00 

3.2 LA-W927 
Biochemical 
Laboratory Wastes 

1.34 (1.34) 0.00  0.00 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY98 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

FY99 
Annual 
Update  

(m3) 

FINAL 
Revision 

10.0 
(m3) 

Totals 
after 
FINAL 
Rev 10 

3.2 LA-W928 
Dewatered Treatment 
Sludge 

12.71 (4.16) 8.55  8.55 

3.2 LA-W932 
Explosives 

0.000001 0.000001 0.00  0.00 

3.2 LA-W933 
Lab Packs 

0.31 (0.03) 0.28 0.001 
0.05 

0.33 

3.2 LA-W934 
High Activity Waste 

   0.11 
4.79 
0.19 
0.01 

5.1 

3.3.1 LA-W930 
Lead for Surface 
Decontamination 

37.81 
 

(0.84) 
(1.74) 
(0.28) 
(3.23) 
(0.56) 
(10.76) 
(1.78) 
(2.29) 
(11.42) 
 
(0.66) 

4.25  4.25 

3.3.2 LA-W929 
Nonradioactive or 
Suspect Waste Items to 
be Surveyed 

0.00  0.00  0.00 

3.3.3 LA-W931 
Lead Requiring Sorting 

1.08  1.08 (0.11) 0.97 

3.4 Missing/ nonexistent/ 
TBV category 

11.64 0.21 11.85 0.2 
0.11 

12.16 

 TOTALS 261.99 
    2.61* 

(81.74) 182.88  183.67 

*Omitted from FY98 Update by mistake. 
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Appendix F 

Reported STP MLLW Inventories  
FY00 Update 
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FY00 MLLW Inventory Detailed Update by Treatability Group 
 
 

CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY99 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

Proposed 
Revision 

11.0 
(m3) 

 
 

Comments 

FY00 
Annual 
Update  

(m3) 

Projection 
FY00-FY04 

 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00 0.00    0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00 0.00    0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00 0.00    0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.68 0.68   0.68 0.00 

3.1.2 LA-W905 
ER Soils 

0.00 0.00    0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

2.46 2.46 
 

(0.33) 
(0.02) 
(0.21) 
(0.42) 
(0.21) 
(0.59) 

Shipped to DSSI 12/17/99 
Shipped to DSSI 12/17/99 
Shipped to WCS 1/25/00 
Shipped to DSSI 3/28/00 
Shipped to DSSI 6/27/00 
Shipped to Perma-Fix 7/25/00 

0.68 1.00 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

33.27 33.47 
 

(0.38) 
(0.21) 
(0.04) 
(0.62) 
(0.11) 
(2.08) 
0.11 
0.11 

Shipped to Perma-Fix 2/25/00 
Shipped to ATG 3/31/00 
Shipped to DSSI 6/27/00 
Shipped to Perma-Fix 7/25/00 
Shipped to Perma-Fix 7/25/00 
Shipped to ATG 7/26/00 
Administrative Adjustment 
Newly Generated 

30.25 0.00 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

23.56 23.56 (0.00) 
(0.001) 
(0.08) 
0.08 

Shipped to DSSI 12/17/99 
Shipped to DSSI 3/28/00 
Shipped to ATG 5/31/00 
Administrative Adjustment 

23.56 0.00 

3.1.5 LA-W912 
Combustible Debris 

15.17 15.28 (0.002) 
(13.49) 
(0.23) 
(1.34) 
(0.11) 
(0.11) 

Shipped to DSSI 12/17/99 
Shipped to ATG 3/31/00 
Shipped to ATG 5/31/00 
Shipped to Envirocare 6/27/00 
Shipped to ATG 7/26/00 
Administrative Adjustment 

0.00 0.00 

3.1.5 LA-W921 
Activated or Inseparable 
Lead 

3.82 3.82 (0.74) 
(0.63) 
(2.61) 
(0.0006) 
0.16 

Shipped to ATG 5/31/00 
Shipped to Envirocare 6/27/00 
Shipped to Envirocare 6/27/00 
Shipped to ATG 7/26/00 
Administrative Adjustment 

0.00 0.00 

3.1.5 LA-W922 
Noncombustible Debris 

20.00 19.54 (1.19) 
(2.03) 
(13.95) 
(0.22) 
(0.80) 
(0.70) 
(0.0002) 
(0.65) 

Shipped to ATG 5/31/00 
Shipped to Envirocare 6/27/00 
Shipped to Envirocare 6/27/00 
Shipped to ATG 7/26/00 
Shipped to ATG 7/26/00 
Shipped to GTS 8/1/00 
Shipped to GTS 8/1/00 
Administrative Adjustment 

0.00 0.00 

3.1.6 LA-W913 
Aqueous Wastes with 
Heavy Metals 

5.24 5.24 (0.0002) 
(0.005) 
(0.09) 
(0.83) 
(2.20) 
(0.37) 
(0.14) 

Shipped to DSSI 12/17/99 
Shipped to WCS 1/25/00 
Shipped to DSSI 3/28/00 
Shipped to DSSI 6/27/00 
Shipped to DSSI 6/27/00 
Shipped to Perma-Fix 9/14/00 
Administrative Adjustment 

1.60 0.00 

3.1.6 LA-W914 
Corrosive Solutions 

1.25 1.25 (0.0004) 
(0.29) 

Shipped to WCS 1/25/00 
Shipped to DSSI 3/28/00 

0.62 0.00 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY99 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

Proposed 
Revision 

11.0 
(m3) 

 
 

Comments 

FY00 
Annual 
Update  

(m3) 

Projection 
FY00-FY04 

 (m3) 

(0.00) 
 
(0.11) 
(0.23) 
(0.002) 

Shipped to DSSI 3/28/00 
 
Shipped to DSSI 6/27/00 
Shipped to Perma-Fix 9/14/00 
Administrative Adjustment 

3.1.6 LA-W915 
Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

0.94 0.94 (0.002) 
(0.48) 

Shipped to Perma-Fix 9/14/00 
Administrative Adjustment 

0.46 0.00 

3.1.7 LA-W916 
Water-Reactive Wastes 

2.12 2.35 (0.00) 
0.11 
0.0005 

Shipped to ATG 7/26/00 
Administrative Adjustment 
Newly Generated 

2.44 0.00 

3.1.8 LA-W917 
Compressed Gases 
Requiring Scrubbing 

0.30 0.30   0.30 0.00 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

1.73 1.73   1.73 0.00 

3.1.10 LA-W920 
Elemental Mercury 

0.65 0.65 (0.21) 
(0.002) 
(0.05) 

Shipped to ATG 7/26/00 
Shipped to BNL 9/25/00 
Shipped to BNL 9/25/00 

0.39 0.01 
 

3.1.11 LA-W907 
Halogenated Organic 
Liquids 

6.62 1.45 (0.60) 
(0.08) 
(0.02) 
(0.0001) 
(0.02) 
0.02 
(0.02) 

Shipped to DSSI 12/17/99 
Shipped to Perma-Fix 2/25/00 
Shipped to Perma-Fix 2/25/00 
Shipped to DSSI 3/28/00 
Shipped to DSSI 6/27/00 
Administrative Adjustment 
Administrative Adjustment 

0.73 0.1 

3.1.11 LA-W908 
Nonhalogenated 
Organic Liquids 

16.56 7.62 (0.46) 
(0.005) 
(0.04) 
(0.34) 
(0.08) 
(0.11) 
(0.05) 
(0.12) 
(0.90) 
0.11 

Shipped to DSSI 12/17/99 
Shipped to Perma-Fix 2/25/00 
Shipped to Perma-Fix 2/25/00 
Shipped to DSSI 3/28/00 
Shipped to DSSI 6/27/00 
Shipped to DSSI 6/27/00 
Shipped to Perma-Fix 7/25/00 
Shipped to Perma-Fix 7/25/00 
Shipped to Perma-Fix 9/14/00 
Administrative Adjustment 

5.62 0.00 

3.1.11 LA-W909 
Bulk Oils 

5.15 5.54 (1.11) 
(0.40) 
(0.25) 
(0.83) 
(0.62) 
0.25 
0.21 

Shipped to DSSI 12/17/99 
Shipped to DSSI 3/28/00 
Shipped to DSSI 3/28/00 
Shipped to DSSI 6/27/00 
Shipped to DSSI 6/27/00 
Administrative Adjustment 
Newly Generated  

2.79 0.00  

3.1.11 LA-W910 
PCB Wastes with 
RCRA Components 

3.19 3.19 (0.06) 
0.02 
0.81 

Shipped to DSSI 3/28/00 
Newly generated 
Administrative Adjustment 

3.96 0.5 

3.1.11 LA-W923 
Liquid and Solid 
Oxidizers 

1.37 1.32 (0.0007) Shipped to Perma-Fix 9/14/00 1.32 0.00 

3.2 LA-W924 
Lead Wastes – TBD 

18.86 13.11 (8.52) 
0.66 

Shipped to GTS 9/19/00 
Newly Generated 

5.25 
 

0.00 

3.2 LA-W925 
Mercury Wastes – TBD 

6.42 
2.61* 

6.19 
2.62 

(0.01) 
(2.61) 

Shipped to BNL 9/25/00 
Administrative Adjustment  

6.19 1.4 

3.2 LA-W926 
Compressed Gases – 
TBD 

0.19 0.00   0.00 0.00 

3.2 LA-W927 1.34 0.00   0.00 0.00 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY99 
Annual 
Update  

(m3) 

Proposed 
Revision 

10.0 
(m3) 

Proposed 
Revision 

11.0 
(m3) 

 
 

Comments 

FY00 
Annual 
Update  

(m3) 

Projection 
FY00-FY04 

 (m3) 

Biochemical Laboratory 
Wastes 

3.2 LA-W928 
Dewatered Treatment 
Sludge 

12.71 8.55 
 

(8.55) Proposed for Deletion 0.00 0.00 

3.2 LA-W932 
Explosives 

0.000001 0.00 0.004 Newly Generated 0.004 0.00 

3.2 LA-W933 
Lab Packs 

0.31 0.33 (0.001) 
(0.02) 
(0.0001) 
(0.003) 
(0.00001) 
0.21 
0.48 

Shipped to DSSI 12/17/99 
Shipped to ATG 3/31/00 
Shipped to ATG 7/26/00 
Shipped to Perma-Fix 9/14/00 
Administrative Adjustment 
Newly Generated 
Administrative Adjustment 

1.00 0.00 

3.2 LA-W934 
High Activity Waste 

0.00 5.1   5.1  

3.3.1 LA-W930 
Lead for Surface 
Decontamination 

37.81 
 

4.25 (4.25) Shipped to TA-50 11/15/99 0.00 0.00 

3.3.2 LA-W929 
Nonradioactive or 
Suspect Waste Items to 
be Surveyed 

0.00 0.00   0.00 0.00 

3.3.3 LA-W931 
Lead Requiring Sorting 

1.08 0.97 (0.02) Shipped to ATG 3/31/00 0.95 0.00 

3.4 Missing/ nonexistent/ 
TBV category 

11.85 12.16 (0.0002) 
(0.0005) 
(0.14) 

Shipped to DSSI 3/28/00 
Shipped to ATG 3/31/00 
Shipped to Perma-Fix 9/14/00 

12.02 N/A 

 TOTALS 182.88 183.67 (76.01)  107.66  
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY00 
Annual 
Update  

(m3) 

Proposed 
Revision 

12.0 
(m3) 

 
 

Comments 

FY01 
Annual 
Update  

(m3) 

Projection 
FY01-FY05 

 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00    0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00    0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00    0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.68 (0.68) Shipped to WCS 6/25/01 0.00 0.00 

3.1.2 LA-W905 
ER Soils 

0.00    0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

0.68   0.68 1.00 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

30.25 (8.52) 
(2.66) 
(1.38) 
(3.65) 
(1.92) 
5.01 

Shipped to ATG 10/31/00 
Shipped to ATG 2/12/01 
Shipped to DSSI 3/1/01 
Shipped to Perma-Fix 7/31/01 
Shipped to Perma-Fix 9/27/01 
Administrative Adjustment 

17.13 
 
 

0.00 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

23.56 (2.72) 
(1.27) 
(6.05) 
(0.85) 

Shipped to WCS 7/30/01 
Shipped to Perma-Fix 9/12/01 
Shipped to Perma-Fix 9/27/01 
Administrative Adjustment 

12.67 0.00 

3.1.5 LA-W912 
Combustible Debris 

0.00   0.00 0.00 

3.1.5 LA-W921 
Activated or 
Inseparable Lead 

0.00   0.00 0.00 

3.1.5 LA-W922 
Noncombustible Debris 

0.00 (0.21) 
0.21 
1.31 

Shipped to WCS 6/25/01 
Administrative Adjustment 
Newly Generated 

1.31  2.00 

3.1.6 LA-W913 
Aqueous Wastes with 
Heavy Metals 

1.60 (0.002) 
(1.42) 
(0.18) 

Shipped to Envirocare 4/14/01 
Shipped to WCS 5/7/01 
Administrative Adjustment 

0.00 0.00 

3.1.6 LA-W914 
Corrosive Solutions 

0.62 (0.38) 
(0.24) 

Shipped to WCS 5/7/01 
Administrative Adjustment 

0.00 0.00 

3.1.6 LA-W915 
Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

0.46 (0.92) 
0.46 

Shipped to WCS 5/7/01 
Administrative Adjustment 

0.00 0.00 

3.1.7 LA-W916 
Water-Reactive Wastes 

2.44 (0.00001) 
0.25 
0.0047 

Shipped to WCS 5/7/01 
Administrative Adjustment 
Newly Generated 

2.69 0.01 

3.1.8 LA-W917 
Compressed Gases 
Requiring Scrubbing 

0.30   0.30 0.00 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

1.73 0.21 Administrative Adjustment 1.94 0.00 

3.1.10 LA-W920 
Elemental Mercury 

0.39 0.05 Administrative Adjustment 0.44 0.01 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY00 
Annual 
Update  

(m3) 

Proposed 
Revision 

12.0 
(m3) 

 
 

Comments 

FY01 
Annual 
Update  

(m3) 

Projection 
FY01-FY05 

 (m3) 

3.1.11 LA-W907 
Halogenated Organic 
Liquids 

0.73 (0.55) Administrative Adjustment 
 
 

0.18 0.00 

3.1.11 LA-W908 
Nonhalogenated 
Organic Liquids 

5.62 (0.19) 
(4.49) 

Shipped to Perma-Fix 7/31/01 
Administrative Adjustment 

0.94 0.00 

3.1.11 LA-W909 
Bulk Oils 

2.79 0.36 
(1.07) 

 Newly Generated 
Administrative Adjustment 

2.08 0.00  

3.1.11 LA-W910 
PCB Wastes with 
RCRA Components 

3.96 1.85 Administrative Adjustment 5.81 2.0 

3.1.11 LA-W923 
Liquid and Solid 
Oxidizers 

1.32 (0.08) Administrative Adjustment 1.24 0.00 

3.2 LA-W924 
Lead Wastes – TBD 

5.25 (3.06) 
(1.51) 

Shipped to GTS 12/12/00 
Shipped to Envirocare 
12/12/00 

0.68 
 

0.00 

3.2 LA-W925 
Mercury Wastes – TBD 

6.19 
 

(2.70) 
3.24 
0.38 

Shipped to GTS 7/27.01 
Administrative Adjustment  
Newly Generated  

7.11 1.5 

3.2 LA-W926 
Compressed Gases – 
TBD 

0.00   0.00 0.00 

3.2 LA-W927 
Biochemical 
Laboratory Wastes 

0.00   0.00 0.00 

3.2 LA-W928 
Dewatered Treatment 
Sludge 

0.00   0.00 0.00 

3.2 LA-W932 
Explosives 

0.004 0.0002 Administrative Adjustment 0.0042 0.00 

3.2 LA-W933 
Lab Packs 

1.00 1.65 
0.043 

Administrative Adjustment 
Newly Generated 

2.7 2.00 

3.2 LA-W934 
High Activity Waste 

5.1 0.112 Administrative Adjustment 5.21 0.1 

3.3.1 LA-W930 
Lead for Surface 
Decontamination 

0.00 
 

0.00  0.00 0.00 

3.3.2 LA-W929 
Nonradioactive or 
Suspect Waste Items to 
be Surveyed 

0.00 0.00  0.00 0.00 

3.3.3 LA-W931 
Lead Requiring Sorting 

0.95 (0.83) 
(0.12) 

Shipped to Envirocare 12/12/01 
Administrative Adjustment  

0.00 0.00 

3.4 Missing/ nonexistent/ 
TBV category 

12.02 0.01 Administrative Adjustment 12.03 N/A 

 TOTALS 107.64 (32.5)  75.14  
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Appendix H 

Reported STP MLLW Inventories 
FY02 Update 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY01 
Annual 
Update  

(m3) 

Proposed 
Revision 

13.0 
(m3) 

 
 

Comments 

FY02 
Annual 
Update  

(m3) 

Projection 
FY02-FY06 

 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00    0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00    0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00    0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.00   0.00 0.00 

3.1.2 LA-W905 
ER Soils 

0.00    0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

0.68 (0.32) 
(0.95) 
0.58 

Shipped to Perma-Fix 6/18/02 
Shipped to WCS 9/27/02 
Administrative Adjustment 

0.00 0.00 

3.1.4 LA-W911 
Organic-Contaminated 
Combustible Solids 

17.13  
(0.44) 
(0.22) 
(0.47) Rec 
(0.17) 
(4.94) 
(8.52) 
(0.91) 
(1.22) 
(0.11) 
(0.13) 

 
Shipped to Perma-Fix 1/31/02 
Shipped to Perma-Fix 1/31/02 
Shipped to Duratek 1/30/02 
Shipped to M&EC 2/14/02 
Shipped to Perma-Fix 2/13/02 
Shipped to Perma-Fix 2/13/02 
Shipped to Perma-Fix 2/14/02 
Shipped to Perma-Fix 2/14/02 
Shipped to Perma-Fix 6/18/02t 
Administrative Adjustment 

0.00 
 

0.00 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

12.67  
(0.00) 
(1.30) 
(0.02) 
(4.88) 
(0.39) 
(3.94) 
(2.12) 
(0.02) 
 

  
Shipped 1/31/02 to DSSI 
Shipped to Perma-Fix 1/31/02 
Shipped to Perma-Fix 1/31/02 
Shipped to M&EC 2/14/02 
Shipped to Perma-Fix 2/14/02 
Shipped to Perma-Fix 2/14/02 
Shipped to Perma-Fix 2/14/02 
Administrative Adjustment 

 
0.00 

0.00 

3.1.5 LA-W912 
Combustible Debris 

0.00   0.00 0.00 

3.1.5 LA-W921 
Activated or 
Inseparable Lead 

0.00   0.00 0.00 

3.1.5 LA-W922 
Noncombustible Debris 

1.31 (0.13) 
(0.74) 
(0.84) 
0.40 

Shipped to Perma-Fix 6/18/02 
Shipped to Perma-Fix 7/23/02 
Shipped to Envirocare 8/27/02 
Administrative Adjustment 

0.00  2.00 

3.1.6 LA-W913 
Aqueous Wastes with 
Heavy Metals 

0.00   
 

0.00 0.00 

3.1.6 LA-W914 
Corrosive Solutions 

0.00   0.00 0.00 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY01 
Annual 
Update  

(m3) 

Proposed 
Revision 

13.0 
(m3) 

 
 

Comments 

FY02 
Annual 
Update  

(m3) 

Projection 
FY02-FY06 

 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00    0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00    0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00    0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.00   0.00 0.00 

3.1.2 LA-W905 
ER Soils 

0.00    0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

0.68 (0.32) 
(0.95) 
0.58 

Shipped to Perma-Fix 6/18/02 
Shipped to WCS 9/27/02 
Administrative Adjustment 

0.00 0.00 

3.1.6 LA-W915 
Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

0.00   0.00 0.00 

3.1.7 LA-W916 
Water-Reactive Wastes 

2.69  
(0.00) 
(0.00) 

 
Shipped to Perma-Fix 2/14/02 
Shipped to M&EC 8/26/02 
 

2.69 0.01 

3.1.8 LA-W917 
Compressed Gases 
Requiring Scrubbing 

0.30   0.30 0.00 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

1.94  
(0.53) Rec 
(0.00) 

 
Onsite Recycling 6/6/02 
Shipped to Perma-Fix 8/26/02 

 
1.41 

0.00 

3.1.10 LA-W920 
Elemental Mercury 

0.44  
(0.26) 

 
Shipped to M&EC 4/24/02* 

 
0.18 

 
 

3.1.11 LA-W907 
Halogenated Organic 
Liquids 

00.18  
(0.00) 
(0.07) 
(0.11) 
(0.20) Rec 
0.20 

Shipped 1/31/02 to DSSI 
Shipped to Perma-Fix 1/31/02 
Shipped to Perma-Fix 2/13/02Onsite 
Recycling 
Administrative Adjustment 

 

 
0.00 

0.00 

3.1.11 LA-W908 
Nonhalogenated 
Organic Liquids 

0.94  
(0.01) 
(0.93) 
(0.00) Rec 

 
Shipped 1/31/02 to DSSI 
Shipped to Perma-Fix 1/31/02 
Onsite Recycling 6/6/02 

0.00 0.00 

3.1.11 LA-W909 
Bulk Oils 

2.08  
(1.49) Rec 
(1.20) 
0.61 

  
Shipped to Duratek 1/30/02 
Shipped to Perma-Fix 7/23/02 
Administrative Adjustment 

0.00 0.00  

3.1.11 LA-W910     2.2 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY01 
Annual 
Update  

(m3) 

Proposed 
Revision 

13.0 
(m3) 

 
 

Comments 

FY02 
Annual 
Update  

(m3) 

Projection 
FY02-FY06 

 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00    0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00    0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00    0.00 

3.1.2 LA-W904 
Soil with Heavy Metals 

0.00   0.00 0.00 

3.1.2 LA-W905 
ER Soils 

0.00    0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

0.68 (0.32) 
(0.95) 
0.58 

Shipped to Perma-Fix 6/18/02 
Shipped to WCS 9/27/02 
Administrative Adjustment 

0.00 0.00 

PCB Wastes with 
RCRA Components 

5.81 (0.25) Trt 
0.02 

Shipped to Shaw 9/26/02 
Newly Covered 
 

5.58 
 

3.1.11 LA-W923 
Liquid and Solid 
Oxidizers 

1.24  
(0.80) 
(0.00) 
(0.23) 
(0.45) 
0.24 
 

 
Shipped to WCS 1/30/02 
Shipped 1/31/02 to DSSI 
Shipped to Perma-Fix 1/31/02 
Shipped to Perma-Fix 1/31/02 
Administrative Adjustment 
 

 
0.00 

0.00 

3.2 LA-W924 
Lead Wastes – TBD 

 
0.68 

 
(0.68) 

 
Administrative Adjustment 

0.00 
 

 

3.2 LA-W925 
Mercury Wastes – TBD 

7.11 
 

 
(0.00)* 
(0.26) 

 
Shipped to M&EC 4/24/02 
Shipped to WCS 6/4/02 

 
6.85 

1.5 

3.2 LA-W926 
Compressed Gases – 
TBD 

0.00   0.00 0.00 

3.2 LA-W927 
Biochemical 
Laboratory Wastes 

0.00   0.00 0.00 

3.2 LA-W928 
Dewatered Treatment 
Sludge 

0.00   0.00 0.00 

3.2 LA-W932 
Explosives 
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CPV 
Sec. 

 
MWIR Waste ID and 
Treatability Group/ 

Category 

FY01 
Annual 
Update  

(m3) 

Proposed 
Revision 

13.0 
(m3) 

 
 

Comments 

FY02 
Annual 
Update  

(m3) 

Projection 
FY02-FY06 

 (m3) 

3.2 LA-W933 
Lab Packs 

2.7  
(0.00) 
(0.04) 
(0.26) 
(0.05) 
(0.96) 

 
Shipped to WCS 6/4/02 
Shipped to Perma-Fix 6/18/02 
Shipped to Perma-Fix 8/26/02 
Shipped to M&EC 8/26/02 
Shipped to Perma-Fix 9/26/02 

1.39 2.00 

3.2 LA-W934 
High Activity Waste 

5.21   5.21 0.1 

3.3.1 LA-W930 
Lead for Surface 
Decontamination 

0.00 
 

0.00  0.00 0.00 

3.3.2 LA-W929 
Nonradioactive or 
Suspect Waste Items to 
be Surveyed 

0.00 0.00  0.00 0.00 

3.3.3 LA-W931 
Lead Requiring Sorting 

0.00    0.00 0.00 

3.4 Missing/ nonexistent/ 
TBV category 

12.03 (0.00) Administrative Adjustment 12.03 
 

N/A 

 TOTALS 75.14 (39.54)  35.62  

*Correspondence RRES/WD:02-020 inadvertently listed the incorrect volumes for these shipments. The volumes shown are correct. 
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Appendix I 

Reported STP MLLW Inventories 
FY03 Update 
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CPV Sec. 

 
MWIR Waste ID 
and Treatability 

Group/ 
Category 

FY02 
Annual 
Update  

(m3) 

Proposed 
Revision 

14.0 
(m3) 

 
 

Comments 

FY03 
Annual 
Update  

(m3) 

Projection 
FY03-FY07 

 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0.00   0.00 0.00 

3.1.1 LA-W902 
Scintillation Fluids 

0.00   0.00 0.00 

3.1.2 LA-W903 
Lead Blankets 

0.00   0.00 0.00 

3.1.2 LA-W904 
Soil with Heavy 
Metals 

0.00   0.00 0.00 

3.1.2 LA-W905 
ER Soils 

0.00   0.00 0.00 

3.1.3 LA-W906 
Aqueous Organic 
Liquids 

0.00  
 

 0.00 0.00 

3.1.4 LA-W911 
Organic-
Contaminated 
Combustible Solids 

0.00   0.00 
 

0.00 

3.1.4 LA-W919 
Organic-
Contaminated 
Noncombustible 
Solids 

0.00    
0.00 

0.00 

3.1.5 LA-W912 
Combustible Debris 

0.00   0.00 0.00 

3.1.5 LA-W921 
Activated or 
Inseparable Lead 

0.00 0.92 
(0.92) 

Expedited Ship Request 4/11/03 
Shipped to Envirocare 4/30/03 

0.00 0.00 

3.1.5 LA-W922 
Noncombustible 
Debris 

0.00   0.00  2.00 

3.1.6 LA-W913 
Aqueous Wastes 
with Heavy Metals 

0.00   
 

0.00 0.00 

3.1.6 LA-W914 
Corrosive Solutions 

0.00   0.00 0.00 

3.1.6 LA-W915 
Aqueous Cyanides, 
Nitrates, Chromates, 
and Arsenates 

0.00   0.00 0.00 

3.1.7 LA-W916 
Water-Reactive 
Wastes 

2.69 (1.19) 
(0.9) 

Shipped to WCS 
09/3/2003Administrative 
Adjustment 
 
 

0.60 0.01 

3.1.8 LA-W917 
Compressed Gases 
Requiring 
Scrubbing 

0.30   0.30 0.00 
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CPV Sec. 

 
MWIR Waste ID 
and Treatability 

Group/ 
Category 

FY02 
Annual 
Update  

(m3) 

Proposed 
Revision 

14.0 
(m3) 

 
 

Comments 

FY03 
Annual 
Update  

(m3) 

Projection 
FY03-FY07 

 (m3) 

3.1.9 LA-W918 
Compressed Gases 
Requiring Oxidation 

1.41 (0.60) Administrative Adjustment 0.81 0.00 

3.1.10 LA-W920 
Elemental Mercury 

0.18  
(0.01) 

Administrative Adjustment 0.17  
 

3.1.11 LA-W907 
Halogenated 
Organic Liquids 

0.00    
0.00 

0.00 

3.1.11 LA-W908 
Nonhalogenated 
Organic Liquids 

0.00   0.00 0.00 

3.1.11 LA-W909 
Bulk Oils 

0.00 0.73 
(0.73) 

2/14/03 Expedited Shipment 
Request 
Shipped to DSSI 2/20/03 

0.00 0.00  

3.1.11 LA-W910 
PCB Wastes with 
RCRA Components 

5.58 (0.62) Administrative Adjustment 
 

4.96 2.2 

3.1.11 LA-W923 
Liquid and Solid 
Oxidizers 

0.00 (0.00) 
 

Shipped to Perma Fix 11/21/02  
0.00 

0.00 

3.2 LA-W924 
Lead Wastes – TBD 

0.00   0.00 
 

 

3.2 LA-W925 
Mercury Wastes – 
TBD 

6.85 
 

(3.99) 
(0.59) 
0.11 

Shipped to Envirocare 12/18/2002 
Shipped to WCS 9/3/2003 
Administrative Adjustment 
 

2.38 1.5 

3.2 LA-W926 
Compressed Gases 
– TBD 

0.00   0.00 0.00 

3.2 LA-W927 
Biochemical 
Laboratory Wastes 

0.00   0.00 0.00 

3.2 LA-W928 
Dewatered 
Treatment Sludge 

0.00   0.00 0.00 

3.2 LA-W932 
Explosives 

     

3.2 LA-W933 
Lab Packs 

1.39 (0.18) 
(0.02) 
(0.21) 
(0.98) 

Shipped to Perma Fix 11/21/02 
Shipped to Perma Fix 4/4/03 
Shipped to DSSI, M&EC, and 
Perma Fix 8/21/03 
Administrative adjustment 

0.00 2.00 

3.2 LA-W934 
High Activity Waste 

5.21 (4.08) 
6.02 

Shipped to Duratek 8/26/03 
Administrative Adjustment 

7.15 0.1 

3.3.1 LA-W930 
Lead for Surface 
Decontamination 

0.00 
 

0.00  0.00 0.00 

3.3.2 LA-W929 
Nonradioactive or 
Suspect Waste 
Items to be 
Surveyed 

0.00 0.00  0.00 0.00 

3.3.3 LA-W931 
Lead Requiring 
Sorting 

0.00    0.00 0.00 
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CPV Sec. 

 
MWIR Waste ID 
and Treatability 

Group/ 
Category 

FY02 
Annual 
Update  

(m3) 

Proposed 
Revision 

14.0 
(m3) 

 
 

Comments 

FY03 
Annual 
Update  

(m3) 

Projection 
FY03-FY07 

 (m3) 

3.4 Missing/ 
nonexistent/ TBV 
category 

12.03 (12.01)) Administrative Adjustment 0.02 
 

N/A 

 TOTALS  35.64 (19.25)  16.39  
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Appendix J 

Reported STP MLLW Inventories 
FY04 Update 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY03 
Annual 
Update 

(m3) 

Proposed 
Revision 15.0 

(m3) 

Comments FY04 Annual 
Update 

(m3) 

Projection FY04-
FY08 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0 0   0 0 

3.1.1 LA-W902 
Scintillation Fluids 

0 0   0 0 

3.1.2 LA-W903 
Lead Blankets 

0 0   0 0 

3.1.2 LA-W904 
Soil with Heavy Metals 

0 0   0 0 

3.1.2 LA-W905 
ER Soils 

0 0   0 0 

3.1.3 LA-W906 
Aqueous Organic Liquids 

0 0.0001 Newly Generated 0.0001 0 

3.1.4 LA-W911 
Organic-Contaminated Combustible 
Solids 

0 0   0 0 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

0 0   0 0 

3.1.5 LA-W912 
Combustible Debris 

0 0  0 0 

3.1.5 LA-W921 
Activated or Inseparable Lead 

0 0   0 0 

3.1.5 LA-W922 
Noncombustible Debris 

0 0.2610 Expedited Shipment to Perma-
Fix 1/26/04 
 

0 2 
(0.2610) 

0.0255 Expedited Shipment to 
Envirocare 4/20/04 
 

(0.0255) 

3.1.6 LA-W913 
Aqueous Wastes with Heavy Metals 

0 0  0 0 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY03 
Annual 
Update 

(m3) 

Proposed 
Revision 15.0 

(m3) 

Comments FY04 Annual 
Update 

(m3) 

Projection FY04-
FY08 (m3) 

3.1.6 LA-W914 
Corrosive Solutions 

0 0.0814  
(0.0814) 

 
0.0005 

Shipped to WCS 4/15/04 
 
 
Administrative Adjustment 

0.0005 0 

3.1.6 LA-W915 
Aqueous Cyanides, Nitrates, 
Chromates, and Arsenates 

0 0   0 0 

3.1.7 LA-W916 
Water-Reactive Wastes 

0.6 (0.2127) 
 

(0.3724) 
 
 

(0.017) 
 

(0.0007) 
 
 

0.0028 

Shipped to DSSI 6/24/04 
 
 Shipped to MEC 6/24/04 
 
 
Shipped to Perma-Fix 1/26/04  
 
Shipped to Perma-Fix 6/24/04 
 
Administrative Adjustment 

0 0.01 

3.1.8 LA-W917 
Compressed Gases Requiring 
Scrubbing 

0.3 0   0.3 0 

3.1.9 LA-W918 
Compressed Gases Requiring 
Oxidation 

0.81 0   0.81 0 

3.1.10 LA-W920 
Elemental Mercury 

0.17 (0.1147) 
 

(0.0023) 

Shipped to MEC 06/24/04  
 
Administrative Adjustment 

0.053   

3.1.11 LA-W907 
 
Halogenated Organic Liquids 

0 0  
 

0 0 

3.1.11 LA-W908 
Nonhalogenated Organic Liquids 

0 0  0 0 

3.1.11 LA-W909 
Bulk Oils 

0 0.2264 Newly Generated 0.2264 0 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY03 
Annual 
Update 

(m3) 

Proposed 
Revision 15.0 

(m3) 

Comments FY04 Annual 
Update 

(m3) 

Projection FY04-
FY08 (m3) 

3.1.11 LA-W910 
PCB Wastes with RCRA Components 

4.96 (4.0538) 
 

(0.1136) 
 
 

0.0023 

Shipped to MEC 09/24/04 
 
Shipped to Envirocare 
09/30/04 
 
Administrative Adjustment 

0.7949 2.2 

3.1.11 LA-W923 
Liquid and Solid Oxidizers 

0 0.0045 
(0.0045) 

Shipped to Perma-Fix 1/26/04 0 0 

3.2 LA-W924 
Lead Wastes – TBD 

0 0.2082 Newly Generated 0.2082   

3.2 LA-W925 
Mercury Wastes – TBD 

2.38 0.3700 
(0.3700) 

 
(0.0820) 

 
(0.3987) 

 
0.0154 

 
0.0943 

Expedited Shipment to MEC 
1/26/04 
 
Shipped to MEC 1/26/04 
 
Shipped to MEC 6/24/04 
 
Newly Generated 
 
Administrative Adjustment 

2.0090 1.5 

3.2 LA-W926 
Compressed Gases – TBD 

0 0   0 0 

3.2 LA-W927 
Biochemical Laboratory Wastes 

0 0   0 0 

3.2 LA-W928 
Dewatered Treatment Sludge 

0 0   0 0 

3.2 LA-W932 
Explosives 

 0 0   0   

3.2 LA-W933 
Lab Packs 

0 (0.0002) 
 

0.0199 
 (0.0199) 

 
0.0002 

Shipped to MEC 1/26/04 
 
Shipped to Perma-Fix and 
DSSI 6/24/04 
 
Administrative adjustment 

0 2 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY03 
Annual 
Update 

(m3) 

Proposed 
Revision 15.0 

(m3) 

Comments FY04 Annual 
Update 

(m3) 

Projection FY04-
FY08 (m3) 

3.2 LA-W934 
High Activity Waste 

7.15 (0.2120) 
 
 

(0.7133) 
 
 

(5.0133) 

Shipped to Envirocare 12/8/03 
 
Shipped to Envirocare 9/20/04 
 
Administrative Adjustment 

1.2114 0.1 

3.3.1 LA-W930 
Lead for Surface Decontamination 

0 0   0 0 

3.3.2 LA-W929 
Nonradioactive or Suspect Waste 
Items to be Surveyed 

0 0   0 0 

3.3.3 LA-W931 
Lead Requiring Sorting 

0 0   0 0 

3.4 Missing/ nonexistent/ TBV category 0.02 (0.02) Administrative Adjustment 0 N/A 

  TOTALS 16.39 (10.7765)   5.6135   
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Appendix K 

Reported STP MLLW Inventories 
FY05 Update 



Revised FY08 Annual Update  May 20, 2009 
Site Treatment Plan 
Federal Facilities Compliance Order 
 

90 

 

 
CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY04 
Annual 
Update 

(m3) 

Proposed 
Revision 16.0 

(m3) 

Comments FY05 Annual 
Update 

(m3) 

Projection FY05-
FY10 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0 0   0 0 

3.1.1 LA-W902 
Scintillation Fluids 

0 0   0 0 

3.1.2 LA-W903 
Lead Blankets 

0 0   0 0 

3.1.2 LA-W904 
Soil with Heavy Metals 

0 0   0 0 

3.1.2 LA-W905 
ER Soils 

0 0   0 0 

3.1.3 LA-W906 
Aqueous Organic Liquids 

0.0001 -0.0001 Shipment to MEC 11/9/04 0 0 

3.1.4 LA-W911 
Organic-Contaminated Combustible 
Solids 

0 0   0 0 

3.1.4 LA-W919 
Organic-Contaminated Noncombustible 
Solids 

0 0   0 0 

3.1.5 LA-W912 
Combustible Debris 

0 0  0 0 

3.1.5 LA-W921 
Activated or Inseparable Lead 

0 0   0 0 

3.1.5 LA-W922 
Noncombustible Debris 

0 0  0 2 

3.1.6 LA-W913 
Aqueous Wastes with Heavy Metals 

0 0  0 0 

3.1.6 LA-W914 
Corrosive Solutions 

0.0005 -0.0005 Shipped to Perma-Fix 
11/9/04 

0 0 

3.1.6 LA-W915 
Aqueous Cyanides, Nitrates, Chromates, 
and Arsenates 

0 0   0 0 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY04 
Annual 
Update 

(m3) 

Proposed 
Revision 16.0 

(m3) 

Comments FY05 Annual 
Update 

(m3) 

Projection FY05-
FY10 (m3) 

3.1.7 LA-W916 
Water-Reactive Wastes 

0 0  0  

3.1.8 LA-W917 
Compressed Gases Requiring Scrubbing 

0.3015 -0.1561 
 

-0.1374 

Shipped to Onyx 03/25/05 
Shipped to Clean Harbors 

03/25/05 

0.0080 0 

3.1.9 LA-W918 
Compressed Gases Requiring Oxidation 

0.8130 -0.2557 Shipped to MEC 02/23/05 0.0682 0 

-0.3792 Shipped to Onyx 03/25/05 

-0.0004 Shipped to PECOS 5/23/05 

-0.1170 Shipped to Clean Harbors 
03/24/05 

0.0080 Newly Generated 

-0.0005 Administrative Adjustment 

3.1.10 LA-W920 
Elemental Mercury 

0.053 -0.053 
 
 

Shipped to Envirocare 
11/9/04 

0.0009   

0.0009 Newly Generated 

3.1.11 LA-W907 
 
Halogenated Organic Liquids 

0 0  
 

0 0 

3.1.11 LA-W908 
Nonhalogenated Organic Liquids 

0 0  0 0 

3.1.11 LA-W909 
Bulk Oils 

0.2264 -0.2264 Shipped to Perma-Fix 
12/13/04 

0.2120 0 

0.2801 
-0.2801 

Shipped to Perma-Fix 
12/13/04 

0.212 Newly Generated 

3.1.11 LA-W910 
PCB Wastes with RCRA Components 

0.7949 -0.4550 Shipped to MEC 11/9/04 0.6322 2.2 

-0.1060 Shipped to MEC 11/9/04 

-0.3217 Shipped to MEC 09/26/05 

0.6322 Newly Generated 
0.0879 Administrative Adjustment 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY04 
Annual 
Update 

(m3) 

Proposed 
Revision 16.0 

(m3) 

Comments FY05 Annual 
Update 

(m3) 

Projection FY05-
FY10 (m3) 

3.1.11 LA-W923 
Liquid and Solid Oxidizers 

0 0 0 0 0 

3.2 LA-W924 
Lead Wastes – TBD 

0.2082 -0.2082 Shipped to Envirocare 
9/21/05 

0.2100   

0.0151 
-0.0151 

Shipped to Envirocare 
2/8/05 

0.6245 
-0.6245 

Shipped to Envirocare 
9/21/05 

0.2100 Newly Generated 

3.2 LA-W925 
Mercury Wastes – TBD 

2.0090 -0.6184 Shipped to MEC 11/9/04 0.7779 1.5 
-0.0160 Shipped to MEC 11/9/04 
-1.0410 Shipped to Envirocare 

2/8/05 
-0.0002 Shipped to MEC 09/26/05 
0.3426 Newly Generated 
0.1019 Administrative Adjustment 

3.2 LA-W926 
Compressed Gases – TBD 

0 0   0 0 

3.2 LA-W927 
Biochemical Laboratory Wastes 

0 0   0 0 

3.2 LA-W928 
Dewatered Treatment Sludge 

0 0   0 0 

3.2 LA-W932 
Explosives 

 0 0   0   

3.2 LA-W933 
Lab Packs 

0 0.0508 
-0.0508 

Shipped to Perma-Fix 
11/9/04 

 

0 2 

0.2120 
-0.2120 

Shipped to Perma-Fix 
5/9/05 

3.2 LA-W934 
High Activity Waste 

1.2114 -0.0065 Shipped to Perma-Fix 
3/28/05 

1.7378 0.1 

-0.0530 Shipped to MEC 3/28/05 
-0.0198 Shipped toDuratek 8/23/05 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY04 
Annual 
Update 

(m3) 

Proposed 
Revision 16.0 

(m3) 

Comments FY05 Annual 
Update 

(m3) 

Projection FY05-
FY10 (m3) 

-0.0189 Shipped to ARS for Lab 
Analysis 

-0.2082 Reclassifed as MTRU 
 
 

0.8328 

 
 

Newly Generated 
3.3.1 LA-W930 

Lead for Surface Decontamination 
0 0   0 0 

3.3.2 LA-W929 
Nonradioactive or Suspect Waste Items 
to be Surveyed 

0 0   0 0 

3.3.3 LA-W931 
Lead Requiring Sorting 

0 0   0 0 

3.4 Missing/ nonexistent/ TBV category 0 0  0 N/A 

  TOTALS 5.6180 -1.9708   3.6473   
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Appendix L 

Reported STP MLLW Inventories 
FY06 Update 
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TABLE 2.1-2:  FY06 MLLW Inventory Detailed Update by Treatability Group 
CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY05 
Annual 
Update 

(m3) 

Proposed 
Revision 17.0 

(m3) 

Comments FY06 Annual 
Update 

(m3) 

Projection FY06-
FY10 (m3) 

3.1.1 LA-W901 
IPA Wastes 

0 0   0 0 

3.1.1 LA-W902 
Scintillation Fluids 

0 0   0 0 

3.1.2 LA-W903 
Lead Blankets 

0 0   0 0 

3.1.2 LA-W904 
Soil with Heavy Metals 

0 0   0 0 

3.1.2 LA-W905 
ER Soils 

0 0   0 0 

3.1.3 LA-W906 
Aqueous Organic Liquids 

0 0  0 0 

3.1.4 LA-W911 
Organic-Contaminated Combustible 
Solids 

0 0   0 0 

3.1.4 LA-W919 
Organic-Contaminated 
Noncombustible Solids 

0 0   0 0 

3.1.5 LA-W912 
Combustible Debris 

0 0  0 0 

3.1.5 LA-W921 
Activated or Inseparable Lead 

0 0   0 0 

3.1.5 LA-W922 
Noncombustible Debris 

0 0.0015 Newly generated 0.0015 2 

3.1.6 LA-W913 
Aqueous Wastes with Heavy Metals 

0 0  0 0 

3.1.6 LA-W914 
Corrosive Solutions 

0 0  0 0 

3.1.6 LA-W915 
Aqueous Cyanides, Nitrates, 
Chromates, and Arsenates 

0 0   0 0 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY05 
Annual 
Update 

(m3) 

Proposed 
Revision 17.0 

(m3) 

Comments FY06 Annual 
Update 

(m3) 

Projection FY06-
FY10 (m3) 

3.1.7 LA-W916 
Water-Reactive Wastes 

0 0  0  

3.1.8 LA-W917 
Compressed Gases Requiring 
Scrubbing 

0.0080 0 
 
 

 0.0080 0 

3.1.9 LA-W918 
Compressed Gases Requiring 
Oxidation 

0.0682 -0.0038 Shipped to M&EC 5/22/06 0.0758 0 

0.0114 Newly Generated 

3.1.10 LA-W920 
Elemental Mercury 

0.0009 0 
 
 

 0.0009   

3.1.11 LA-W907 
 
Halogenated Organic Liquids 

0 0  
 

0 0 

3.1.11 LA-W908 
Nonhalogenated Organic Liquids 

0 0  0 0 

3.1.11 LA-W909 
Bulk Oils 

0.2120 -0.2120 Shipped to DSSI 5/3/06 0.0568 0 

0.1060 
-0.1060 

Newly Generated shipped to 
DSSI 5/3/06 

0.0568 Newly Generated 

3.1.11 LA-W910 
PCB Wastes with RCRA 
Components 

0.6322 -0.6322 Shipped to M&EC 12/03/05 0 2.2 

3.1.11 LA-W923 
Liquid and Solid Oxidizers 

0 0 0 0 0 

3.2 LA-W924 
Lead Wastes – TBD 

0.2100 0.6435 Newly Generated 0.7003   
-0.1532 Administrative Adjustment 

3.2 LA-W925 
Mercury Wastes – TBD 

0.7779 -0.0028 Shipped to M&EC 5/3/06 1.3231 1.5 
0.5480 Newly Generated 

3.2 LA-W926 
Compressed Gases – TBD 

0 0   0 0 

3.2 LA-W927 
Biochemical Laboratory Wastes 

0 0   0 0 

3.2 LA-W928 
Dewatered Treatment Sludge 

0 0   0 0 
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CPV 
Sec. 

MWIR Waste ID and Treatability 
Group/Category 

FY05 
Annual 
Update 

(m3) 

Proposed 
Revision 17.0 

(m3) 

Comments FY06 Annual 
Update 

(m3) 

Projection FY06-
FY10 (m3) 

3.2 LA-W932 
Explosives 0 0  0  

3.2 LA-W933 
Lab Packs 

0 0.0946 
-0.0946 

Newly Generated shipped to 
Perma-Fix 5/22/06 

 

0.4164 2 

0.4164 
 

Newly Generated 

3.2 LA-W934 
High Activity Waste 

1.7378 -0.2082 Shipped to ESI 7/17/06 1.5296 0.1 

3.3.1 LA-W930 
Lead for Surface Decontamination 

0 0   0 0 

3.3.2 LA-W929 
Nonradioactive or Suspect Waste 
Items to be Surveyed 

0 0   0 0 

3.3.3 LA-W931 
Lead Requiring Sorting 

0 0   0 0 

3.4 Missing/ nonexistent/ TBV category 0 0  0 N/A 

  TOTALS 3.6470 0.4654   4.1124   
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Appendix M 
Reported STP MLL Inventories 

FY07 Update 
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Appendix L: Reported STP MLL Inventories – FY07 Update (from Table 2.1-2: FY07 MLL 
Inventory Detailed Update by Treatability Group) 

CPV 
Sec. 

MWIR Waste ID and 
Treatability Group/Category 

FY06 
Annual 
Update 

(m3) 

Proposed 
Revision 17.0 

(m3) 
Comments 

FY07 Annual 
Update 

(m3) 

Projection FY08-
FY13 (m3) 

3.1.1 LA-W901 

IPA Wastes 

0 0   0 0 

3.1.1 LA-W902 

Scintillation Fluids 

0 0   0 0 

3.1.2 LA-W903 

Lead Blankets 

0 0   0 0 

3.1.2 LA-W904 

Soil with Heavy Metals 

0 0   0 0 

3.1.2 LA-W905 

ER Soils 

0 0   0 0 

3.1.3 LA-W906 

Aqueous Organic Liquids 

0 0  0 0 

3.1.4 LA-W911 

Organic-Contaminated 
Combustible Solids 

0 0   0 0 

3.1.4 LA-W919 

Organic-Contaminated 
Noncombustible Solids 

0 0   0 0 

3.1.5 LA-W912 

Combustible Debris 

0 0  0 0 

3.1.5 LA-W921 

Activated or Inseparable Lead 

0 0   0 0 

3.1.5 LA-W922 

Noncombustible Debris 

0.0015 0  0.0015 2 

3.1.6 LA-W913 

Aqueous Wastes with Heavy 
Metals 

0 0  0 0 

3.1.6 LA-W914 

Corrosive Solutions 

0 0  0 0 

3.1.6 LA-W915 

Aqueous Cyanides, Nitrates, 

0 0   0 0 
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CPV 
Sec. 

MWIR Waste ID and 
Treatability Group/Category 

FY06 
Annual 
Update 

(m3) 

Proposed 
Revision 17.0 

(m3) 
Comments 

FY07 Annual 
Update 

(m3) 

Projection FY08-
FY13 (m3) 

Chromates, and Arsenates 

3.1.7 LA-W916 

Water-Reactive Wastes 

0 0  0  

3.1.8 LA-W917 

Compressed Gases Requiring 
Scrubbing 

0.0080 0 
 
 

 0.0080 0 

3.1.9 LA-W918 

Compressed Gases Requiring 
Oxidation 

0.0758 -0.0152 Shipped to M&EC 5/21/07 0.0602 0 

-0.0004 Administrative Adjustment 

3.1.10 LA-W920 

Elemental Mercury 

0.0009 -0.0009 
 
 

Shipped to M&EC 3/5/07 0   

3.1.11 LA-W907 

Halogenated Organic Liquids 

0 0  
 

0 0 

3.1.11 LA-W908 

Nonhalogenated Organic Liquids 

0 0.0009 Newly Generated .0.0009 0 

3.1.11 LA-W909 

Bulk Oils 

0.0568 -0.0568 Shipped to PermaFix 3/5/07 0 0 

  

3.1.11 LA-W910 

PCB Wastes with RCRA 
Components 

0 0  0  

3.1.11 LA-W923 

Liquid and Solid Oxidizers 

0 0  0 0 

3.2 LA-W924 

Lead Wastes – TBD 

0.7003 -0.2271 Shipped to ESI 12/18/06 0   
-0.4732 Shipped to ESI 6/4/07 
0.4164 Newly Generated 
-0.4164 Newly Generated Shipped to ESI 

6/4/07 
3.2 LA-W925 

Mercury Wastes – TBD 

1.3231 -0.3398 Shipped to M&EC 3/5/07 0.6814 1.5 
0.0379 Newly Generated 
-0.3398 Administrative Adjustment 

3.2 LA-W926 

Compressed Gases – TBD 

0 0   0 0 

3.2 LA-W927 

Biochemical Laboratory Wastes 

0 0   0 0 

3.2 LA-W928 0 0   0 0 
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CPV 
Sec. 

MWIR Waste ID and 
Treatability Group/Category 

FY06 
Annual 
Update 

(m3) 

Proposed 
Revision 17.0 

(m3) 
Comments 

FY07 Annual 
Update 

(m3) 

Projection FY08-
FY13 (m3) 

Dewatered Treatment Sludge 

3.2 LA-W932 

Explosives 

0 0   0   

3.2 LA-W933 

Lab Packs 

0.4164 -0.2082 Shipped to Perma-Fix 5/21/07 0 2 

-0.2082 Shipped to DSSI 5/21/07 

3.2 LA-W934 

High Activity Waste 

1.5296 0.4164 Administrative Adjustment (Transfer 
from covered MTRU Inventory) 

42.1506 0.1 

40.2046 Newly Generated 

   85.5702 Administrative Adjustment (Transfer 
from covered MTRU Inventory) 

  

   -4.3722 Shipped to M&EC 6/20/07   

   -16.656 Shipped to M&EC 9/25/07   

   -51.4254 Shipped to M&EC 9/27/07   

   -13.1166 Administrative Adjustment (Transfer 
to LA-W935 

  

3.3.1 LA-W930 

Lead for Surface 
Decontamination 

0 0   0 0 

3.3.2 LA-W929 

Nonradioactive or Suspect Waste 
Items to be Surveyed 

0 0   0 0 

3.3.3 LA-W931 

Lead Requiring Sorting 

0 0   0 0 

3.3.4 LA-W935 

10-100 nCi/g waste 

NA 13.1166 Administrative Adjustment (Transfer 
from LA-W934 

13.1166 251 

3.4 Missing/ nonexistent/ TBV 
category 

0 0  0 N/A 

  TOTALS 4.1124 51.9068   56.0192   
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PART II. COMPLIANCE PLAN UPDATE 
1.0 INTRODUCTION. 
 
 
On October 4, 1995, the New Mexico Environment Department (NMED) issued a Federal 
Facility Compliance Order (FFCO) to the Department of Energy (DOE) and its then 
management and operating contractor, the University of California (UC) Regents. The FFCO 
requires Los Alamos National Laboratory (LANL) to implement the Site Treatment Plan (STP) 
for the treatment of mixed waste at LANL.  The STP was written to address treatment capacities 
and technologies to treat all of LANL’s mixed waste, regardless of the time it was generated.  
Section VII of the FFCO requires LANL to submit an Annual Site Treatment Plan Update 
(Update) to the NMED each year on or before March 31. On June 1, 2006, Los Alamos National 
Security, LLC (LANS) replaced UC as operating contractor of LANL at which time LANS 
assumed responsibility for compliance with the FFCO. 
 
Part I of this annual update constitutes the FY08 update to the Background.  Part II contains the update to 
the Compliance Plan (CP) – changes and revisions occurring since the FY07 Annual Update and 
proposed revisions and amendments to the CP.  Part III contains the proposed CP Revision 19.  The 
FFCO requires that the Annual Update bring the information in both Part I and Part II current to 
the end of the previous federal fiscal year (FY). 
 
This update to the CP contains  

• changes and revisions to the CP occurring since the previous Annual Update, including  
- milestones completed in FY08; 
- notices of expedited shipments and correspondence; and 
- new covered and deleted waste 

• proposed revisions and amendments, including  
• compliance date changes; 
• description of waste deleted in accordance with the requirements in FFCO Section 

IX (Deletion of Waste);  
• documentation of new covered waste in accordance with the requirements in Section 

VIII (Addition of New Covered Waste); and 
• proposed changes to the overall schedule in the CP.   

 
Part III of this document identifies changes that require NMED approval as a revision under 
Section X (Revisions) or an amendment under Section XI (Other Amendments to the STP).   
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2.0 CHANGES AND REVISIONS TO THE CP OCCURRING SINCE THE 
PREVIOUS ANNUAL UPDATE. 

 
This section describes revisions, amendments, or other changes to the LANL CP.  
 

2.1 Activities Completed During FY08 

 
During FY08, DOE and LANS completed the required CP Activities on or before their required 
Compliance Dates as described below in Table 2.1.  
 

TABLE 2.1.  FY08 FFCO AND STP MILESTONES          
STP or 
FFCO 

STP/FFCO 
Reference 

 
Title/Text 

Treatability 
Group 

Compliance 
 Date 

Reference 

STP 3.1.5 (A) 
Complete shipping of existing waste to an off-site 
treatment facility or complete parallel option LA-W922 12/31/2008 ENV-RCRA-08-197 

STP 3.1.11 (A) 
Complete shipping of existing waste to an off-site 
treatment facility or complete parallel option LA-W908 12/31/2008 ENV-RCRA-08-197 

 

2.2 EXPEDITED SHIPMENT LETTERS 

LANL requested expedited shipment for items in two waste treatability groups.  Table 2.2 
below summarizes the requests. 

TABLE 2.2. EXPEDITED SHIPMENT LETTERS 
Request for 
Expedited 
Shipment 

Letter Date 

STP 
Section 

MWIR 
Waste ID 

Treatability Group Volume 
Proposed 

to be 
Shipped 

(m3) 

Reference 

8/25/2008 3.1.11 LA-W908 Nonhalogenated 
Organic Liquids 

0.0009 ENV-
RCRA-
08-171 

8/25/2008 3.2 LA-W934 High Activity Waste 39.1278 ENV-
RCRA-
08-171 

. 
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LANL requested expedited shipment of Nonhalogenated Organic Liquids (LA-W908) waste 
items that would be included in Revision 19 of the STP in a letter dated August 25, 2008 (ENV-
RCRA-08-171).  LANL also requested expedited shipment of High Activity Waste (LA-W934) 
waste items that would be included in Revision 19 in the same letter.  However, LANS 
reprioritized shipments so that the High Activity Waste was not shipped as planned. 
 

2.3 CORRESPONDENCE 

 
In FY08 and in FY09 (October 1, 2008 to May 20, 2008) LANL communicated with NMED on 
issues related to  

• Revisions 17 and 18 of the Annual STP Update,  
• Correspondence with NMED for previous fiscal years 
• FY08 waste shipments 
• Proposed changes to Revision 19 of the Annual STP Update 

 
This correspondence is listed in Table 2.3.  Correspondence also listed in Revision 18 of the 
STP (Table 2.1 B is so noted in the table below. 
 
TABLE 2.3.  CORRESPONDENCE 

Letter Date Description Letter number Revision 
Reference 

Listed in 
Rev 18 
(Table 
2.1 B) 

10/1/2007 Possible Revision for STP 
Compliance High Activity 

Milestone, AI-000340 

ENV-RCRA-07-233 Revision 17 No 

10/2/2007 FY06 Site Treatment Plan, 
Revision 17 Milestone Date 

Extension Request 

ENV-RCRA-07-235 Revision 17 No 

11/2/2007 Notice of Completion of 
Off-Site Waste Shipment 
Activities in the 
Compliance Plan 
Volume, STP, LANL 

ENV-RCRA-07-254 Revision 18 No 

11/13/2007 Response to the October 5, 
2007 Notice of Disapproval 

of the FY06 STP 

ENV-RCRA-07-256 Revision 17 No 
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Letter Date Description Letter number Revision 
Reference 

Listed in 
Rev 18 
(Table 
2.1 B) 

12/11/2007 Request for Extension for 
LANL’s STP 

ENV-RCRA-07-273 Revisions 17 
and 18 

Yes 

1/23/2008 Response to the NMED 
November 16, 2007 

Addendum to the October 
5, 2007 Notice of 

Disapproval of the LANL 
FY06 STP, Revision 17 

ENV-RCRA-08-009 Revision 17 No 

1/28/2008 LANL STP Mixed TRU 
Waste Tracking 

ENV-RCRA-08-021 Revision 17 No 

2/21/2008 Request for Information on 
the STP FY 2003-2007 
Updates and Revisions 

13.0-17.0 

ENV-RCRA-08-036 Revisions 13-18 No 

3/11/2008 LANL STP Proposed 10-
100nCi/g Treatability 

Group 

ENV-RCRA-08-055 Revision 18 Yes 

3/20/2008 Correction on the ENV-
RCRA-07-177 July 25, 

2007 Notice of Completion 
of Off-Site Waste Shipment 

Activities in the 
Compliance Plan, STP 

ENV-RCRA-08-061 Revision 18 Yes 

3/20/2008 Correction on the ENV-
RCRA-07-013 July 25, 

2007 Notice of Completion 
of Off-Site Waste Shipment 

Activities in the 
Compliance Plan, STP 

ENV-RCRA-08-062 Revision 18  Yes 

3/20/2008 Correction on the April 20, 
2007 Notice of Completion 
of Off-Site Waste Shipment 

Activities in the 
Compliance Plan, STP 

ENV-RCRA-08-063 Revision 18  
 

Yes 

4/3/2008 Notice of Completion of 
Off-Site Waste Shipment 

Activities in the 
Compliance Plan Volume, 

STP, LANL 

ENV-RCRA-08-071 Revision 19 No 
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Letter Date Description Letter number Revision 
Reference 

Listed in 
Rev 18 
(Table 
2.1 B) 

4/10/2008 Response to the NMED 
Letter Dated March 13, 

2008 

ENV-RCRA-08-074 Revision 17 No 

4/18/2008 Response to the NMED 
Notice of Disapproval of 
LANL STP Mixed TRU 
Waste Tracking, January 

28, 2008 (HWB-LANL-07-
019) Dated March 5, 2008 

ENV-RCRA-08-077 Revision 17 Yes 

4/21/2008 Request for Extension for 
LANL’s STP 

ENV-RCRA-08-079 Revision 18 Yes 

4/23/2008 Proposed Administrative 
Adjustments for the FY07 

STP, Revision 18 

ENV-RCRA-08-084 Revision 18 Yes 

4/25/2008 STP FY07 Update and 
Revision 18 Proposal, 

LANL FFCO, October 4, 
1995 

ENV-RCRA-08-087 Revision 18 No 

5/8/2008 Response to (1) NMED 
May 1, 2008 Notice of 

Noncompliance of 
Milestone Activity 

Completion Notification, 
LANL STP, and (2) 

NMED’s May 2, 2008 
Letter Regarding Milestone 

Activity Dates 

ENV-RCRA-08-091 Revision 18  Yes 

5/21/2008 Notice of Completion of 
Off-Site Waste Shipment 

Activities in the 
Compliance Plan Volume, 

STP, LANL 

ENV-RCRA-08-103 Revision 19  No 

6/23/2008 Request for Extensions of 
Milestone Activity 

Compliance Dates in the 
Compliance Plan Volume, 

STP, LANL 

ENV-RCRA-08-118 Revision 18 Yes 
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Letter Date Description Letter number Revision 
Reference 

Listed in 
Rev 18 
(Table 
2.1 B) 

6/30/2008 Notice of Returned STP 
Covered Mixed TRU Waste 

Drums from WIPP to 
LANL 

ENV-RCRA-08-125 Revision 19  No 

7/8/2008 LANL STP Fiscal Year 
2007 Revision 18 Modified 

Pages 

ENV-RCRA-08-141 Revision 18 Yes 

7/24/2008 Notice of Completion of 
Off-Site Waste Shipment 

Activity 4.0 in the 
Compliance Plan Volume, 

STP, LANL 

ENV-RCRA-08-150 Revision 19 
 

No 

8/28/2008 Response to the NMED 
August 8, 2008 Notice of 
Disapproval of STP FY07 
Update and Revision 18 

ENV-RCRA-08-177 Revision 18 No 

9/2/2008 Correction Tables 2 &3 
of ENV-RCRA-07-254  
11-5-07 Notice of 
Completion of Off-Site 
Waste Shipment 
Activities, CPV, STP 

ENV-RCRA-08-182 Revision 18 No 

9/8/2008 Notice of Completion of 
Off-Site Waste Shipment 

Activities in the 
Compliance Plan Volume, 

STP, LANL 

ENV-RCRA-08-185 Revision 19  No 

9/25/2008 Notice of Completion of 
Milestone Activities 

3.1.5(A) and 3.1.11(A) in 
the Compliance Plan 
Volume, STP, LANL 

ENV-RCRA-08-197 Revision 19  No 

10/20/2008 Information Requested at 
the October 14, 2008 

Meeting by NMED on 
LANL’s STP FY07 Update 

and Revision 18 

ENV-RCRA-08-207 Revision 18 No 
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Letter Date Description Letter number Revision 
Reference 

Listed in 
Rev 18 
(Table 
2.1 B) 

10/22/2008 Notice of Completion of 
Off-Site Waste Shipment 

Activities in the 
Compliance Plan Volume, 

STP, LANL 

ENV-RCRA-08-216 Revision 19  No 

10/27/2008 Response to NMED’s 
October 23, 2008 

Disapproval of the LANL 
FY07 STP Annual Update 

ENV-RCRA-08-220 Revision 18 No 

11/10/2008 Notice of Completion of 
Off-Site Waste Shipment 

Activity 4.0 in the 
Compliance Plan Volume, 
STP, LANL, FY08 4th  Q 

WIPP Shipment 

ENV-RCRA-08-222 Revision 19  No 

11/21/2008 Request for Withdrawal of 
Proposed Extension Date 

for Milestone Activity 
3.1.5(A) in the LANL 

FY07 Compliance Plan 
Volume, STP 

ENV-RCRA-08-234 Revision 18 Yes 

3/25/2009 Request for Extension of 
Compliance Dates for 

Milestone Activities (3.1.8 
and 3.1.9), LANL, FFCO, 

STP (Revision 18) 

ENV-RRO-09-017 Revision 19 No 

3/26/2009 Proposed Administrative 
Adjustments for the FY08 

STP, Revision 19 

ENV-RRO-09-015 Revision 19 No 

3/30/2009 Submittal of STP FY08 
Update, LANL, FFCO, 

October 4, 1995 

ENV-RRO-09-018 Revision 19 No 

4/3/2009 Correction of Information 
in the Proposed Extension 
of Milestones in the STP, 

FFCO, LANL, Letter Dated 
March 13, 2008 (ENV-

RCRA-08-213) 

ENV-RRO-09-021 Revision 18 No 
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Letter Date Description Letter number Revision 
Reference 

Listed in 
Rev 18 
(Table 
2.1 B) 

4/30/2009 Correction of FY08 Q3 and 
4 MTRU shipments 

ENV-RRO-09-020 Revision 19 No 

5/20/2009 Correction of Information 
in Letters ENV-RCRA-08-
103, ENV-RCRA-08-185, 

ENV-RCRA-08-197 

ENV-RRO-09-034 Revision 18 No 

5/20/2009 Correction of Information 
in RRO Letter (ENV-RRO-

09-017) 

ENV-RRO-09-036 Revision 19 No 

5/20/2009 Certification for Previous 
Correspondence 

ENV-RRO-09-037 Revision 18 and 
19 

No 

5/20/2009 Resubmittal of FY08 
Annual STP Update  

ENV-RRO-09-038 Revision 19 No 

 

 3.0 DESCRIPTION OF WASTE DELETED IN ACCORDANCE WITH THE 
REQUIREMENTS OF FFCO SECTION IX (DELETION OF WASTE).    

A proposal for deletion of STP waste items will be included with this update as Proposed 
Revision 18.0.   These deletions are proposed due to off-site shipments for treatment, disposal, 
or recycling.  A detailed description of these covered wastes is provided in Part I and Part III. 

4.0 DOCUMENTATION OF NEW COVERED WASTE IN ACCORDANCE WITH 
THE REQUIREMENTS IN SECTION VIII (ADDITION OF NEW COVERED 
WASTE.) 

A proposal for addition of STP waste items will be included with this update.  These additions 
consist of waste that was placed in storage during FY06 and were proposed to become covered 
waste in FY07.  A detailed description of these covered wastes and associated extension of 
milestones required to treat and dispose of a portion of this new covered waste is included with 
this update in Part I and Part III. 

5.0 PROPOSED CHANGES TO THE COMPLIANCE PLAN SCHEDULE 
DOE and LANS are requesting that a compliance date be established for the newly reclassified 
LA-W919 waste (0.2082 m3) for completing shipment of this existing waste to an off-site 
treatment facility.  The proposed compliance date for the off-site shipment is December 31, 
2010.   DOE and LANS are also requesting extensions of milestone activities  3.1.8 and 3.1.9 
due to the unavailability of off-site treatment technologies for radioactively contaminated 
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compressed gas cylinders.  LANL contacted the following commercial facilities requesting 
acceptance and treatment of the compressed gas cylinders. 
 
Table 5. 1 Commercial Facilities Contacted for Waste Treatment 

Commercial Facility1,2 Location Contact Name Contact 
telephone 
number 

Perma-Fix (including 
Material & Energy 
Corporation in TN; 
Diversified Scientific 
Services, Inc. in TN; and 
Perma-Fix North West in 
WA) 

Florida Stacey McNamara 

Tammy Monday 

865-599-0211 

865-813-1309 

Waste Control Specialists Texas Sherrod Reavis 972-488-1495 

EnergySolutions of Utah 
(including Bear Creek 
Operations) 

Utah Jose Jerez 801-243-3506 

Bear Creek Operations Tennessee Jose Jerez 801-243-3506 

Nuclear Fuel Services Tennessee Norm Jacobs 423-743-2503 

Lawrence Livermore 
National Laboratory 

California Charley Hunt 925-422-3813 

Integrated Environmental 
Services 

Tennessee Jeff Gold 404-863-8175 

NSSI Texas Bob Gallagher 713-641-0391 
1 LANL also consulted with commercial and Department of Energy (DOE) facilities that have had previous successes with treating LANL 
waste including: the Idaho National Energy Lab’s Waste Experimental Reduction facility (WERF),  the Toxic Substances Control Act 
Incinerator at Oak Ridge (TSCAI), researchers here at LANL, American Radiation Services (ARS), Catholic University’s Vitreous State 
Laboratory (CUA/VSL), Colorado Minerals Research Institute (CMRI), Nuclear Fuel Services (NFS), and Pacific Eco Solutions (PEcoS). 

2 LANL also sought advice on treatment options from commercial and DOE facilities including: Oak Ridge National Laboratory, Nevada 
Test Site, Sandia National Laboratory, Hazen Research, StataG, Argonne/Chicago Office, and Portsmouth DOE Facility. 
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5.1 COMPRESSED GASES REQUIRING SCRUBBING, TREATABILITY 
GROUP LA-W917 (STP SECTION 3.1.8) 

Activity 3.1.8 (A) “Complete shipping of existing wastes to an off- site treatment facility or 
complete parallel option.”   
Current approved compliance date: August 28, 2009.   
Proposed Revision 19 compliance date: August 28, 2012. 
 

This waste consists of gas cylinders with internal radioactive contamination. It is associated 
with EPA hazardous waste number D001. The treatment process for the waste stream 
consisting of gas cylinders with internal radioactive contamination involves scrubbing or 
oxidation of the cylinder and/or a reaction to strip and recycle tritium. The following 
containers are currently in storage:  

 
 

 

 

 

 

 

 

 

LANL contacted commercial facilities to determine their ability and willingness to accept the 
LANL LA-W917 waste: 

a) Perma-Fix, Florida: Perma-Fix has declined to accept LANS waste because 
treatment options would involve building a special facility. Perma-Fix stated they are 
not interested in pursuing the necessary exceptions or changes to their Resource 
Conservation and Recovery Act (RCRA) Permit or Nuclear Regulatory Commission 
(NRC) license. 

b) Waste Control Specialists (WCS), Texas: WCS has declined to accept LANL 
waste because doing so would require building a special facility to treat LANL waste 
and would require permit modifications and exceptions to its RCRA Permit or NRC 
license.  

Container Volume (m3) 

C98100432 0.0020 

C98100433 0.0030 

C98100434 0.0030 
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c) EnergySolutions of Utah. EnergySolutions declined to accept LANL waste 
because doing so would require building a special facility to treat LANL waste and 
would require permit modifications and exceptions to its RCRA Permit or NRC 
license.  

d) Bear Creek Operations in Tennessee (owned by EnergySolutions): Although 
Bear Creek Operations has recently obtained a new RCRA Permit that allows them to 
treat wastes, Bear Creek has determined that a permit modification would be necessary 
to treat the LANL waste, and therefore, they decline to treat LANL waste. 

e) Nuclear Fuel Services (NFS), Tennessee: Nuclear Fuel Services has declined to 
accept LANL waste because the waste is not compatible with their RCRA Permit (gas 
cylinders are not part of the RCRA Permit) or NRC license.  

f) Lawrence Livermore National Laboratory (LLNL), California:  LLNL has 
renewed its decision that they are unable to accept any LANL waste at this time.  They 
will reconsider this decision in mid-2009. 

g) Integrated Environmental Services (IES), Tennessee:  IES does not have a 
RCRA Permit and has not been audited or approved by the DOE Consolidated Audit 
Program.  IES has indicated that it may possibly collaborate and conduct a treatability 
study by working through Perma-Fix. If no other treatment options are available (with 
facilities that are permitted and the capability in place), LANL will explore the use of 
IES once they are approved to accept DOE waste.   

h) NSSI, Texas. NSSI has shown interest in this waste stream. However, no waste has 
been shipped from LANL to NSSI in over ten years, and an approved audit of the 
facility would have to be performed to meet the requirements of DOE Order 435.1, 
which governs management of DOE radioactive waste. Possible treatment/recycle 
options have been under discussion. These are contingent upon NSSI obtaining the 
proper NRC license and permit modifications. TheDOE/NNSA Los Alamos Site 
Office (LASO) has indicated that this is a viable option, but has not yet conducted an 
audit. The DOE Consolidated Audit Program has no current plans for an audit. LANS 
will explore assembling an audit team and performing an audit. If NSSI is granted an 
approval from a LASO audit, they would then need to invest in the necessary 
equipment to process this waste. This could take an additional year or two before the 
LANL waste could be shipped for treatment. The earliest possible date for shipping 
this waste to NSSI would be FY12.  
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Justification for extension of Activity 3.1.8 (A).  
DOE/NNSA and LANS requests that the activity date be extended to August 28, 2012. LANL 
had developed an option for a treatability study with LLNL in California. This study would have 
consumed LANL’s entire LA-W917 inventory. Before the cylinders could be shipped, LLNL 
management put all non-essential projects on hold indefinitely..LLNL will reconsider this 
request again in mid-2009.   

 
In July 2008, LANS learned of a new option developed at EnergySolutions of Tennessee that 
could have treated LANL’s remaining LA-W917 waste inventory. EnergySolutions thought that 
their new RCRA Permit would allow them to accept and treat LANL’s LA-W917 mixed low-
level waste. LANL was moving forward with plans to ship the waste to EnergySolutions in 
August 2008. However, in early August, EnergySolutions informed LANS they could not accept 
the waste because an accidental tritium release at their facility resulted in a temporary cessation 
of operations. LANS has continued to pursue a treatment solution with EnergySolutions. In late 
October 2008, LANS learned the regulator for EnergySolutions determined that their current 
permit would not provide for treatment of this LA-W917 waste. EnergySolutions informed 
LANS that they are working with their regulator to obtain a permit modification to 
accommodate treatment of LANL’s waste, but does not anticipate being able to accept this 
waste until at least 2011. 
 
Currently no permitted treatment facilities are available to accept this waste.  DOE/NNSA and 
LANS will continue to seek treatment options by contacting waste facilities that may be able to 
treat this waste type. During FY09, LANS will contact all the facilities listed in Table 5.1 above 
to determine if they can treat the LA-W917 waste. LANS will also continue in FY09 to seek and 
contact any newly permitted mixed low-level waste facilities to determine if there are additional 
treatments available. Until such a treatment option is identified and secured, the only option is to 
continue onsite storage of the waste.  
 

5.2. STP SECTION 3.1.9 COMPRESSED GASES REQUIRING OXIDATION. 
TREATABILITY GROUP LA-W918 

Activity 3.1.9 (A) “Complete shipping of existing wastes to an off- site treatment facility or 
complete parallel option.”  
Current approved compliance date: August 28, 2009.   
Proposed Revision 19 compliance date: August 28, 2012. 
 
This waste consists of gas cylinders with internal radioactive contamination. It is associated 
with EPA hazardous waste number D001. The treatment process involves scrubbing or 
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oxidation of the container and/or a reaction to strip and recycle tritium (or other radioactive 
component). There is one container of this waste currently in storage: C94042517 (0.602 m3).  
 
LANL contacted the commercial facilities identified in Table 5.1 to determine their ability and 
willingness to accept the LANL LA-W917 waste.  

a) Perma-Fix, Florida: Perma-Fix has declined to accept LANS waste because 
treatment options would involve building a special facility. Perma-Fix stated they are 
not interested in pursuing the necessary exceptions or changes to their Resource 
Conservation and Recovery Act (RCRA) Permit or Nuclear Regulatory Commission 
(NRC) license. 

b) Waste Control Specialists (WCS), Texas: WCS has declined to accept LANL 
waste because doing so would require building a special facility to treat LANL waste 
and would require permit modifications and exceptions to its RCRA Permit or NRC 
license.  

c) EnergySolutions of Utah. EnergySolutions declined to accept LANL waste 
because doing so would require building a special facility to treat LANL waste and 
would require permit modifications and exceptions to its RCRA Permit or NRC 
license.  

d) Bear Creek Operations in Tennessee (owned by EnergySolutions): Although 
Bear Creek Operations has recently obtained a new RCRA Permit that allows them to 
treat wastes, Bear Creek has determined that a permit modification would be necessary 
to treat the LANL waste, and therefore, they decline to treat LANL waste. 

e) Nuclear Fuel Services (NFS), Tennessee: Nuclear Fuel Services has declined to 
accept LANL waste because the waste is not compatible with their RCRA Permit (gas 
cylinders are not part of the RCRA Permit) or NRC license.  

f) Lawrence Livermore National Laboratory (LLNL), California:  LLNL has 
renewed its decision that they are unable to accept any LANL waste at this time.  They 
will reconsider this decision in mid-2009. 

g) Integrated Environmental Services (IES), Tennessee:  IES does not have a 
RCRA Permit and has not been audited or approved by the DOE Consolidated Audit 
Program.  IES has indicated that it may possibly collaborate and conduct a treatability 
study by working through Perma-Fix. If no other treatment options are available (with 
facilities that are permitted and the capability in place), LANL will explore the use of 
IES once they are approved to accept DOE waste.   
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h) NSSI, Texas. NSSI has shown interest in this waste stream. However, no waste has 
been shipped from LANL to NSSI in over ten years, and an approved audit of the 
facility would have to be performed to meet the requirements of DOE Order 435.1, 
which governs management of DOE radioactive waste. Possible treatment/recycle 
options have been under discussion. These are contingent upon NSSI obtaining the 
proper NRC license and permit modifications. TheDOE/NNSA Los Alamos Site 
Office (LASO) has indicated that this is a viable option, but has not yet conducted an 
audit. The DOE Consolidated Audit Program has no current plans for an audit. LANS 
will explore assembling an audit team and performing an audit. If NSSI is granted an 
approval from a LASO audit, they would then need to invest in the necessary 
equipment to process this waste. This could take an additional year or two before the 
LANL waste could be shipped for treatment. The earliest possible date for shipping 
this waste to NSSI would be FY12.  
 

Justification for extension of Activity 3.1.9 (A).  
DOE/NNSA and LANS request that the activity date be extended to August 28, 2012. An option 
had been developed with LLNL to perform a treatability study. Arrangements were in progress, 
however before the cylinder could be shipped, LLNL management stopped the project. The 
LLNL transition to a new Prime Contractor put all non-essential projects on hold. LLNL has not 
determined if this project will be re-started. LLNL will reconsider this decision again in mid-
2009.   
In July 2008, LANS learned of a new option developed at EnergySolutions of Tennessee that 
could have treated LANL’s remaining LA-W918 waste inventory. Under this option, 
EnergySolutions understood their new RCRA Permit would allow them to accept and treat 
LANL’s LA-W918 mixed low-level waste. LANS was moving forward with plans to ship the 
waste in August 2008. However, in early August, EnergySolutions informed LANS they could 
not accept the waste because an accidental tritium release at their facility resulted in a temporary 
cessation of operations. LANS continued to pursue a treatment solution with EnergySolutions. 
In late October 2008, LANS learned the regulator for EnergySolutions determined that their 
current permit would not allow treatment of LANL’s LA-W918 waste.  EnergySolutions 
informed LANS personnel they are working with their regulator to obtain a permit modification 
to accommodate LANL’s waste, but does not anticipate being able to accept this waste until at 
least 2011. 
 
Currently no permitted treatment facilities are available to accept this wasteDOE/NNSA/LANS 
will continue to seek treatment options by contacting waste facilities that may be able to treat 
this waste type. During FY09, LANS will contact all the facilities listed in item 5 above to 
determine if they can treat the LA-W918 waste. LANS will also continue in FY09 to seek and 
contact any newly permitted mixed low-level waste facilities to determine if there are new 
options available. Until such a treatment option is s and secured, the only option is continued 
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onsite storage of the waste. 
 
There were no other changes to the schedule in the CP of the STP. 
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6.0 FFCO SECTION X.C.2.A.: DETAILED DESCRIPTION OF THE 
PROPOSED REVISION. 

The purpose of this revision request is to reflect changes in the mixed low-level waste 
(MLLW) inventories in the Los Alamos National Laboratory (LANL) Compliance Plan 
(CP) of the Site Treatment Plan (STP).   The changes proposed by this revision to the CP 
will allow the added covered wastes to be treated or otherwise managed in accordance with 
the Activities and Compliance Dates pertaining to each treatability group, as adopted or 
revised herein.  The CP text changes are indicated in the redline, strikeout version provided to 
NMED.   
 
 
The Department of Energy (DOE) and Los Alamos National Security, LLC (LANS) are 
proposing to revise the Compliance Plan text to reflect the following changes in MLLW 
covered waste inventories:: 

• Increases and decreases in covered mixed waste inventories due to the addition of new 
covered waste and off-site shipments during FY08; 

• Extensions of Milestone Activity dates for two mixed waste treatability groups (LA-
W917 and LA-W918) 

• Addition of activity dates for two waste treatability groups (LA-W919 and LA-W935). 
 
The CP changes are proposed in accordance with the applicable requirements in the FFCO, 
as amended: Section VIII, “Addition of New Covered Waste”; Section X.B.4, “Revisions”; 
and Section XI, “Deletion of Waste.”  
  

6.1 Addition Of New Covered Waste 

 
DOE and LANS are requesting that the following waste be added to the STP as covered 
waste, as described also in the FY07 STP Annual Update.   
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6.1.1 MLLW Waste Additions 

The total volume of covered MLLW waste that is requested for addition is 1.286 m3 (Table 
X.C.2.a-1).  
 
 
Table X.C.2.a.-1:  Proposed Addition of New Covered MLLW Waste 

CP Section MWIR Waste ID  
Treatability Group 

Volume (m3) 

3.2 LA-W934 High Activity Waste 1.286 
  Total 1.286 

 

6.1.2 MTRU Waste Additions 

The total volume of new covered MTRU waste that is requested for addition is 53.596 
cubic meters (Table X.C.2.a-2). 
 
Table X.C.2.a.-2:  Proposed Addition of New Covered MTRU Waste 
 

CP Section Treatability Group Volume (m3) 
4.0 

Combined Combustible-Noncombustible Waste 
40.492 

4.0 Solidified Inorganic and Organic Waste 13.104 

 Total  53.596 

 
 

6.2 Deletion of Covered Waste  

 
Both MLLW and MTRU wastes were shipped off-site for treatment and disposal or 
recycling.   
 

6.2.1 Deletion of MLLW Waste 

DOE and LANS are requesting that the following covered MLLW waste be deleted from 
the STP.  These covered wastes were shipped off-site for treatment and disposal or recycling. 
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The total volume of covered MLLW waste that is requested for deletion under this Revision 
to the CP is 31.1375 cubic meters (Table X.C.2.a-3). 
 
Table X.C.2.a.-3: FY07 STP MLLW Off-Site Shipments for Treatment 
Date  

Shipped 
Destination MWIR # Treatability Group Vol. 

(m3) 
Shipping Manifest 

No. 
Date  

NMED 
Notified 

CP 
Section 

3/17/2008 MEC LA-W925 Mercury Wastes – TBD 0.2082 000365747JJK 4/3/2008 3.2 

4/14/2008 MEC LA-W935 10-100 nCi/g waste 16.03 000365779JJK 5/21/2008 3.3.4 

8/4/2008 MEC LA-W934 High Activity Waste  14.90 000365882JJK 9/8/2008 3.2 

9/22/2008 Perma-Fix LA-W22 Noncombustible Debris 0.0015 000365944JJK 10/22/2008 3.1.5 

9/22/2008 Perma-Fix LA-W908 Nonhalogenated Organic 
Liquid 

0.0009 000365944JJK 10/22/2008 3.1.11 

      Total Volume 31.1375       

 

6.2.2 Deletion of MTRU Waste 

 
DOE and LANS are requesting that a total of 315.3485 m3 of covered TRU waste be 
deleted from the STP (Table X.C.2.a-4).  These covered wastes were shipped off-site for 
disposal at WIPP.  Details of these shipments are given in (Part I Table 2.2.3). 
 
Table X.C.2.a.-4. FY08 MTRU Off-Site Waste Shipments for Disposal at WIPP 
Treatability Group Volume (m3) Proposed for Deletion from 

Covered MTRUInventory 
Cemented Sludge 216.1325 
Combined Combustible-Noncombustible Waste 59.6960 
Combustible Waste 35.152 
Leaded Glovebox Waste 0.416 
Metallic Waste 3.120 
Non-combustible waste 0.208 
Solidified Inorganic and Organic Waste 0.624 

Total Volume 315.3485 
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6.2.3 Other Deletions of FY08 Waste 

No waste is proposed for deletion due to recycling or on-site treatment in FY08.  No waste was 
shipped off-site for treatability studies. 
 
Table X.C.2.a.-5: FY07 STP MLLW Off-Site Shipments for Recycling 

 
Date 

Shipped 

 
Destination 

 
MWIR # 

 

Treatability Group 

 
Vol 
(m3) 

 
Shipping 
Manifest 

No. 

 
Date 

NMED 
Notified 

 
CPV 

Section 

Total Volume 0.00    
 
Table X.C.2.a.- 6: FY07STP MLLW On-Site Treatment 

 
MWIR # 

 

Treatability Group 

 
Vol (m3) 

 
Date NMED 

Notified 

 
CPV Section 

Total Volume 0.00   
 

Table X.C.2.a.-7: FY06 STP MLLW Off-Site Shipments for Treatability Studies. 
 

Date 
Shipped 

 
Destination 

 
MWIR # 

 

Treatability Group 

 
Vol 
(m3) 

 
Shipping 
Manifest 

No. 

 
Date 

NMED 
Notified 

 
CPV 

Section 

Total Volume 0.00    
 

6.3 Adjustments To The Original (October 4, 1995) MLLW STP Covered 
Waste Inventory 

 
DOE and LANS are requesting the following adjustments to the original (October 4, 
1995) STP covered MLLW waste inventory. Most administrative adjustments are due to 
reclassification of MTRU waste to MLLW treatability groups and to some extent to 
discrepancies found during quality control activities related to preparing waste for 
treatment and disposal.  These adjustments may result in additions of newly identified 
covered waste or transfers of waste to other treatability groups. 
 



Revised FY08 Annual Update  May 20, 2009 
Site Treatment Plan 
Federal Facilities Compliance Order 
 

121 

 

Table X.C.2.a.-8: Proposed MLLW Administrative Adjustments 
 
MWIR Waste 

ID 
Treatability Group Volume 

(m3) 
Comments CPV 

Section 

LA-W919 Organic-
Contaminated 

Noncombustible Solids 

0.2082 Reclassified from Covered 
MTRU Inventory at 
CMR/TA-55 to MLLW 
Inventory; Assigned to 
Treatability Group LA-
W919) 

3.1.4 

LA-W934 High Activity Waste 7.8167 
 
 
 

7.0788 
 

Reclassified as High 
Activity Waste (LA-W934) 
from Covered MTRU 
Inventory 

 
Reclassified as High 
Activity Waste (LA-W934) 
from LA-W935 

3.2 

LA-W935 
 

10 – 100 nCi/g Waste 
 

23.5266 
 
 
 
 

0.8328 
 
 
 

-7.0788 
 
 
 

Reclassified as LA-W935 
from Covered MTRU 
Inventory 
 
 
Waste scheduled to ship in 
FY07 was returned to 
inventory in FY081 

 
Decreased inventory 
through transfer of waste to 
LA-W934 from LA-W935 
 

3.3.4 

Net Total 32.38422   
1 The return of 0.8328 m3 of LA-935 waste to inventory affects the inventory volumes for MLLW but not the 
notices of completed shipments that LANL provided to NMED; these containers of MLLW were not listed 
on the completed shipment notices. 
2 The total administrative adjustment is 32.3842 m3, rather than 32.3834 m3 as shown in Part I (Table 2.1-1) 
because an administrative adjustment of -0.0008 for rounding is only applicable to Table 2.1-1 
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6.4 Adjustments To MTRU Waste Inventory 

DOE and LANS are requesting the following adjustments to the original (October 4, 1995) 
stp-covered MTRU waste inventory. Most administrative adjustments are due to 
reclassification of MTRU waste to MLLW treatability groups or to other MTRU 
treatability groups and to some extent to discrepancies found during quality control 
activities related to preparing waste for treatment and disposal.  These adjustments may 
result in additions of newly identified covered waste or transfers of waste to other 
treatability groups. 
 
Table X.C.2.a.-9: Proposed MTRU Waste Administrative Adjustments 
Treatability Group Volume 

Change (m3) 
Reason for Correction 

Cemented Sludge 16.6405 FY07 Inventory Adjustment - Based on new 
analytical data, LANL reevaluated and 
reclassified existing TRU waste as MTRU 

 2.723 FY07 Inventory Adjustment - Addition of 
containers not previously included due to search 
criteria1 

 0.0092 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -31.3135 FY08 Adjustment - Reclassification of 
Cemented Sludge as MLLW (resulting in 7.8167 
m3 of LA-W934 and 23.5266 m3 of LA-W935) 

Combined Combustible-
Noncombustible Waste 

2.0257 FY07 Inventory Adjustment - Addition of 
containers not previously included due to search 
criteria1 

 .0427 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 9.568 FY08 Adjustment - Increase due to 
reclassifiying TRU waste as Combined 
Combustible-Noncombustible Waste based on 
new process knowledge obtained during 
repacking of TRU waste;  

 3.328 FY08 Adjustment - increase due to repacking in 
additional containers 

 7.572 FY08 Adjustment - increase from transfer of 
CMR/TA-55 covered MTRU inventory 

 -0.416 FY08 Adjustment - decrease due to repacking of 
Combustible-Noncombustible into 
Noncombustible Waste 

 5.824 FY08 Adjustment - increase from repacking 
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Combustible Waste into Combined 
Combustible-Noncombustible Waste 

 0.208 FY08 Adjustment - increase from repacking 
Glass Waste into Combined Combustible-
Noncombustible Waste 

 6.032 FY08 Adjustment - increase from repacking 
Leaded Glovebox Waste into Combined 
Combustible-Noncombustible Waste 

 1.664 FY08 Adjustment - increase from repacking 
Metallic Waste into Combined Combustible-
Noncombustible Waste 

 0.416 FY08 Adjustment - increase due to repacking 
Noncombustible Waste into Combined 
Combustible-Noncombustible Waste 

Combustible Waste -1.059 FY08 Adjustment - FY07 Inventory Adjustment 
- Removal of waste previously included due to 
search criteria 

 -0.0518 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -5.616 FY08 Adjustment - decrease from repacking 
Combustible Waste into 5.824 m3 Combined 
Combustible-Noncombustible and 1.248 m3 
Noncombustible Waste 

Glass Waste -0.036 FY08 Adjustment - Rounding to 4 decimal 
places 

 -0.208 FY08 Adjustment - decrease from repacking 
Glass Waste into Combined Combustible-
Noncombustible Waste 

Leaded Glovebox Waste 0.0295 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -5.3135 FY08 Adjustment - decrease from repacking 
Leaded Glovebox Waste into 6.032 m3 
Combined Combustible-Noncombustible Waste 

Metallic Waste 0.0339 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 -1.664 FY08 Adjustment - decrease from repacking 
Metallic Waste into 1.664 m3 Combined 
Combustible-Noncombustible and 0.208 m3 
Noncombustible Waste 

Noncombustible Waste -0.017 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 0.208 FY08 Adjustment - increase due to LANL 
reclassification of TRU waste as Combined 
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Combustible-Noncombustible Waste treatability 
group based on new process knowledge 
obtained during repacking of TRU waste during 
repacking 

 -0.416 FY08 Adjustment - decrease from repacking 
Noncombustible Waste into Combined 
Combustible-Noncombustible Waste 

 0.416 FY08 Adjustment - increase from repacking 
Combined Combustible-Noncombustible Waste 
into Noncombustible Waste 

 1.248 FY08 Adjustment - increase from repacking 
Combustible Waste into Noncombustible Waste 

 0.208 FY08 Adjustment - increase from repacking 
Metallic Waste into Noncombustible Waste 

 0.208 FY08 Adjustment - increase due to repacking 
Noncombustible Waste into another container 

Solidified Inorganic and 
Organic Waste 

-0.0295 FY07 Inventory Adjustment - Rounding to 4 
decimal places 

 0.208 FY08 Adjustment - Increase from transfer of 
CMR/TA-55 covered inventory to Solidified 
Inorganic and Organic Waste 

Total Waste Volume -2.2 FY07 Inventory Adjustment - Rounding of 
totals in FY07 (Revision 17 Table 2.2-2) 

Total Adjustment  10.2722  
 
 

6.5 Extension Of Milestone Activity Dates 

 
Because treatment options are not available for two waste streams (LA-W917 and LA-
W918), DOE and LANS are requesting extensions of the compliance milestones for these 
wastes.
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Table X.C.2.a.-10: Proposed Extensions of Milestone Activity Compliance Dates 

6.6 Additional Revisions 

 
DOE and LANS request the addition of the following milestone activities and compliance 
dates for two treatability groups: LA-W919 (Organic-Contaminated Noncombustible 
Waste) and LA-W935 (10-100 nCi/g Waste). 
 
Table X.C.2.a-11. Proposed Additional Milestones and Compliance Dates 
CP Section MWIR Waste ID/ 

Treatability Group 
Activity Compliance Date 

3.1.4 LA-W919 
 
Organic-contaminated 
noncombustible waste 

Complete shipping of 
existing waste1 to an off-site 
treatment facility or 
complete parallel option 

12/31/2010 

3.3.4 LA-W935 
 
10-100 nCi/g Waste 

Provide documentation to 
NMED that waste was 
received at off-site facility or 
provide notification of 
parallel option 

Within 45 days of receipt 
of waste at treatment 
facility or within 45 days 
after completion of 
parallel option 

1 Previously covered STP MTRU waste recently reclassified as MLLW 
 

Milestone 
Activity 

Treatability Group Revision 17 
Compliance 

Date 

Proposed 
Extended 

Compliance 
Date 

Rationale for Extension  

3.1.8(A) LA-W917 Compressed Gases 
Requiring Scrubbing 

08/28/2009 08/28/2012 An extension of this Compliance Date 
is requested because there is no path 

forward at this time for this waste 
stream.   

3.1.9(A) LA-W918 Compressed Gases 
Requiring Oxidation 

08/28/2009 08/28/2012 An extension of this Compliance Date 
is requested because there is no path 

forward at this time for this waste 
stream. 
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 7.0 FFCO SECTION X.C.2.B. (RATIONALE FOR THE PROPOSED 
REVISION) 
 

7.1 Extension Of Proposed Milestones 

DOE and LANS are requesting extensions of milestones for two waste streams (LA-W917 
and LA-W918) due to the lack of treatment facilities that could treat and dispose of these 
wastes.  Section 5.0 of Part II contains a detailed justification for the extensions. 
 

7.2 Addition of Newly Covered Waste 

 
The increases in covered waste inventory as of the end of FY08 are attributed primarily to 
waste that was newly generated in FY07 which was not treated within 12 months of 
generation, thereby becoming covered waste during FY08. Approval of these proposed 
additions to the STP inventory will allow the added covered wastes to be treated or otherwise 
managed in accordance with the activities and compliance dates pertaining to each treatability 
group, as adopted or revised herein.  
 

7.3 Deletion of Covered Waste  

 
The decreases in covered waste inventory reflect the treatment and disposal or recycling of 
covered waste at off-site commercial facilities during FY08.  Deletion of this covered 
waste is proposed in order to more accurately reflect the LANL STP inventory as of the 
end of FY08.  
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7.4 Adjustments To The Original (October 4, 1995) Stp Covered Waste 
Inventory 

 
Administrative adjustments are due to discrepancies found during quality control activities 
related to preparing waste for treatment and disposal.  These adjustments result in 
additions of newly identified covered waste and transfers of waste to other treatability 
groups..  The adjustments to the original (October 4, 1995) STP covered waste inventory 
are proposed in order to more accurately reflect the LANL STP inventory as of the end of 
FY08. 
 

8.0 FFCO SECTION X.C.2.C.:  ANTICIPATED LENGTH OF ANY DELAY IN 
PERFORMANCE.   

No delay in performance is anticipated for any other proposals stated in this requested 
revision to the Compliance Plan of the ST P. 
 
9.0 FFCO SECTION X.C.2.D.:  PLAN AND SCHEDULE FOR 

IMPLEMENTING ALL REASONABLE MEASURES.  
 
All other measures proposed could be implemented within the framework of the existing 
plan and schedule for the STP.   
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Los Alamos National Laboratory EPA ID #NM0890010515 HWB-LANL-FFCO” Approval 
Letter, John Keiling, New Mexico Environment Department, Hazardous Waste Bureau, Permits 
Management Program Manager to Albert Dye, Los Alamos National Security, LLC, STP 
Project Manager and Dave D. Stewart, Department of Energy LASO Interim Waste 
Management Program Manager, January 14, 2009. 
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PART III. COMPLIANCE PLAN – PROPOSED REVISION 19 
1.0 PURPOSE AND SCOPE OF THE COMPLIANCE PLAN 

1.1 Introduction 

 
On October 6, 1992, Congress passed the Federal Facility Compliance Act (FFC Act) to address 
compliance by the United States Department of Energy (DOE) with the land disposal 
restrictions (LDR) for the storage of mixed waste set forth in Section 3004(j) of RCRA.  The 
FFC Act requires the DOE to submit a Site Treatment Plan (STP) for developing treatment 
capacities and technologies to treat all of the facility’s mixed waste, regardless of the time 
generated, to the standards promulgated pursuant to Section 3004(m) of RCRA.  The FFC Act 
provides that the appropriate regulatory authority, the New Mexico Environment Department 
(NMED), may approve, approve with modifications or disapprove the STP.  Prior to making 
such a determination, NMED is required by the FFC Act to provide public notice, consider 
public comments, consult with the Environmental Protection Agency (EPA) and any other state 
in which a facility affected by the STP is located.  

 
On March 31, 1995, DOE submitted its proposed STP to NMED for the treatment of mixed 
waste at the Los Alamos National Laboratory (LANL).  On April 17, 1995, the public was given 
notice of and an opportunity to comment to NMED on the draft STP submitted by DOE.  After 
considering public comment and otherwise complying with the FFC Act, NMED determined to 
approve the draft STP with modifications as provided in this document. 
 
The STP is intended to fulfill the requirements of the FFC Act and establish an enforceable 
framework to allow DOE and Los Alamos National Security, LLC (Respondents) to achieve full 
compliance with LDR requirements under the New Mexico Hazardous Waste Act (HWA) and 
RCRA.  The compliance dates set forth herein are enforceable time periods in which 
Respondents are required to  treat or otherwise meet the requirements set forth for LDR under 
the HWA and RCRA.  The STP was fully implemented by a Compliance Order issued by 
NMED on October 6, 1995. 
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1.2 Contents 

 
The STP contains a Background Volume (Part I of this Annual Update) and a Compliance Plan 
(CP) Volume (Part III of this Annual Update) and is intended to bring Respondents into 
compliance with LDR storage prohibitions under the HWA and RCRA.  The Compliance Plan 
of the STP provides overall schedules, including compliance dates, for achieving compliance 
with LDR storage and treatment requirements for mixed waste at LANL.  
 
The Compliance Plan  includes a schedule for off-site transportation for treatment, or 
completion of parallel options as defined in each Treatability Group Section, and the treatment 
of mixed wastes in full compliance with the HWA and the implementing regulations at 20 
NMAC 4.1, which incorporates by reference 40 CFR Parts 260 through 270.  Part I, 
Background, contains progress reports as required in the Compliance Order.  Respondents shall 
carry out the activities described in the STP, including the CP, in accordance with the schedules 
and requirements set forth in the STP and the Order. 

1.3  STP Revisions and Amendments 

The STP CP has been modified several times since it was originally issued, in accordance with 
the provisions of Section X, “Revisions,” and Section XI, “Other Amendments to the STP,” of 
the October 4, 1995 Federal Facility Compliance Order (FFCO), as amended and revised.  Part 
III Appendix A of this Annual Update provides a summary of these CP changes, and of 
modifications to the FFCO since its issuance. 

2.0  COMPLIANCE SCHEDULES 
The STP provides overall schedules for achieving compliance with LDR storage and treatment 
requirements for mixed waste at LANL.  The schedules include those activities required to  
process backlogged and currently generated waste, and include schedules required to establish 
an overall time frame for achieving compliance with the LDR requirements under the HWA and 
20 NMAC 4.1. 

2.1  Categories of Activities for Compliance Dates 

The categories of activities for which compliance dates will be provided for different types of 
treatment approaches in the STP are listed in the tables below.  The categories of activities are 
based on Section 3021(b)(1)(B)(I), (ii), and (iii) of the RCRA, to the extent appropriate. 
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2.1.1 Plans Where Treatment Technology Exists  
For most of the mixed waste, treatment technologies have been identified and developed.  For 
the waste that will be treated on-site, the categories of activities for compliance dates identified 
in Table I shall apply.   

 
Table I.  Categories of Activities for Compliance for Mixed Waste with Existing 
Treatment Technologies. 
  

A. Submit permit applications to the NMED. 
B. Initiate construction as specified in the NMED permit. 
C. Complete system testing and commence operation.  
D. Begin treating mixed waste. 
E.        Complete treatment of existing wastes to applicable regulatory standards. 

 

2.1.2 Plans Where Technology Must Be Developed. 

For some mixed waste, no treatment technologies have been identified and developed, or the 
treatment technology must be modified or adapted to apply to such waste.  For the waste that 
will be treated on-site, the categories of activities for compliance dates are identified in Table II 
and shall apply.  Compliance dates for the activities identified in Table II may be found in 
Section 3.1.  
 
Table II. Categories of Activities for Compliance Dates for Mixed Waste Without Existing 
Treatment Technologies. 
 

A Identify and develop technology. 
B Submit permit application to NMED; or 
C Submit a Notification of Intent to perform treatability study to NMED a minimum 

of 45 days prior to commencement of the study. 
D Initiate construction as specified in the NMED permit. 
E Commence systems testing. 
F Begin treating mixed waste. 
G Complete treatment of existing wastes to applicable regulatory standards. 
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2.2 Primary Preferred Treatment 

Off-site treatment is the primary preferred treatment option applicable to all mixed waste 
streams in the STP inventory.  All activities and compliance dates related to the construction, 
permitting, and operation of on-site treatment skids have been removed from this volume.  This 
change is due to the increased availability of off-site treatment and disposal capacity for mixed 
waste.  Respondents will continue evaluating new commercial and DOE off-site treatment 
facilities as potential options for managing mixed waste, as they become available. 

 

2.3  Plans For Mixed Waste To Be Shipped Off-Site For Treatment. 

The preferred alternative for DOE to treat mixed waste is at an off-site facility (at a commercial 
or non-commercial mixed waste treatment facility), or DOE may  pursue parallel treatment 
options such as recycling/re-use or radiological decontamination.  Requirements for waste 
shipped off-site for recycling are discussed under CPV Section 2.6.   
 
DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is 
planned to be sent to a non-commercial facility.  Notification should be made if possible when 
DOE is first considering such an option to allow NMED and the state to address any state issues 
or concerns with other states. The NMED Project Manager shall approve in writing the 
proposed off-site non-commercial treatment option proposed by DOE prior to any shipment by 
DOE.  DOE will notify the NMED Project Manager in writing as soon as possible and in any 
event within forty-five (45) working days of receipt of waste at the treatment/recycling facility.  
Activities for mixed waste to be shipped off-site for treatment/recycling at a non-commercial 
facility are identified in Table IV. 
 
Should DOE decide to treat or recycle waste at a commercial off-site facility, DOE will notify 
the NMED Project Manager in writing as soon as possible and in any event within forty-five 
(45) working days of receipt of waste at the treatment/recycling facility. 
 
Table. III.   Activities for Mixed Waste to be Shipped Off-Site for Treatment or Recycling 
at a Commercial facility. 

 
 
A. 
 

 
Meet all regulatory requirements for shipment. 
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B. Provide documentation to NMED that waste has been received at an off-site facility 
for treatment or recycling within 45 working days of receipt of waste at the treatment 
facility. 

 

2.3.1 Specific Site Requirements for Non-commercial Treatment Facilities. 

 
Shipment to Idaho National Laboratory. 
 
Prior to shipment, Idaho National Laboratory and Idaho Division of Environmental Quality shall 
be notified of any pending shipments of waste prior to shipment should DOE ship mixed low-
level waste to INEL.  Proper procedures including additional approvals (if necessary) and 
documentation shall be completed prior to the shipment of wastes to INL.  Management of post-
treatment waste residuals or newly generated waste streams will be in accordance with the 
requirements of DOE, the State of Idaho and that state where they will be disposed.  A 
modification to LANL’s RCRA permit providing for the return of such wastes and/or residues 
to LANL must be approved by NMED prior to any such return of wastes and/or residuals to 
LANL.  DOE will notify the NMED Project Manager in writing as soon as possible, and in any 
event within thirty (30) working days after receipt of shipment of treatment residuals or newly 
generated waste streams from INL. 
 
Shipments of low-level mixed wastes to planned facilities (not yet existing) will occur only after 
that treatment and schedules are approved by DOE-ID and the State of Idaho.  Upon approval of 
the planned treatment facilities, the applicable protocol from the paragraph above will be 
implemented for mixed wastes to be treated at planned facilities. 
 
 
Shipment to Oak Ridge Reservation. 
 
In the case that Oak Ridge Reservation (ORR) may not dispose of mixed-waste residues or new 
waste streams generated from off-site treatment, and they cannot be sent to another facility for 
disposal, then the residues may return to LANL.  Should residual or newly generated waste 
streams be returned to LANL, the proper permits for the State of New Mexico must exist.  DOE 
will notify the NMED Project Manager in writing as soon as possible, and in any event within 
thirty (30) working days after receipt of shipment of treatment residuals or newly generated 
waste streams from ORR. 
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Table IV.  Activities for Mixed Waste to be Shipped Off-Site for Treatment 
or Recycling at a Non-commercial facility. 
 
 
A. 
 
 
B. 

 
Request necessary approval from NMED for shipment of waste by category before 
shipping. 
 
Meet all regulatory requirements for off-site shipment. 

 
C. 

 
Provide documentation to NMED of confirmation of shipment date within 14 
working days prior to sending waste to an off-site facility for treatment, disposal, or 
recycling, or storage pending treatment, disposal, or recycling. 

 
D. 

 
Provide documentation to NMED that waste has been received at an off-site facility 
for treatment within 45 working days of receipt of waste at the off-site facility. 

 
 E. 

 
Meet all regulatory requirements to include RCRA Permit modifications for  residual 
or newly generated waste streams after treatment or recycling. 

 
 F. 

 
Provide documentation to NMED within 30 working days after receipt of residual or 
newly generated waste streams upon return to LANL. 

 

2.4  Requirements Pertaining to Radionuclide Separation 

 
The FFC Act sets additional requirements in cases in which DOE intends to conduct 
radionuclide separation of mixed waste.  Should the DOE determine to do radionuclide 
separation of such mixed waste, DOE will schedule specific compliance dates based on category 
activities identified in Table V.   “Radionuclide separation” shall mean segregating the 
radioactive portion of the mixed waste from the hazardous portion of the mixed waste. 

 
 
Table V.  Categories of Activities for Compliance Dates for Radionuclide Separation of 
Mixed Waste. 
  

A. Complete an estimate of the volume of waste generated by each case of 
radionuclide separation. 

B. Complete an estimate of the volume of waste that would exist or be generated 
without radionuclide separation. 

C. Complete an estimate of the costs of waste treatment and disposal if radionuclide 
separation is used compared with the estimated costs if it is not used. 
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D. Provide the assumptions underlying such estimates of waste volumes and cost 
estimates. 

E.  Provide characterization methodologies for determining waste type. 
F.  Submit a plan for treating or managing hazardous waste residues, accompanied by 

a NMED permit application. 
 

2.5  Plans Related To Other Mixed Waste Activities. 

 
1. Activities other than the types of activities specifically called for in the FFC Act as 

requiring schedules are described in this STP.  Some of these activities may be associated 
with schedules which may contain compliance dates related to treatment of the DOE’s 
mixed waste. 

 
2. For mixed waste, which is not sufficiently characterized to allow identification of 

appropriate treatment, notification of the characterization of such waste shall be in 
accordance with the annual update process described in the Compliance Order.   If such 
characterization results in the addition or deletion of a treatability group or an increase in 
volume in a treatability group, a revision would be required pursuant to Section X of the 
Compliance Order. 

 
3. DOE will notify the NMED when off-site treatability studies are conducted on  

STP waste.  Treatability studies are used to explore alternative treatment options that may 
be practical for any or all of the STP mixed waste streams.  When preparing waste for 
shipment for an off-site treatability study, DOE will evaluate the potential for incidental 
waste treatment or secondary waste generation, which are often associated with 
treatability studies.  
 

 
 

2.6   Recycling/Re-Use. 

 
Respondent will pursue on-site or off-site recycling/re-use as a parallel preferred option.   

 
Should DOE elect to use recycling facilities in lieu of (or in combination with) treatment, it will 
follow requirements as if the waste were shipped off-site for treatment.  Any and all 
requirements by the recycling facility and state regulatory, federal regulatory or other regulatory 
requirements applicable at the recycling site shall be met by Respondents. 
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DOE shall notify the NMED Project Manager in writing as soon as possible if mixed waste is 
planned to be sent to an off-site non-commercial recycling facility.  Notification should be made 
if possible when DOE is first considering such an option to allow NMED and the state to 
address any state issues or concerns with other states.  The NMED Project Manager shall 
approve in writing the proposed off-site non-commercial recycling option prior to any shipment 
by DOE.  DOE will notify the NMED Project Manager in writing as soon as possible and in any 
event within forty five (45) working days of receipt of waste at the recycling facility.  Activities 
for mixed waste to be recycled are identified in Table VI. 
 
Should DOE elect to use recycling/re-use facilities in lieu of (or in combination with) treatment, 
it will follow the requirements as if the waste were shipped off-site for treatment.  DOE will 
provide a notification letter to the NMED within forty-five days, in place of documentation, that 
waste was received at a recycling facility.  
 
Table VI.  Activities for Mixed Waste to be Recycled 
  

A. Meet all regulatory requirements for recycling/re-use. 

B.       Provide documentation to NMED that waste has been received at recycling facility 
within 45 working days of receipt of waste at the recycling facility. 

 
 

2.7  On-Site Radiological Decontamination 

 

DOE will pursue on-site radiological surface or external decontamination as a preferred option.  
No volumetric or internal decontamination processes will be considered or performed.  Surface 
radiological decontamination includes activities such as sand blasting, hand-scrubbing, or 
electrolytic decontamination.  These decontamination activities could result in reducing or 
removing the radiological contaminant from the waste such that the waste could be recycled in 
accordance with CPV Section 2.6 (Recycling/Re-Use) or be proposed for deletion in accordance 
with Section IX (DELETION OF WASTE) of the FFCO.   

Activities for mixed waste to be radiologically decontaminated are identified in Table VII.  

Table VII.  Activities for Mixed Waste to be Radiologically Decontaminated. 
 

 
A. Meet all DOE requirements for radiological decontamination. 
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B. Provide documentation to NMED that waste has been received at recycling facility 

within 45 working days of receipt of waste at the recycling facility; or 
 
C. Propose waste for deletion in accordance with Section IX of the FFCO. 
 

 

3.0  MIXED LOW-LEVEL WASTE STREAMS.  
 
This section presents the preferred options to treat mixed low-level waste streams ( MLLW, 
formerly known as LLMW) at LANL.  All preferred options not described below must be 
approved by NMED in accordance with the revision process pursuant to the Compliance Order. 
 
The original October 4, 1995 STP inventory in each MLLW treatability group has been 
modified through the revision process in the FFCO.  The tables in the STP Background Volume 
(BV) Appendices A-L provide a comprehensive summary of changes to the CPV covered waste 
inventories (additions, deletions, and shifts of waste between treatability groups) occurring as of 
the date of this revision.  In Appendix B, the original STP inventory in each MLLW treatability 
group is denoted as subgroup 0 of that treatability group (e.g., the original volume of STP 
treatability group LA-W906 became LA-W906-0).  Each revision that has since added volumes 
to individual treatability groups has resulted in creation of an additional subgroup, having the 
same number as the revision (e.g., LA-W906-4 was created in Revision 4.0, and LA-W906-5 
was created in Revision 5.0).   

 
In most subsections of this section, the subgroups of the treatability groups are not shown.  In 
those cases, the Activities and Compliance Dates are applicable to the entire net volume of that 
treatability group.  However, when subgroups of a treatability group have been assigned 
Activities and Compliance Dates unique to that subgroup, those subgroups are detailed in the 
text.   
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3.1  Mixed Waste Streams.   

 
The following subsections summarize MLLW treatability groups.  

3.1.1  IPA Wastes and Scintillation Fluids. 

 
Treatability Group(s): 
   

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

IPA wastes 
 
LA-W901 

 
D001, D009, F002, F003, F005 

 
0.00   

Scintillation fluids 
 
LA-W902 

 
D001, F003, F005 

 
0.00   

Totals 
 
 

 
 

 
0.00  

 
Treatment: 
 
The waste will be treated at an off-site facility that combusts organic liquid waste.  Should DOE 
decide to treat waste at an off-site non-commercial facility, the DOE shall notify the NMED 
Project Manager in writing as soon as possible and in any event within fourteen (14) working 
days after confirmation of a shipment date with the affected off-site facility.  The NMED 
Project Manager shall approve in writing the off-site non-commercial treatment option proposed 
by DOE prior to any shipment by DOE.  
 

 
 Activity 

 
 Compliance Dates 

 
 A.  Complete shipping waste 

 
 12/30/96* 

 
B. Provide documentation to 

NMED that waste was received 
at off-site facility or provide 
notification of parallel option  

 
Within 45 days of receipt 
of waste at treatment 
facility or within 45 days 
after completion of 
parallel option 

* This activity date refers to the applicable waste in the original 
treatability group.  Please note that one of the items in the original 
Treatability Group LA-W901 was reclassified as Treatability Group 
LA-W906, in Revision 5.0, approved 12/29/97 by NMED. 
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3.1.2 Lead Blankets, Soil with Heavy Metals, ER Soils. 

 
Treatability Group(s): 
 
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes Net volume 

(m3)  
Lead Blankets 

 
LA-W903 

 
D007, D008 

 
0.00  

Soil With Heavy Metals 
 
LA-W904 

 
D004, D005, D006, D007, D008, D009, 
D010, D011 

 
0.00 

 
ER Soils 

 
LA-W905 

 
D028, D029, F001, F005 D010, D011 

 
0.00  

Totals 
 
 

 
 

 
 0.00 

 
 
Treatment: 
 
The waste will be treated at an off-site facility that stabilizes or macroencapsulates wastes. 
Parallel preferred options include on-site or off-site recycling/re-use or radiological 
decontamination.   Should DOE decide to treat waste at an off-site non-commercial facility, the 
DOE shall notify the NMED Project Manager in writing as soon as possible and in any event 
within fourteen (14) working days after confirmation of a shipment date with the affected off-
site facility.  The NMED Project Manager shall approve in writing the off-site non-commercial 
treatment option proposed by DOE prior to any shipment by DOE.  

 
 

 
 Activity 

 
 Compliance Dates 

 
 A.  Complete shipping waste or 

complete parallel option 

 
 12/30/01 

 
B. Provide documentation to 

NMED that waste was received 
at off-site facility or provide 
notification of parallel option  

 
Within 45 days of receipt 
of waste at treatment 
facility or within 45 days 
after completion of 
parallel option 
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3.1.3 Aqueous Organic Liquids. 

 
Treatability Group(s):  
  
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Aqueous Organic 
Liquids 

 
LA-W906-0 
LA-W906-4 
LA-W906-5 

 
D001, D002, D004, D005,  D006, 
D007, D008, D009, D010, D011, 
D018, D019, D021, D022, D027, 
D028, D030, D032, D033, D034, 
D036, D037, D038, D039, D041, 
D042, D043, F001, F002, F003, 
F004, F005 

 
  0.00 

 

 
Totals 

 
 

 
 

 
   0.00 

 
 

Note: See below for additional wastes in this treatability group 
 
Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination.  Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility. The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
 
Any and all requirements imposed by the off-site treatment facility (commercial or non-
commercial) and state regulatory, federal regulatory or other regulatory requirements applicable 
at the treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in 
writing as soon as possible and in any event within forty-five (45) working days of receipt of 
waste at the treatment facility. 
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
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Activity Compliance Dates 
A.  Complete shipment of existing 

wastes for treatment to an off-
site facility or complete parallel 
option 

02/09/00 

B.  Provide documentation to 
NMED that waste was received 
at off-site facility or provided 
notification of parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 

 
Additional wastes. 
 
The following additional wastes will require management in this category, according to the 
Activities and Compliance Dates listed below. 
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Aqueous Organic 
Liquids 

 
LA-W906-6 
LA-W906-9 
LA-W906-10 
LA-W906-15 

 
D001, D002, D004, D005,  D006, 
D007, D008, D009, D010, D011, 
D018, D019, D021, D022, D027, 
D028, D030, D032, D033, D034, 
D036, D037, D038, D039, D041, 
D042, D043, F001, F002, F003, 
F004, F005 

 
 
 

0.00 

 
Totals 

 
 

 
 

 
0.00 

 
 

Activity Compliance Dates 
C.  Complete shipment of existing 

wastes for treatment to an off-
site facility or complete parallel 
option 

10/1/05 

D.  Provide documentation to 
NMED that waste was received 
at off-site facility or provided 
notification of parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 

 

3.1.4 Organic-Contaminated Combustible Solids. 

 
Treatability Group(s): 
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Organic-Contaminated 
Combustible Solids 

 
LA-W911 

 
D001, D004, D008, D009, 
F001, F002, F003, F005 

 
0.00 

 
Totals 

 
 

 
 

 
0.00 
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Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Organic-Contaminated 
Noncombustible Solids 

 
LA-W919 

 
D001, D003, D004, D005, D006, 
D007, D008, D009, D010, D011, 
D012, D015, D018, D019, D020, 
D022, D027, D028, D029, D030, 
D031, D032, D033, D034, D035, 
D036, D042, D043, F001, F002, 
F003, F004, F005 

 
0.20821 

 
Totals 

 
 

 
 

 
0.2082 

1 This waste was previously covered MTRU waste in the CMR/TA-55 Inventory; it was reclassified as MLLW. 
 
Treatment: 

 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility.  The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days of receipt of waste at the 
treatment facility. 
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 

Activity Compliance Dates 
A.  Complete shipping of existing 

wastes to an off-site treatment 
facility or complete parallel 
option 

12/31/10 

B.  Provide documentation to 
NMED that waste was received 
at off-site facility or provide 
notification of parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 
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3.1.5 Combustible Debris, Activated or Inseparable Lead, Noncombustible Debris. 

 
Treatability Group(s): 
 
  

Treatability group 
 

MWIR waste ID 
 

RCRA codes 
 

Net volume (m3)  
Combustible Debris 

 
LA-W912 

 
D001, D002, D003, D005, 
D006, D007, D008, D009, 
D011, D035, F001, F002, 
F003, F005 

 
 0.00 

 
Totals 

 
 

 
 

 
0.00 

 
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Activated Or Inseparable 
Lead 

 
LA-W921 

 
D008 

 
   0.00 

 
Noncombustible Debris 

 
LA-W922 
LA-W922-17 

 
D001, D002, D004, D005, 
D006, D007, D008, D009, 
D010, D011 

 
0.00 
0.00 

 
Totals 

 
 

 
 

 
0.00 
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Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility.  The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days of receipt of waste at the 
treatment facility.  
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 
 

Activity Compliance Dates 
A.  Complete shipping of newly 

generated wastes to an off-site 
treatment facility or complete 
parallel option 

12/31/08 

B.  Provide documentation to 
NMED that waste was received 
at off-site facility or provide 
notification of parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 
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3.1.6 Aqueous Wastes with Heavy Metals, Corrosive Solutions, Aqueous Cyanides, Nitrates, 
Chromates, and Arsenates. 

 
Treatability Group(s): 
 
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Aqueous Wastes With 
Heavy Metals 

 
LA-W913 

 
D001, D002, D003, D004, 
D005, D006, D007, D008, 
D009, D010, D011 

 
0.00 

 
Corrosive Solutions 

 
LA-W914 

 
D001, D002 

 
0.00  

Aqueous Cyanides, 
Nitrates, Chromates, And 
Arsenates 

 
LA-W915 

 
D001, D002, D003, D004, 
D005, D006, D007, D008, 
D009, D010, D011, F007, 
P029, P098 

 
0.00 

 
Totals 

 
 

 
 

 
0.00 

 
 
Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility. The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days of receipt of waste at the 
treatment facility. 
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Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 
 

 
 Activity 

 
 Compliance Dates 

 
 A.  Complete shipping of 

existing wastes to an off-site 
treatment facility or complete 
parallel option 

 
05/08/01 
 

 
B.  Provide documentation to 

NMED that waste was 
received at off-site facility or 
provide notification of 
parallel option  

 
Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 

 
 

3.1.7  Water-Reactive Metals.   

 
Treatability Group(s): 
 
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Water-Reactive Wastes 
 
LA-W916 

 
D001, D003, D004, D005, 
D007, D008, D010, D011 

 
0.00 

 
Totals 

 
 

 
  0.00 

 
Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility  he DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility.  The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
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Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.   
DOE will notify the NMED Project Manager in writing as soon as possible and in any event 
within forty-five (45) working days of receipt of waste at the treatment facility. 
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 
 

 
 Activity 

 
 Compliance Dates 

 
 A.  Complete shipping of 

existing wastes to an off-site 
treatment facility or complete 
parallel option 

 
12/21/06 

 
B.  Provide documentation to 

NMED that waste was 
received at off-site facility or 
provide notification of 
parallel option  

 
Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 

 
 

3.1.8  Compressed Gases Requiring Scrubbing. 

 
Treatability Group(s): 
 
  

Treatability group 
 

MWIR waste ID 
 

RCRA codes 
 

Net volume (m3)  
Compressed Gases 
Requiring Scrubbing 

 
LA-W917 

 
D001, D002, P056 

 
    0.0080 

 
Totals 

 
 

 
 

 
0.0080 

 
 
Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
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confirmation of a shipment date with the affected off-site facility.  The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days of receipt of waste at the 
treatment facility. 
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 
 

 
Activity 

 
Compliance Dates 

 
A. Complete shipping of existing 

wastes to an off- site treatment 
facility or complete parallel option 

8/28/12 

 
B. Provide documentation to NMED 

that waste was received at off-site 
facility or provide notification of 
parallel option 

 
Within 45 days of receipt of waste at 
treatment facility or within 45 days after 
completion of parallel option 

 
 

3.1.9   Compressed Gases Requiring Oxidation. 

 
Treatability Group(s): 
 
  

Treatability group 
 

MWIR waste ID 
 

RCRA codes 
 

Net volume (m3)  
Compressed Gases 
Requiring Oxidation 

 
LA-W918 

 
D001, U226 

 
0.0602 

 
Totals 

 
 

 
 

 
0.0602 
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Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination.  Should DOE decide to treat waste 
at an off-site non-commercial facility  the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility.  The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days of receipt of waste at the 
treatment facility.  
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 

Activity Compliance Dates 
A.  Complete shipping of existing 

wastes to an off-site treatment 
facility or complete parallel 
option 

8/28/12 

B.  Provide documentation to 
NMED that waste was received 
at off-site facility or provide 
notification of parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 

 

3.1.10  Elemental Mercury. 

 
Treatability Group(s): 
  

Treatability group 
 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3)  

Elemental Mercury 
 
LA-W920 
LA-W920-16 

 
D006, D009, F005 

 
 0.00 
0.00  

Totals 
 
 

 
 

 
  0.00 
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Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination.  Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility.  The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days of receipt of waste at the 
treatment facility. 
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 
 

Activity Compliance Dates 
A.  Complete shipping of existing 

wastes to an off-site treatment 
facility or complete parallel 
option 

 8/31/07 

B.  Provide documentation to 
NMED that waste was received 
at off-site facility or provide 
notification of parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 

 



Revised FY08 Annual Update  May 20, 2009 
Site Treatment Plan 
Federal Facilities Compliance Order 
 

151 

 

 

3.1.11 Halogenated Organic Liquids, Nonhalogenated Organic Liquids, Bulk Oils, PCB 
Wastes with RCRA Components, Liquid and Solid Oxidizers. 

 
Treatability Group(s): 
 
 

 

Treatability Group 

 
MWIR waste ID 

 

RCRA codes 

 
Net volume (m3) 

 
Halogenated Organic 
Liquids 

 
LA-W907 

 
D001, D002, D003, D007, 
D009, D010, D011, D018, 
D019, D022, D028, D029, 
D035, D043, F001, F002, F003, 
F004, F005, U077, U080, U226, 
U227, U228, U236 

 
0.00 

 
Nonhalogenated 
Organic Liquids 

 
LA-W908 
LA-W908-18 

 
D001, D002, D003, D004, 
D007, D008, D009, D011, 
D018, D038, D040, F002, F003, 
F004, F005, U002, U019, U154, 
U169, U188, U220, U246 

 
0.00 

 
Bulk Oils 

 
LA-W909 
LA-W909-15 
LA-W909-16 
LA-W909-17 

 
D002, D004, D005, D006, 
D007, D008, D009, D010, 
D011, D021, D027, D039, 
F001, F002, F003, F005 

 
0.00 

 0.00 
0.00 
0.00 

 
PCB Wastes With 
RCRA Components 

 
LA-W910 
LA-W910-16 

 
D004, D005, D006, D007, 
D008, D009, D010, D011, 
D012, D015, D019, D027, 
D028, D030, D031, D032, 
D033, D034, D036, D039, 
D042, D043, F002, F003, F004, 
F005 

 
 0.00 
0.00 

 
Totals 

 
 

 
 

 
0.00 

 
  

Treatability group 
 

MWIR waste ID 
 

RCRA codes 
 

Net volume (m3)  
Liquid And Solid 
Oxidizers 

 
LA-W923 

 
D001, D003, D005 0.00 

 
Totals 

 
 

 
 

 
0.00 
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Treatment: 
 
Shipment off-site for treatment is the preferred option.  Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination.  Off-site shipments must be 
completed by February 2002.  
 
Should DOE decide to treat waste at an off-site non-commercial facility the DOE shall notify 
the NMED Project Manager in writing as soon as possible and in any event within fourteen (14) 
working days after confirmation of a shipment date with the affected off-site facility.   
The NMED Project Manager shall approve in writing the off-site non-commercial treatment 
option proposed by DOE prior to any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE.  DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days of receipt of waste at the 
treatment facility. 
 
Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment.  DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility.  
 
 

 
Activity 

 
Compliance Dates 

A.   Complete shipping of existing 
wastes to an off-site treatment 
facility or complete parallel 
option 

12/31/09 

 
B.   Provide documentation to 

NMED that waste was received 
at off-site facility  or provide 
notification of parallel option  

 
Within 45 days of receipt of waste 
at treatment facility or within 45 
days after completion of parallel 
option 
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3.2 Mixed Waste Requiring Further Characterization or for Which Technology 
Assessment Has Not Been Done  

 
Treatability Group(s): 
 

 
Treatability group 

 
MWIR waste ID 

 

RCRA codes 

 
Net volume (m3) 

 
Lead Wastes – TBD 

 
LA-W924 

 
D003, D008 

 
0.00 

 
Mercury Wastes - TBD 

 
LA-W925-0 

 
D007, D008, D009, F001 

 
  0.00 

 
Compressed Gases - TBD 

 
LA-W926 

 
D001, D007, D009, D022, P056, U080, 
U226 

 
  0.00 

 
Biochemical Laboratory 
Wastes 

 
LA-W927 

 
D001, D003 

 
 0.00 

 
Dewatered Treatment 
Sludge 

 
LA-W928 

 
see Subsection 3.3 in the Background 
Volume 

 
 0.00 

 
 
Totals 

 
 

 
 

 
 

0.00 
 
Note: See below for additional wastes in some of these treatability groups 
 
Treatment: 
 
The following steps will be taken to properly characterize this waste: 
 

• Conduct additional generator interviews 
• Prepare a sampling plan for waste not adequately characterized 
• Conduct sampling and analysis 
• Determine treatment options 

 
Activities for wastes originally belonging to these treatability groups as listed above. 
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 Activity 

 
 Compliance Dates 

 
A. Complete generator 

interviews  

 
10/30/95 

 
B. Complete sampling and 

analysis plan 

 
1/30/96 

 
C. Complete sampling and 

analysis 

 
9/30/98 

 
D. Complete determination of 

treatment options 

 
12/20/98 

 
E. Complete shipping of  

existing wastes to an off- 
site treatment facility, or 
submit documentation 
assigning waste items to 
applicable treatability 
groups or complete 
parallel option 

 
12/20/01 
 

 
F. Provide documentation to 

NMED that waste was 
received at off-site facility 
or provide notification of 
parallel option 

 
Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after 
completion of parallel option 
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Additional wastes and treatability groups: 
 
The following additional wastes will require management in this category, according to the 
Activities and Compliance Dates listed below. 
 

 
 
Activities for wastes belonging to these treatability groups and subgroups. 
 
 

Activity Compliance Dates 

G. Complete sampling and 
analysis plan 

1/30/99 

H. Complete sampling and 
analysis  

9/30/01 

 
Treatability group 

 
MWIR waste ID 

 
RCRA codes 

 
Net volume (m3) 

Lead Wastes – TBD 
LA-W924-15 
LA-W924-16 
LA-W924-17 

D003, D008 
 0.00 
0.00 
0.00 

Mercury Wastes-TBD LA-W925-4 
LA-W925-5 
LA-W925-6 
LA-W925-15 
LA-W925-16 
LA-W925-17 
LA-W925-18 

D003, D007, D008, D009 F001, 
F002, F005 

0.4732 

 
Explosives 
  

 
LA-W932 

 
D003 

0.00 
 

 
Labpacks 

 
LA-W933 
LA-W933-17 

 
D001, D002, D003, D004, D005, 
D006, D007, D008, D010, F003, 
F005, D011, P012, P029, P098, 
P106, P113, P120, U131, U144, 
U145, U188, U190, U204, U216, 
U219 
 

 
 

0.00 

 
High Activity Waste 

 
LA-W934 
LA-W934-16 

 
D001, D003, D008, D009 

 
69.8875 

 
Totals 

 
 

 
 

 
70.3607 
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I. Complete determination of 
treatment options 

12/20/01 

J. Complete shipping of wastes 
to an off-site treatment 
facility, or submit 
documentation assigning 
waste items to applicable 
treatability groups or 
complete parallel option 

12/31/10 

  

K. Provide documentation to 
NMED that waste was 
received at off-site facility or 
provide notification of 
parallel option 

Within 45 days of receipt of waste 
at off-site facility or within 45 days 
after completion of parallel option 

 

3.3  Plans For Other Types Of Activities. 

 
The following subsection summarizes plans for other types of activities. 
 

3.3.1 Lead Decontamination  

 

Treatability Group(s): 
 

 
 

 
 

 
First Category 

 
Second Category 

 
Totals  

Treatability group 
 
MWIR waste ID 

 
Net volume (m3) 

 
Net volume (m3) 

 
Net  volume (m3)  

Lead For Surface 
Decontamination 

 
LA-W930-0 LA-
W930-5 

 
0.00  

 
  0.00 

 
   0.00 

 
Totals 

 
 

 
0.00  

 
     0.00 

 
   0.00 

 
Note: See below for additional wastes in this treatability group 
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Treatment: 
 
Any lead not acceptable for on-site or off-site lead decontamination, plus any lead 
unsuccessfully decontaminated, will be designated for treatment and disposal at an off-site 
facility, or for recycle through an off-site capability, such as metal melting to create shielding 
blocks or a DOE lead bank.  Non-conforming items will be reassigned to appropriate treatability 
groups in accordance with the FFCO. 
 
Should DOE decide to treat or recycle waste at an off-site non-commercial facility in lieu of 
plans to treat or recycle such waste on-site, the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility.  The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment/recycle option proposed by DOE 
prior to any shipment by DOE.  
 
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment/ 
recycling facility and state regulatory, federal regulatory or other regulatory requirements 
applicable at the treatment/recycling site shall be met by DOE.  DOE will notify the NMED 
Project Manager in writing as soon as possible and in any event within forty-five (45) working 
days of receipt of waste at the treatment/recycling facility.  
 
Lead shapes and forms in the first category. 
 

 
Activity 

 
Compliance Dates 

 
A. Complete lead 

decontamination 

09/30/97 

 
Lead shapes and forms in the second category.   
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Additional wastes. 
 
The following additional wastes will require management in the second category, according to the Activities and Compliance Dates listed 
below. 
 

 
 

 
 

 
First Category 

 
Second Category 

 
Totals  

Treatability group 
 

MWIR waste ID 
 
Net volume (m3) 

 
Net volume (m3) 

 
Net volume (m3)  

Lead For Surface 
Decontamination 

 
LA-W930-6 

 
0.00 

 
0.00 

 
 0.00 

 
Totals 

 
 

 
0.00 

 
 0.00 

 
 0.00 

 
 

 
 Activity 

 
 Compliance Dates 

 
A. Provide schedule for 

development of lead 
processing techniques 
and options  

 
06/30/96 

 
B. Segregate lead waste into 

decontamination 
groupings 

 
07/31/97 

 
C. Complete shipment of 

wastes to decontamination 
operations, or 

 
12/02/98 

 
D. Determine 

treatment/disposal or other 
recycle options for lead 
waste not acceptable for 
decontamination 

 
12/02/98 

 
E. Complete 

treatment/disposal 
operations or other recycle 
operations for lead waste 
not acceptable for 
decontamination 

 
07/31/99 
 

 
F. Provide documentation to 

NMED that waste was 
received at off-site facility  

 
Within 45 days of receipt of 
waste at treatment facility 
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Activities for wastes belonging to this treatability subgroup. 
 
 
 
 

 

 

3.3.2 Sorting, Surveying, and Decontamination.  

 
Treatability Group(s): 
 
  

Treatability group 
 

MWIR waste ID 
 

Net volume (m3)  
Nonradioactive Or Suspect 
Waste Items To Be Surveyed 

 
LA-W929-0(1) 

 
0.00 

 
Nonradioactive Or Suspect 
Waste Items To Receive RCRA 
And Radiological 
Characterization 

 
LA-W929-0(2) 

 
0.00 

 
Nonradioactive Or Suspect 
Waste Items That Cannot Or 
Should Not Be Sampled 

 
LA-W929-0(3) 

 
0.00 

 
Totals 

 
 

 
0.00 

 
 Activity 

 
 Compliance Dates 

 
G. Complete shipment of 

wastes to 
decontamination 
operations, or  

 
12/02/99 

 
H. Determine 

treatment/disposal or other 
recycle operations for lead 
waste not acceptable for 
decontamination 

 
12/02/99 

 
I. Complete 

treatment/disposal 
operations or other recycle 
operations for lead waste 
not acceptable for 
decontamination 

 
07/13/00 

 
J. Provide documentation to 

NMED that waste was 
received at off-site facility 

 
Within 45 days of receipt of 
waste at treatment facility 



Revised FY08 Annual Update  May 20, 2009 
Site Treatment Plan 
Federal Facilities Compliance Order 
 

160 

 

 
Note: See below for additional wastes in this treatability group. 
 
 
 
Treatment: 
 
The waste items in part 1 of the original volume in this treatability group will be surveyed using 
a field operation that will survey waste suspect of radioactive contamination to determine 
whether it is radioactively contaminated. The work will be done on-site with equipment and 
staffing provided by LANL or another DOE site. Waste determined not to be radioactively 
contaminated will be treated using commercial facilities permitted to treat hazardous waste; 
waste determined to be radioactively contaminated wastes will be assigned to applicable 
treatability groups and/or sent to offsite facilities for appropriate treatment. 

 

Waste items in part 2 of this treatability group will be surveyed using complete RCRA and 
radiological sampling and characterization. Waste sampled under this alternative will be treated 
and disposed as low-level mixed waste; the waste will be assigned to applicable treatability 
groups and/or sent to off-site facilities for appropriate treatment based on the results of this 
characterization. 

 
Sampling for this characterization alternative will be conducted in accordance with RCRA SW-
846 methods. To ensure an adequate volume of waste material is available for sampling and to 
maximize the cost effectiveness of the sampling activities, some lab packed and other waste 
items may be bulked into larger volume containers; all RCRA waste codes will be reclassified 
as the bulked wastes to ensure correct RCRA categorization is maintained. It may be found, 
when preparing a given drum for sampling, (for example, solid small volume waste items that 
cannot be sampled in accordance with EPA SW-846 methods) are in fact not amenable to 
sampling and should have been included in the item count for Group 3 . If visual inspection so 
indicates, these waste items will be reclassified as Group 3 and assigned to applicable 
treatability groups based on existing knowledge. 

 
Waste items in part 3 of this treatability group which are confirmed not amenable to sampling 
(e.g., lead-acid batteries, spray paint cans) will be assigned to applicable treatability groups 
based on existing knowledge. It may be found, when inspecting a given drum, that some items 
can in fact be sampled in accordance with EPA SW-846 methods and should have been included 
in the item count for Group 2. If visual inspection so indicates, these waste items will be 
reclassified as Group 2 and sampled accordingly. 
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Additional compliance dates will be proposed for any waste items in this treatability group 
found not to have available treatment/disposal options following a complete review of all 
survey, analytical, or visual inspection data obtained through these processes. 

For all waste items in this treatability group, shipment off-site for treatment is a parallel 
preferred option.  
 
Should DOE decide to treat waste at an off-site non-commercial facility in lieu of plans to treat 
such waste on-site, the DOE shall notify the NMED Project Manager in writing as soon as 
possible and in any event within fourteen (14) working days after confirmation of a shipment 
date with the affected off-site facility. The NMED Project Manager shall approve in writing the 
off-site non-commercial treatment option proposed by DOE prior to any shipment by DOE. 
  
Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE. DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within (45) working days of receipt of waste at the treatment 
facility. 
 
 
Activities for waste items in part 1 of this treatability group. 
 

 

 
 
 
 
 

 
 Activity 

 
 Compliance Dates 

 
A. Complete field survey  

 
10/30/96 

 
B. Submit documentation 

declaring waste items as 
nonradioactive, or submit 
documentation assigning 
waste items to applicable 
treatability groups 

 
02/28/97 

 
C. Propose additional 

compliance dates if 
necessary 

 
4/30/97 
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Activities for waste items in part 2 of this treatability group. 
 
 

 

 
Activities for waste items in part 3 of this treatability group. 
 

 

 
Additional wastes: 
 
 
Treatability group 

 
MWIR waste ID 

 
Net volume (m3) 

 
Nonradioactive Or Suspect 
Waste Items 

 
LA-W929-5 

 
0.00  

 
Totals 

 
 

 
0.00  

 

 
 Activity 

 
 Compliance Dates 

 
D. Complete RCRA and 

radiological sampling  

 
01/28/97 

 
E. Submit documentation 

assigning waste items to 
applicable treatability 
groups or proposing off-
site shipments dates 

 
02/28/97 

 
F. Propose additional 

compliance dates if 
necessary 

 
4/30/97 

 
 Activity 

 
 Compliance Dates 

 
G. Complete visual 

verification  

 
01/28/97 

 
H. Submit documentation 

assigning waste items to 
applicable treatability 
groups or proposing off-
site shipments dates 

 
06/30/97 

 
I. Propose additional 

compliance dates if 
necessary 

09/30/97 



Revised FY08 Annual Update  May 20, 2009 
Site Treatment Plan 
Federal Facilities Compliance Order 
 

163 

 

Activities for items added as subgroup 5 of this treatability group. 
 
 

 
Activity 

 
Compliance Dates 

J.   Submit documentation assigning 
waste items to applicable 
treatability groups or proposing 
off-site shipment dates 

03/31/98 

 
K.   Propose additional Compliance 

Dates if necessary  

 
3/31/98 

 
 

3.3.3  Lead Requiring Sorting. 

 
Treatability Group(s): 
 
 
Treatability Group 

 
MWIR waste ID 

 
RCRA Codes 

 
Net Volume (m3) 

 
Lead Requiring 
Sorting 

 
LA-W931 

 
D008 

 
 0.00 

 
Totals 

 
 

 
 

 
 0.00 

 
 
Treatment: 
 
Wastes in this treatability group are generally heterogeneous and will require different treatment 
processes.  Drums will be opened, the contents removed, and the waste repackaged based on 
appropriate treatment requirements.  Wastes in this treatability group are primarily lead pieces, 
lead shot, and lead-contaminated soils that have been packaged in the same drum. 

 
The wastes will be reclassified as the applicable treatability group after physical separation and 
repackaging.  The wastes will be treated by appropriate technology. 
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Activities for waste items in this treatability group. 
 
 

 
Activity 

 
Compliance Dates 

 
A.   Complete sorting 

 
06/01/01 

 
B.   Submit documentation assigning waste 

items to applicable treatability groups.  
Propose additional compliance dates, if 
necessary, or 

 
06/01/03 

 
C.  Complete shipment of existing waste to 

off-site facility for treatment, or 
complete parallel options. 

 
06/01/03 

 

3.3.4  10 – 100 nCi/g waste. 

 
Treatability Group(s): 
 
 
Treatability Group 

 
MWIR waste ID 

 
RCRA Codes 

 
Net Volume (m3) 

 
10-100 nCi/g 

 
LA-W935 

 
D004, D005, D006, D007, D008, D009, 
D010, D011, D018, D019, D021, D022, 
D026, D027, D028, D029, D030, D035, 
D036, D037, D038, D039, D040, D043, 
F001, F002, F004, F005, F006, F007, F009 

 

 
14.3658 

 
Totals 

 
 

 
 

 
14.3658 

 
Treatment: 
 
Wastes in this treatability group are a population of legacy drums packaged and managed as 
mixed TRU (>100 nCi g) but after assay, are determined to be MLLW (<100 nCi g). 

MTRU drums with EPA Code designations in the TRU database that were assayed as LL waste 
are determined to be MLLW.  Once confirmed, these drums are segregated from other TRU 
waste and stored in a designated MLLW storage area.  Waste Profiles are prepared to allow 
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acceptance into the LLW population and relabeled appropriately.  A Chemical Waste Disposal 
Request (CWDR) is prepared to transfer the drums from the TRU database to the ChemLL 
database. TRU Programs will be notified of the drums reclassified from TRU to MLLW for 
evaluation of possible other drums based on waste stream. Central Characterization Project 
(CCP) will be notified for removal of drums from AK.  
 
 
The drum numbers will be submitted to Production Control for retrieval and staging as mixed 
low-level waste (MLLW) prior to off site disposal.  The MLLW drums are prepared for 
treatment and disposal to an off site facility using CCP-AK documentation and on-site and off-
site profiles generated for debris or sludge drums. 
 
 
Activities for waste items in this treatability group. 
 
 

 
Activity 

 
Compliance Dates 

 
A.   Complete assaying 

 
12/01/13 

 
B.  Complete shipment of existing waste to 

off-site facility for treatment, or 
complete parallel options. 

 
12/31/13 

C.    Provide documentation to NMED that 
waste was received at off-site facility or 
provide notification of parallel option 

Within 45 days of receipt of waste at 
treatment facility or within 45 days after 
completion of parallel option 

 

3.4  MANAGEMENT OF “MISSING” ITEMS.   

 
Waste Category: 
 

 
Category 

 

 
MWIR waste ID 

 
Net  volume (m3) 

 
Missing/Nonexistent/TBV  

 
None 

 
 0.00 

 
Totals 

 
 

 
 0.00 
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Treatment: 
 
During visual inspections and sampling activities in support of STP waste work-off, 
occasionally an item cannot be found, or it is not located in the containers in which it is 
expected to be, according to the LANL data files for the waste item.  In some instances, such 
items could not be verified as having ever been received in storage at LANL, and follow-up 
investigations of the record files revealed that for various reasons, the waste items were never in 
fact generated, although on paper they were included in the original STP inventory.   
 
 
Some items have been determined not to exist after visual inspection and document review.  
When DOE and LANS determine that an STP covered waste item does not exist, transfer of the 
item to the category called “Missing/ nonexistent/TBV (to be verified)”, is requested through the 
revision process associated with the next Annual Update. 
 
DOE will verify the absence of all “Missing/ nonexistent/TBV” items container-by-container, as 
each STP waste item is being sampled, repackaged, or otherwise prepared for on- or off-site 
treatment.  The final verification all “Missing/ nonexistent/TBV” items  will be completed by 
April 21, 2004, at which time all remaining MLLW items in the original STP inventory will 
have been treated.  At that time, LANL will request deletion of all missing or non-existent items 
from the STP. 
 
At any time during the re-verification process, should any of these items be discovered to exist, 
NMED will be notified, and approval will be requested for assignment of the rediscovered items 
to the appropriate TG.  If necessary, they will be assigned new Activities and Compliance 
Dates, in accordance with the terms of the FFCO. 
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The following steps will be taken to verify presence or absence of this waste: 
 

  
 Activity 

 
 Compliance Dates 

 
A. Initiate re-verification 

process on a 
shipment-by-shipment 
basis  

 
01/03/98 

 
B. Complete re-verification 

process 

 
04/21/04 

 
C. Re-assign any existing 

items to appropriate 
treatability groups 

 
04/21/04 

 
D. Complete treatment of 

existing wastes to 
applicable regulatory 
standards, or 

 
10/30/04 

 
E. Complete shipping of 

existing wastes to an off-
site treatment facility  

 
10/30/04 
 

 
F. Provide documentation to 

NMED that waste was 
received at off-site facility  

 
Within 45 days of receipt of 
waste at treatment facility 
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4.0  MIXED TRANSURANIC WASTE. 
 
Treatment Group(s): 

 

Assorted Mixed Transuranic Waste 
 
Off-Site Disposal: 

 

Mixed transuranic (MTRU) waste at LANL will be shipped for disposal at the Waste Isolation 
Pilot Plant (WIPP) located in Carlsbad, New Mexico.  The schedule for characterization and 
subsequent off-site shipment to WIPP will be dependent on the annual DOE budget allocation 
specific to this activity. 
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Part III APPENDIX A. 
HISTORY OF STP REVISIONS AND AMENDMENT.  
 
As discussed in Part III (CP) Section 1.3, the STP Compliance Plan has been modified several 
times since it was originally issued, in accordance with the provisions of Section X, 
“Revisions,” and Section XI, “Other Amendments to the STP,” of the October 4, 1995 Federal 
Facility Compliance Order, as amended and revised.  This Appendix provides a summary of 
these CPV changes and of modifications to the FFCO since its issuance. 
 
To date, there have been 18 revisions and three amendments to the CP.  In addition, the FFCO 
was amended once, on May 20, 1997.  The following Table A-1 provides a summary of these 
changes.  More detailed descriptions can be found in the CPV Update portion of each year’s 
STP Annual Update, and the original correspondence requesting each change. 
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Table A-1.  SUMMARY OF CHANGES TO THE CP AND THE FFCO. 
 
 

 
Action 

 
Document 
Modified 

 
Effective 

Date 

 
Effect on FFCO/STP 

 
Rev. 1.0 

 
STP/CPV 

 
6/12/96 

 
Added off-site treatment as a parallel preferred 
option for most MLLW treatability groups 

 
Rev. 2.0 

 
STP/CPV 

 
12/9/96 

 
Reduced volume of LA-W928 by approving 
reclassification of sludges as LLW 

 
Amendment 1.0 

 
STP/CPV 

 
10/30/96 

 
Divided original volume of LA-W929 into 
three subgroups, and added new Activities and 
Compliance Dates 

 
Rev. 3.0 

 
STP/CPV 

 
1/27/97 

 
Divided original volume of LA-W929 into 
three subgroups, and added new Activities and 
Compliance Dates 

 
Amendment 1.0 

 
FFCO 

 
5/20/97 

 
Modified FFCO Sections IV, V, IX, and X to 
streamline waste transfers and deletions 

 
Amendment 2.0 

 
STP/CPV 

 
9/4/97 

 
Extended CPV Activity 3.1.2B Compliance 
Date to 12/29/97 

 
Rev. 4.0 

 
STP/CPV 

 
12/29/97  

 
Transferred original volume of LA-W929 from 
three subgroups to other treatability groups, 
added treatability groups, and deleted treated 
items 

 
Rev. 5.0 

 
STP/CPV 

 
12/29/97  

 
Added volumes reported in FY95 and FY96 
Annual Updates (and certain other items) to 
several treatability groups, added Activities and 
Compliance Dates, added CPV Appendices, 
and deleted treated items 

 
Rev. 6.0 

 
STP/CPV 

 
7/31/98 

 
Added volumes reported in FY97 Annual 
Update to several treatability groups, added 
certain Activities and Compliance Dates, 
adjusted several original inventory volumes, 
transferred one LA-W929 item to a new 
treatability group, and deleted treated items 

 
Rev. 7.0 

 
STP/CPV 

 
 11/30/98 

 
Removed on-site treatment skids, added STP 
inventory items, added on-site recycling/re-use 
and radiological decontamination, added 
notification for off-site treatability studies,  

 
Rev. 8.0 

 
STP/CPV 

 
12/3/98 

 
Extended compliance dates for treatment of 
MTRU waste. 

 



 

171 

 

 
Action 

 
Document 
Modified 

 
Effective 

Date 

 
Effect on FFCO/STP 

 
Rev. 9.0 

 
STP/CPV 

 
6/7/00 

 
Added and deleted volumes reported in FY98 
Annual Update to certain treatability groups. 

 
Amendment 3.0 

 
STP/CPV 

 
8/30/99 

 
Transferred three items to MTRU, transferred 
one item to subgroup within same treatability 
group. 

 
Rev. 10.0 

 
STP/CPV 

 
12/18/00 

 
Added and deleted volumes reported in FY99 
Annual Update to certain treatability groups. 

 
Rev. 11.0 

 
STP/CPV 

 
4/18/01 

 
Added and deleted volumes reported in FY00 
Annual Update. 

 
Rev. 12.0 
 

 
STP/CPV 

 
3/13/02 

 
Added and deleted volumes reported in FY01 
Annual Update.  Extended CPV Activity 
3.1.5A Compliance Date to 8/25/03.  Extended 
CPV Activity 3.1.11A to 2/01/04.   Removed 
the requirement to develop treatment 
technologies and the associated compliance 
schedule in CPV Activity 4.0 and added 
language specifying that MTRU waste would 
be shipped off-site to WIPP for disposal. 

Rev 13.0 STP/CPV 7/14/03 Added and deleted volumes reported in FY02 
Annual Update 

Rev 14.0 STP/CPV 1/5/05 Added and deleted volumes reported in FY03 
Annual Update 

Rev 15.0 STP/CPV 8/16/05 Added and deleted volumes reported in FY04 
Annual Update 

Rev 16.0 STP/CPV  12/12/06 Added and deleted volumes reported in FY05 
Annual Update. Extended CPV Activity 
3.1.8(A) Compliance Date to 8/09/07. 
Extended CPV Activity 3.1.9(A) Compliance 
Date to 8/09/07. Extended CPV Activity 
3.1.10(A) Compliance Date to 8/31/07. 
Extended CPV Activity 3.1.11(A) Compliance 
Date to 12/31/07. Extended CPV Activity 
3.2(J) Compliance Date to 12/31/07. 
Reclassified 0.2082 m3 of LA-W934 High 
Activity MLLW waste to MTRU waste. 

Rev 17.0 STP/CPV 6/26/2008 Added and deleted volumes reported in FY06 
Annual Update. Extended CPV Activity 
3.1.5(A) Compliance Date to 12/31/08. 
Extended CPV Activity 3.1.8(A) Compliance 
Date to 8/28/08. Extended CPV Activity 
3.1.9(A) Compliance Date to 8/28/08.  
Extended CPV Activity 3.2(J) Compliance 
Date to 12/31/08. 
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Action 

 
Document 
Modified 

 
Effective 

Date 

 
Effect on FFCO/STP 

Rev 18.0 STP/CPV 1/9/2009 Added and deleted volumes reported in  
FY07 Annual Update. Extended CPV Activity 
3.1.8(A) Compliance Date to 8/28/09. 
Extended CPV Activity 3.1.9(A) Compliance 
Date to 8/28/09. Proposed a  new Section 3.3.4 
for Treatability Group, LA-W935  “10-100 
nCi/g waste” with  new CPV Activity 3.3.4 (A) 
Compliance Date 12/01/13 and CPV Activity 
3.3.4 (B) Compliance Date 12/31/13. Extended 
CPV Activity 3.2(J) Compliance Date to 
12/31/10. 

Rev 19.0 STP/CP TBD Added and deleted volumes reported in FY08 
Annual Update.  Extended compliance date for 
CP Activities 3.1.8(A) and 3.1.9(A) to 8/28/12; 
Proposed a new milestone of 12/31/2010 for 
3.1.4(A) and a new milestone 3.3.4(C) for 10-
100 nCi/g Waste 
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