San Juan County Early Action Compact Milestones

Task Name

Seek state funding from state legislature

Task force meeting on potential local control measures

Potential local control measures identified and described

Obtain funding from Environmental Protection Agency

Local education on ozone and the Early Action Compact

Monitor ozone precursors

Task force and public meeting on summer ozone

Initial modeling emissions inventory completed

© 0N O G A WN 2D

Conceptual modeling completed
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Base case modeling completed

1 Emissions inventory comparison and analysis completed

12 Future year emissions inventory modeling completed

13| Future case modeling completed

14 | Meeting with the public, San Juan MPO, and the task force

15 | Attainment maintenance analysis completed

16 | Schedule for development of further episodes completed

17 | Local emission reduction strategies selected
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Submission of CAAP to NMED and EPA

One or more modeled control cases completed
Final revisions to modeled control cases complete

Final revisions to local emission reduction strategies completed
Final revisions to attainment maintenance analysis completed

Submission of revised CAAP to NMED and EPA

CAAP adopted and incorporated into the SIP

Local emission reduction strategies implemented no later than this date
Six-month emission reductions progress report submitted by NMED to EPA
Attainment of the 8-hour standard
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