

# *SCHEDULE FOR DEVELOPMENT OF COPPER REGULATIONS*

---

Approved by the New Mexico Water Quality Control Commission

**1/10/2012**

## *Copper Regulation Project Schedule*

Event	Deliverable	Scheduled Start Date	Scheduled Finish Date	Comments
<b>Planning</b>				
Presentation and approval of copper regulation development schedule	Copper regulation development schedule presented to WQCC and approved.	January 10, 2012	January 10, 2012	Get on WQCC agenda; provide schedule original and copies to WQCC administrator by January 3, 2012.
<b>Regulation Development</b>				
Prepare regulation discussion draft	Initial discussion draft of copper facility regulations prepared.	January 2012	August 12, 2012	
Conduct outreach with copper industry, other stakeholders	Copper industry leaders and other stakeholders identified by NMED.	November 2011	December 31, 2011.	
	Advisory Committee created.	December 2011	January 6, 2012	Initial meeting on January 25, 2012 and monthly thereafter.
	Stakeholder/Technical Group created.	December 2011	January 13, 2012	Initial meeting February 2012 and monthly thereafter.
	Modify initial discussion draft of regulations.	February 2012	August 12, 2012	Modification to initial discussion draft based upon Advisory Committee and Stakeholder/Technical Group input.
	Discussion draft of regulations made available for public comment (posting on NMED website), and distributed to industry, other stakeholders and Small Business Regulatory Advisory Commission.	August 13, 2012	August 13, 2012	Require submittal of written comments by September 12, 2012.
	Notice given of availability of discussion draft and schedule of public meetings.	August 13, 2012	August 13, 2012	
	Public meetings held.	August 21, 2012	August 25, 2012	Public meetings to be held in Albuquerque and Silver City.
	Stakeholder negotiations held.	August 21, 2012	September 14, 2012	

Event	Deliverable	Scheduled Start Date	Scheduled Finish Date	Comments
Modify discussion draft of regulations	Revised final draft of proposed copper regulations developed.	September 14, 2012	September 27, 2012	Revisions to discussion draft based on public input and stakeholder negotiations.
<b>Regulation Adoption</b>				
Public hearing	<p>Petition for Rulemaking and request for hearing submitted to WQCC.</p> <p>Hearing scheduled by WQCC.</p> <p>Notice given of availability of proposed rule.</p> <p>Proposed regulation submitted for publication in NM Register and provided to Small Business Regulatory Advisory Commission.</p> <p>Proposed regulation and notice of hearing published.</p> <p>Hearing held before WQCC.</p> <p>Regulations adopted by WQCC.</p>	<p>September 27, 2012</p> <p>October 9, 2012</p> <p>October 16, 2012</p> <p>October 16, 2012</p> <p>October 30, 2012</p> <p>December 11, 2012</p> <p>December 12, 2012</p>	<p>September 27, 2012</p> <p>October 9, 2012</p> <p>October 16, 2012</p> <p>October 16, 2012</p> <p>October 30, 2012</p> <p>December 11, 2012</p> <p>December 12, 2012</p>	<p>WQCC schedule a hearing at the October 9, 2012 meeting for a December 11, 2012 hearing.</p> <p>Submittal of notice to NM Register no later than October 16, 2012.</p> <p>NM Register publication and publication in a newspaper of statewide circulation on October 30, 2012.</p>
Project close-out	<p>Final regulation submitted for publication.</p> <p>Final regulation published.</p>	<p>December 18, 2012</p> <p>December 31, 2012</p>	<p>December 18, 2012</p> <p>December 31, 2012</p>	<p>Submittal of final regulation to NM Register no later than December 17, 2012 for publication on December 31.</p> <p>Publish in NM Register.</p>