


DOE and LANS are requesting that the following milestone activity dates be extended to 
secure offsite shipment and treatment or because currently there is no path forward for the 
waste streams. 

Table X.C.2.a.-7: Proposed Extensions of Milestone Activity Compliance Dates 

3.1.5(A) 

3.1.8(A) 

3.1.9(A) 

3.2(J) 

LA-W922 Noncombustible 
Debris 

LA-W91 7 Compressed Gases 
Requiring Scrubbing 

LA-W918 Compressed Gases 
Requiring Oxidation 

LA-W9 34 High Activity Wastes 
LA-\II<)25 Ml!rclln' lVos(es 
LA- IVY]} Lab Pacf... .\ 
LA·Y24 Lead Wax(1;"1 

08/25/2003 An extension of this Compliance Date is 
requested to secure offsite treatment and to 

complete shipment of this waste stream 

newl generated in FY06. 
An extension of this Compliance Date is 

requested because there is no path forward 
at this time for this waste stream . It is 

hoped that radioactivity will have decayed 
to an amount acceptable to commercial 

Treatment Storage and Disposal Fac ilities 
(TSDF), or that the items will be found 

4 

12/31/08 

08/0912007 08/28/2009 
()8128120(),'01 

amenable to treatability studies, and can be 
removed from inventory 

08/09/2007 I !,~.n ]o(,) p An extension of this Compliance Date is 
(I , . 1fJf requested because there is no path forward 

at this time for this waste stream. It is 
hoped that radioactivity will have decayed 

to an amount acceptable to commercial 
TSDFs, or that the items will be found 

amenable to treatability studies , and can be 
removed from inventory 

12/31/2007 12/31/2010 An extension ofthis Compliance Date is 
I ?13112()O{l requested because there is no path forward 

at this time for some items within these 
aste streams . In addition, this treatability 

group includes waste stream items newly 
generated in FY06. It is hoped that 

radioactivity will have decayed to an 
amount acceptable to commercial TSDFs, 
or that the items will be found amenable to 

treatability studies, and can be removed 
from inventory. 
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DOE will notify the NMED Project Manager in writing as soon as possible and in any event 
within forty-five (45) working days of receipt of waste at the treatment facility. 

Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment. DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility. 

Activity Compliance Dates 

A. Complete shipping of 
existing wastes to an off-site 
treatment facility or complete 
parallel option 

12/21/06 

B. Provide documentation to 
NMED that waste was 
received at off-site facility or 
provide notification of 
parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after completion 
of parallel option 

3.1.8 Compressed Gases Requiring Scrubbing. 

Treatability Group(s): 

Treatability zroun MWlR waste ill RCRA codes Net volume (mJ 
) 

compressed gases 
requiring scrubbing 

LA-W917 DOO I, D002,P056 0.0080 

Totals 0.0080 

Treatment: 

Shipment off-site for treatment is the preferred option. Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
conflnnation of a shipment date with the affected off-site facility. The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE. 
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Any and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory ~r other regulatory requirements applicable at the 
treatment site shall be met by DOE. DOE will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days ofreceipt of waste at the 
treatment facility. 

Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment. DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility. 

Activity Compliance Dates 

A. Complete shipping of existing 
wastes to an off- site treatment 
facility or complete parallel option 

8128/Q71Jl) 
812SIOS 

B. Provide documentationto NMED 
that waste was received at off-site 
facility or provide notification of 
parallel option 

Within 45 days of receipt of waste at 
treatment facility or within 45 days after 
completionof parallel option 

3.1.9 Compressed Gases Requiring Oxidation. 

Treatability Group(s): 

Treatability group MWIR waste ill RCRA codes Net volume (rrr') 

compressed gases requiring 
oxidation 

LA-W918 DOOl, U226 ~O.O758 

Totals ~O.O758 

Treatment: 

Shipment off-site for treatment is the preferred option. Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility. The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE . 
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A...~y and all requirements imposed by the off-site (commercial or non-commercial) treatment 
facility and state regulatory, federal regulatory or other regulatory requirements applicable at the 
treatment site shall be met by DOE. DOE 'will notify the NMED Project Manager in writing as 
soon as possible and in any event within forty-five (45) working days ofreceipt of waste at the 
treatment facility. 

Should DOE elect to use on-site recycling/re-use facilities in lieu of (or in combination with) 
treatment, it will follow the requirements prescribed in Section 2.3, as if the waste were shipped 
off-site for treatment. DOE will provide a notification letter to the NMED within forty-five 
days, in place of documentation that waste was received at an offsite facility. 

Activity Co mp lia nce Dotes 
A. Complete shipping of existing 

wastes to an off-site treatment 
facility or complete parallel 
option 

8/ 28/0 7()') 
8128/08 

B. Provide documentation to 
NMED that waste was received 
at off-site facility or provide 
notification of parallel option 

Within 45 days of receipt of 
waste at treatment facility or 
within 45 days after complet ion 
of parallel option 

3.1.10 Elemental Mercury. 

Treatability Group(s): 

Treatability I!rOUD MWIR waste ID RCRAcodes Net volume (m3
) 

elemental mercury LA-W920 D006, D009, F005 0 
LA-W920-16 0.0009 

Totals 0.0009 

Treatment: 

Shipment off-site for treatment is the preferred option. Parallel preferred options include on-site 
or off-site recycling/re-use or radiological decontamination. Should DOE decide to treat waste 
at an off-site non-commercial facility the DOE shall notify the NMED Project Manager in 
writing as soon as possible and in any event within fourteen (14) working days after 
confirmation of a shipment date with the affected off-site facility. The NMED Project Manager 
shall approve in writing the off-site non-commercial treatment option proposed by DOE prior to 
any shipment by DOE. 
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3.2 Mixed Waste Requiring Further Characterization or for Which 
Technology Assessment Has Not Been Done 

Treatability Group(s): 

Treatabilitv group MWIR waste ID RCRA codes Net volume (rrr') 

lead wastes - TBD LA-W924 D003, D008 0.00 

mercury wastes- TBD LA-W925-0 D007, D008, D009 FOO 1 0.00 

compressed gases - TBD . LA-W926 DOOl, D007, D009, D022, P056, U080, 
U226 

0.00 

biochem ical laboratory 
wastes 

LA-W927 DOOl, D003 0.00 

dewatered treatment sludge LA-W928 see Subsection 3.3 in the Background 
Volume 

0.00 

Totals 0.00 

Note: See below for additional wastes in some ofthese treatability groups
 

Treatment:
 

The following steps will be taken to properly characterize this waste:
 

• Conduct additional generator interviews 
• Prepare a sampling plan for waste not adequately characterized 
• Conduct sampling and analysis 
• Determine treatment options 

Activities for wastes originally belonging to these treatability groups as listed above. 




